

**ADDENDUM NO. 3  
TO CONTRACT NO. 01/DD-EDDQP/2011  
FOR DETAILED DESIGN (D.D) CONSULTING SERVICES UNDER (DA NANG –  
QUANG NGAI) EXPRESSWAY DEVELOPMENT PROJECT (DQEP)**

This **ADDENDUM NO. 3** to Contract No. 01/DD-EDDQP/2011 is made on January <sup>30</sup>, 2013, between, on the one hand, Project Management Unit No. 85 (PMU85) (hereinafter called the “Client”), and, on the other hand, a joint venture of consisting of the following entities, each of which will be jointly and severally liable to the Client for all the Consultant’s obligations under this Contract, namely, Nippon Koei Co., Ltd., Nippon Engineering Consultants Co., Ltd., Chodai Co., Ltd. and Thai Engineering Consultants Co., Ltd. (hereinafter called the “Consultant”).

**WHEREAS**, the parties hereto signed Contract No. 01/DD-EDDQP/2011 dated November 15, 2011 (the Original Contract), Addendum No. 1 to the Original Contract dated December 27, 2011 and Addendum No. 2 to the Original Contract dated November 29, 2012 for D.D consulting services under DQEP

**WHEREAS**, the Consultant’s letter No DQEDD-PMU85-39-13 dated January 23, 2013 requested the Client for approval for Extension of Time for Detailed Design (D.D) Consulting Services Danang Quang Ngai Expressway Construction Project (DQEP).

**WHEREAS**, WB’s letter dated January 25, 2013 for No objection to Extension of Time for Detailed Design (D.D) Consulting Services Danang Quang Ngai Expressway Construction Project (DQEP).

**WHEREAS**, MOT’s letter No. 922/BGTVT-KHDT dated January 29, 2013 for Extension of Time for Detailed Design (D.D) Consulting Services Danang Quang Ngai Expressway Construction Project (DQEP).


**WHEREAS**, The content of Clause 2.3 in the General Conditions of the Original Contract stipulating that the contract period shall be 14 months. Due to some objective reasons, the Consultant can not complete the assignment within the period in the signed contract. In order to complete all assignment, it is necessary to extend the contract period for 3 months further.

**NOW THIS ADDENDUM NO. 3 WITNESSES THE FOLLOWINGS:**

1. The Clause 2.3 in the General Conditions of the Original Contract shall be revised as: “The period shall be 17 months”.
2. All terms and conditions of the Original Contract, Addendum No. 1 and Addendum No. 2 other than those amended above shall remain unchanged and in force.
3. Addendum No. 3 is made in ten (10) sets of the same validity, each party shall keep five (5) sets.

**IN WITNESS WHEREOF**, the Parties hereto have caused this Addendum No. 3 to be executed on the day, month and year indicated above.

For and on behalf of Project Management Unit No. 85



Nguyen Ngoc Canh  
General Director

Handwritten initials and a signature in blue ink at the bottom right of the page.

For and on behalf of each of the Members of the Consultant

**Nippon Koei Co., Ltd.**



*Ichizuru Ishimoto*

*Project Manager/Team Leader*

*Da Nang-Quang Ngai Expressway Development Project*

*Nippon Koei Co., Ltd.*

**Nippon Engineering Consultants Co., Ltd.**

*Satoshi Yoshizaki*

*Satoshi Yoshizaki*

*Chief Representative of Hanoi Office*

**Chodai Co., Ltd.**

*Hitoshi Nakamura*

*Hitoshi Nakamura*

*Director International Division of Structural Engineering Department*

**Thai Engineering Consultants Co., Ltd.**

*Pongsak Dej-Udom*

*Pongsak Dej-Udom*

*President*

