

ADDENDUM NO. 4
TO CONTRACT NO. 01/DD-EDDQP/2011
FOR DETAILED DESIGN (D.D) CONSULTING SERVICES UNDER (DA NANG –
QUANG NGAI) EXPRESSWAY DEVELOPMENT PROJECT (DQEP)

This **ADDENDUM NO. 4** to Contract No. 01/DD-EDDQP/2011 is made on April 26, 2013, between, on the one hand, Project Management Unit No. 85 (PMU85) (hereinafter called the “Client”), and, on the other hand, a joint venture of consisting of the following entities, each of which will be jointly and severally liable to the Client for all the Consultant’s obligations under this Contract, namely, Nippon Koei Co., Ltd., Nippon Engineering Consultants Co., Ltd., Chodai Co., Ltd. and Thai Engineering Consultants Co., Ltd. (hereinafter called the “Consultant”).

WHEREAS, the parties hereto signed Contract No. 01/DD-EDDQP/2011 dated November 15, 2011 (the Original Contract), Addendum No. 1 to the Original Contract dated December 27, 2011, Addendum No. 2 to the Original Contract dated November 29, 2012 and Addendum No. 3 to the Original Contract dated January 30, 2012 for D.D consulting services under DQEP.

WHEREAS, the Consultant’s letters No DQEDD-PMU85-39-13 dated January 23, 2013 and No.DQEDD-PMU85-247-13 dated April 25, 2013 requested the Client for approval for Extension of Time for Detailed Design (D.D) Consulting Services Danang Quang Ngai Expressway Construction Project (DQEP).

WHEREAS, WB’s letter dated January 25, 2013 for No objection to Extension of Time for Detailed Design (D.D) Consulting Services Danang Quang Ngai Expressway Construction Project (DQEP).





WHEREAS, MOT’s letter No. 3663/BGTVT-QLXD dated April 25, 2013 for Extension of Time for Detailed Design (D.D) Consulting Services Danang Quang Ngai Expressway Construction Project (DQEP).


WHEREAS, the content of Clause 2.3 in the General Conditions of the Original Contract stipulating that the contract period shall be 14 months and the content of Addendum No. 3 stipulating that the contract period shall be extended to be 17 months. Due to some objective reasons, the Consultant can not complete the assignment within the extended period. In order to complete all assignment, it is necessary to extend the contract period for 3 months further.

THE PARTIES AGREED THE FOLLOWINGS:


1. The Clause 2.3 in the General Conditions of the Original Contract and clause 1 in the Addendum No. 3 shall be revised as: “The period shall be 20 months”.
2. All terms and conditions of the Original Contract, Addendum No. 1, Addendum No. 2 and Addendum No. 3 other than those amended above shall remain unchanged and in force.
3. Addendum No. 4 is made in ten (10) sets of the same validity, each party shall keep five (5) sets.

IN WITNESS WHEREOF, the Parties hereto have caused this Addendum No. 4 to be executed on the day, month and year indicated above.

For and on behalf of Project Management Unit No. 85    



Nguyen Thanh Van
General Director

For and on behalf of each of the Members of the Consultant
Nippon Koei Co., Ltd.




Ichizuru Ishimoto
Project Manager/Team Leader
Da Nang-Quang Ngai Expressway Development Project


Nippon Engineering Consultants Co., Ltd.



Satoshi Yoshizaki
Chief Representative of Hanoi Office

Chodai Co., Ltd.




Hitoshi Nakamura
Director International Division of Structural Engineering Department

Thai Engineering Consultants Co., Ltd.



Pongsak Dej-Udom
President

