

**ADDENDUM NO. 6
TO
AGREEMENT FOR FURNISHING EXPERTS
FOR**

**Detailed Design For DaNang – QuangNgai
Expressway Development Project**

between

JOINT VENTURE OF NK -NEC- CHODAI-TEC

and

THANG LOI ENGINEERING CONSULTANTS CO., LTD

Date: 01 August, 2013

34

ADDENDUM NO. 6
TO
AGREEMENT FOR FURNISHING EXPERTS
FOR
Detailed Design For DaNang - QuangNgai Expressway Development Project

This Addendum No. 6 is made on the 01st day of the month of August, 2013 between Joint Venture of NK – NEC- Chodai-TEC (hereinafter referred to as “JV”) on the one part, and Thang Loi Engineering Consultant Co., Ltd (hereinafter referred to as “the Company”) on the other part, concerning the Agreement dated December 1st, 2011 for furnishing experts for Detailed Design for Da Nang - Quang Ngai Expressway Development Project (hereinafter referred to as “the Agreement”); Addendum No.1 dated April 10th 2012 and Addendum No.2 dated April 19th 2012 and Addendum No.3 dated 27 November 2012 and Addendum No.4 dated 11 January, 2013 and Addendum No.5 dated 13 April, 2013.

WITNESSETH:

WHEREAS, In Appendix 2: POSITION AND ASSIGNMENT PERIOD in the Agreement, the assignment period for some engineers should be updated in order to meet practical requirements in the project office located at Danang city.

WHEREAS, it was mutually agreed in ARTICLE 4: REPLACEMENT OF THE EXPERTS of the Agreement that “Any additional costs that may result from such replacement shall be the sole responsibility of the Company”. In case, The Client would not pay for some positions which is under Thang Loi, appropriate adjustment for payment to Thang Loi shall be made.

AND WHEREAS, the Letter No.DQEDD-ThangLoi-100-13 dated 15th May, 2013; No.DQEDD-ThangLoi-123-13 dated 17th June, 2013; No.DQEDD-ThangLoi-146-13 dated 27th August, 2013; regarding to Assignment period of Engineers;

NOW THEREFORE, it is mutually agreed by and between the parties hereto as follows:

Appendix 2 POSITION AND ASSIGNMENT PERIOD

Appendix 2 of the Agreement and Addendum No.5 shall be deleted and replaced in its entirety with the following:

No.	Position	Name	Assignment Period
L1	Co-Project Manager	Nguyen Lam Hong	Nov 2011 – June 2013 (19.17 Months)
L2	Highway Engineer 1 (Geometric)	Pham Viet Hung	Nov 2011 – May 2013 (18.56 Months)
L3	Highway Engineer 2 (Road Structure)	Ha Phuoc Thuan	Nov 2011 – Aug 2013 (21.91 Months)
L6	Bridge/Structural Engineer 2 (Superstructure/Foundation)	Cat Trong Tien	Nov 2011 – May 2013 (18.50 Months)
L11	Highway Engineer 5 (Geometric)	Nguyen Vu Manh	Dec 2011 – Sep 2013 (22 Months)
L12	Highway Engineer 6 (Road Structure)	Huynh Van Quang	Dec 2011 – May 2013 (17.87 Months)
L12-2	Highway Engineer 7	Mai Xuan Ngoc	Aug 2012- May 2013 (9.51 months)
L12-3	Highway Engineer 8	Vu Anh Tuan	Aug 2012- May 2013 (9.57 months)
L13	Bridge/Structural Engineer 5	Ho Le Thai	Dec 2011 – Apr 2013 (16.60 Months)
L14	Bridge/Structural Engineer 6	Le Thanh Tung	Dec 2011 – May 2013 (17.85 Months)
L15	Interchange Specialist	Phan Dang Viet Anh	Feb 2012 – June 2012 (4.74 Months)
L19	Soft Ground Treatment Specialist 1	Bui Xuan Hanh	Feb 2012 – Aug 2013 (18.25 Months)
L19-2	Soft Ground Treatment Specialist 2	Nguyen Tran Hai	Oct 2012 – Aug 2013 (10.74 Months)
L20	Drainage Engineer 1	Luong Tien Hung	Feb 2012 – Aug 2013 (18.47 Months)
L20-2	Drainage Engineer 3	Nguyen Xuan Dat	Nov 2012 – Aug 2013 (9.93 Months)
L20-3	Drainage Engineer 4	Vuong Hong Thang	Dec 2012 – June 2013 (6.58 Months)
L23	Pavement/Material Engineer 1	Tran Trong Nghia	Sep 2012 – Mar 2013 (6.83 Months)
L25	Senior Surveyor 1	Le Van Thu	Aug 2011 – May 2013 (21.30 Months)
L26	Senior Surveyor 2	Dao Tran Chau	Sep 2011 – Jun 2012 (8.87 Months)
L30-2	Soil/Geotechnical Engineer 5	Nguyen Anh Ngoc	Aug 2012 – Jul 2013 (11.58 months)
L30-3	Soil/Geotechnical Engineer 6	Dao Quang Huy	Aug 2012 - Jan 2013 (5.13 months)
L30-4	Soil/Geotechnical Engineer 7	Mai Huy Dao	Aug 2012 - Jan 2013 (4.93 months)
L32	Hydraulic Engineer 1	Nguyen Minh Luong	Feb 2012 – Apr 2012 (14.44 Months)
L33	Hydraulic Engineer 2	Nguyen Duc Duy	Dec 2011 – May 2012 (16.77 Months)
L35	Transport Economist	Trinh Duc Thang	Dec 2011 – Apr 2012 (3.64 Months)
L40	Architect 1	Nguyen Van Hoa	Oct 2012 – Mar 2013 (4.96 Months)
L43	Communication & ITS Engineer	Man Thanh Nam	Oct 2012 – Mar 2012 (6 Months)
L48	Cost Estimator 2 (Civil Work Packages)	Hoang Thanh Minh	Nov 2012-Sep 2013 (10.47 months)
L49	Cost Estimator 3 (Other Packages)	Dao Thi Nhu Phuong	Feb 2012 – Dec 2012 (10.07 months)
L52	Senior Environmental Specialist	Ngo The Hung	Nov 2011 – July 2012 (8.4 Months)
L53	Environmental Specialist	Pham The Giang	June 2011 – Sep 2012 (4 Months)

Appendix 3 COST ESTIMATE

1. Remuneration

Remuneration of the Appendix 3: Cost Estimate of the Agreement and Addendum No.5 shall be deleted and replaced in its entirety with the following:

Position	Name	Remuneration												
		Prime contract		Add No.1		Add No.3		Add No.4		Add No.5		Add No.6		
		MM	Amount	MM	Amount	MM	Amount	MM	Amount	MM	Amount	MM	Amount	
L1	Co-Project Manager	1,600	28,000	14	28,000	16	32,000	17	34,000	19	38,000	19	38,340	10,340
L2	Highway Engineer 1 (Geometric)	1,800	23,400	13	23,400	16	28,800	17	30,600	19	34,200	18	33,408	10,008
L3	Highway Engineer 2 (Road Structure)	1,300	16,900	13	16,900	14	20,800	17	22,100	19	24,700	18	28,483	11,583
L6	Bridge/Structural Engineer 2 (Superstructure)	1,300	16,900	13	16,900	14	18,200	17	22,100	19	24,700	18	24,050	7,150
L11	Highway Engineer 5 (Geometric)	1,300	15,600	12	15,600	15	19,500	16	20,800	18	23,400	22	28,600	13,000
L12	Highway Engineer 6 (Road Structure)	1,300	15,600	12	15,600	15	19,500	16	20,800	18	23,400	17	23,231	7,631
L12-2	Highway Engineer 7	1,300	0	0	0	6.5	8,450	7.5	9,750	9.50	12,350	9.51	12,363	12,363
L12-3	Highway Engineer 8	1,300	0	0	0	6.5	8,450	7.5	9,750	9.50	12,350	9.51	12,441	12,441
L13	Bridge/Structural Engineer 5	1,300	4	5,200	8	10,400	15	19,500	16	20,800	17	22,100	16,660	16,380
L14	Bridge/Structural Engineer 6	1,300	4	5,200	8	10,400	15	19,500	17	22,100	18	23,400	17,850	18,005
L15	Interchange Specialist	1,600	2	3,200	4	6,400	4.8	7,680	4.8	7,680	4.74	7,584	4,74	4,384
L17	Tunnel Engineer (Disapproved)	960	0	1.4	1,344	1.4	1,344	1.4	1,344	1.03	989	1.03	989	989
	Tunnel Engineer	1,600	4	6,400	2	3,200	0	0	0	0	0	0	0	-6,400
L18	Soil/Geotechnical Engineer 1 (Slope)	1,600	2	3,200	3	4,800	0	0	0	0	0	0	0	-3,200
L19	Soft Ground Treatment Specialist	1,600	3	4,800	5	8,000	10.5	16,800	12.5	20,000	15.17	24,272	18.25	29,200
L19-2	Soft Ground Treatment Specialist 2	1,300	0	0	0	2.7	3,510	4.8	6,240	7.47	9,711	10.74	13,962	13,962
L20	Drainage Engineer 1	1,300	7	9,100	7	9,100	12.5	16,250	13.5	17,550	15.50	20,150	18.47	24,011
L20-2	Drainage Engineer 3	1,300	0	0	0	4	5,200	4.13	5,369	6.13	7,969	8.93	11,609	11,609
L20-3	Drainage Engineer 4	1,300	0	0	0	4	5,200	4	5,200	6.00	7,800	6.58	8,554	8,554
L22	River Engineer	1,600	2	3,200	2	3,200	0	0	0	0	0	0	0	-3,200
L23	Pavement/Material Engineer 1	1,600	4	6,400	5	8,000	4	6,400	6	9,600	7.00	11,200	6.83	10,928
L25	Senior Surveyor 1	1,700	6	10,200	11	18,700	16.5	28,050	19.5	33,150	21.50	36,550	21.30	36,210
L26	Senior Surveyor 2	1,300	5	6,500	8	10,400	9	11,700	9	11,700	8.87	11,531	8.87	11,531
L30-2	Soil/Geotechnical Engineer 5	1,300	0	0	0	4.5	5,850	6.63	8,619	9.63	12,519	11.58	15,054	15,054
L30-3	Soil/Geotechnical Engineer 6	1,300	0	0	0	4.5	5,850	5.13	6,669	5.13	6,669	5.13	6,669	6,669
L30-4	Soil/Geotechnical Engineer 7	1,300	0	0	0	4.5	5,850	5	6,500	4.93	6,409	4.93	6,409	6,409
L32	Hydraulic Engineer 1	1,640	0	0	6	9,840	7.2	11,808	7.2	11,808	7.11	11,660	7.11	11,660
	Hydraulic Engineer 2	1,600	3	4,800			3.3	5,280	5.3	8,480	7.30	11,680	7.33	11,728
L33	Hydraulic Engineer 2	1,300	3	3,900	6	7,800	12.5	16,250	16	20,800	17.50	22,750	16.77	21,801
L35	Transport Economist	1,600	3	4,800	4	6,400	4	6,400	4	6,400	3.64	5,824	3.64	5,824
L40	Architect 1	1,600	3	4,800	4	6,400	4	6,400	5	8,000	4.96	7,936	4.96	7,936
L43	Communication & ITS Engineer	1,600	3	4,800	3	4,800	3	4,800	5	8,000	6.00	9,600	6.00	9,600
L44	Electrical Engineer 1	1,600	7	11,200	5	8,000	0	0	0	0	0	0	0	-11,200
L47	Cost Estimator 1 (Civil Work Packages) (Disapproved)	960	0	2.7	2,592	2.7	2,592	2.7	2,592	2.77	2,659	2.77	2,659	2,659
L47	Cost Estimator 1 (Civil Work Packages)	1,600	11	17,600	5	8,000	5	8,000	5	8,000	5.00	8,000	5.00	8,000
L48	Cost Estimator 2 (Civil Work Packages)	1,300	2	2,600	9	11,700	10	13,000	10	13,000	9.00	11,700	10.47	13,611
L49	Cost Estimator 3 (Other Packages)	1,700	8	13,600	8	13,600	8.5	14,450	8.5	14,450	10.07	13,091	10.07	13,091
L52	Senior Environmental Specialist	960	0	0	4	3,840	4	3,840	4	3,840	3.90	3,744	3.90	3,744
L53	Environmental Specialist (Disapproved)	1,600	8	12,800	4	6,400	4	6,400	4	6,400	4.00	6,400	4.00	6,400
L57	Training Specialist	1,600	4	6,400	4	6,400	0	0	0	0	0	0	0	-6,400
	Sub-Total		175,000	2,671,000	206,100	306,116	291,110	420,104	326,090	470,691	368,750	531,277	384,340	550,745
	10% VAT		26,710		30,612		42,010		47,069		53,128		55,075	283,365
	Total		293,810		336,728		462,114		517,760		584,405		605,820	312,010

Lucy

Handwritten signature/initials

2. Out of pocket expense.

Out of pocket expense of the Appendix 3: Cost Estimate of the Agreement and Addendum No.5 shall be deleted and replaced in its entirety with the following:

Position	Name	Perdiem + Accommodation																													
		Rate		Prime contract		Add No.1		Add No.3		Add No.4		Add No.5		Add No.6		Amount Difference															
		USD /Month)	MM	Amount	MM	Amount	MM	Amount	MM	Amount	MM	Amount	MM	Amount	MM		Amount														
L1	Co-Project Manager	750	14	10,500	14	10,500	16	12,000	17	12,750	19.00	14,250	19.00	14,250	19.00	14,250	19.00	14,250	19.00	14,250	19.00	14,250	19.00	14,250	19.00	14,275	3,775				
L2	Highway Engineer 1 (Geometric)	750	13	9,750	13	9,750	16	12,000	17	12,750	19.00	14,250	19.00	14,250	19.00	14,250	19.00	14,250	19.00	14,250	19.00	14,250	19.00	14,250	19.00	13,920	4,170				
L3	Highway Engineer 2 (Road Structure)	750	13	9,750	13	9,750	16	12,000	17	12,750	19.00	14,250	19.00	14,250	19.00	14,250	19.00	14,250	19.00	14,250	19.00	14,250	19.00	14,250	19.00	16,433	6,683				
L6	Bridge/Structural Engineer 2 (Superstructure)	750	13	9,750	13	9,750	14	10,500	17	12,750	19.00	14,250	19.00	14,250	19.00	14,250	19.00	14,250	19.00	14,250	19.00	14,250	19.00	14,250	19.00	13,875	4,125				
L12-2	Highway Engineer 7	750		0		0	6.5	4,875	7.5	5,625	9.50	7,125	9.50	7,125	9.50	7,125	9.50	7,125	9.50	7,125	9.50	7,125	9.50	7,125	9.50	7,133	7,133				
L12-3	Highway Engineer 8	750		0		0	6.5	4,875	7.5	5,625	9.50	7,125	9.50	7,125	9.50	7,125	9.50	7,125	9.50	7,125	9.50	7,125	9.50	7,125	9.50	7,178	7,178				
L15	Interchange Specialist	750	2	1,500	4	3,000	4.8	3,600	4.8	3,600	4.74	3,555	4.74	3,555	4.74	3,555	4.74	3,555	4.74	3,555	4.74	3,555	4.74	3,555	4.74	3,555	2,055				
L17	Tunnel Engineer	750	4	3,000	2	1,500	0	0	0	0	0.00	0	0.00	0	0.00	0	0.00	0	0.00	0	0.00	0	0.00	0	0	0	-1,500				
L18	Soil/Geotechnical Engineer 1 (Slope)	750	2	1,500	3	2,250	5	3,750	10.5	7,875	12.5	9,375	15.17	11,378	18.25	13,688	21.00	15,750	23.00	17,250	25.00	18,750	26.00	19,500	21,000	19,500	1,500				
L19	Soft Ground Treatment Specialist	750	3	2,250	5	3,750	10.5	7,875	12.5	9,375	15.17	11,378	18.25	13,688	21.00	15,750	23.00	17,250	25.00	18,750	26.00	19,500	26.00	19,500	21,000	19,500	1,500				
L19-2	Soft Ground Treatment Specialist 2	750	7	5,250	7	5,250	12.5	9,375	13.5	10,125	15.50	11,625	17.50	13,125	19.50	14,625	21.50	16,125	23.50	17,625	25.50	19,125	27.50	20,625	22,125	11,475	11,475				
L20	Drainage Engineer 1	750	7	5,250	7	5,250	12.5	9,375	13.5	10,125	15.50	11,625	17.50	13,125	19.50	14,625	21.50	16,125	23.50	17,625	25.50	19,125	27.50	20,625	22,125	11,475	11,475				
L20-2	Drainage Engineer 3	750		0		0	4	3,000	4.13	3,098	6.13	4,598	8.93	6,698	12.87	9,698	18.25	13,688	23.00	17,250	28.00	21,000	33.00	24,750	26,250	11,500	11,500				
L20-3	Drainage Engineer 4	750		0		0	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4		
L22	River Engineer	750	2	1,500	2	1,500	0	0	0	0	0.00	0	0.00	0	0.00	0	0.00	0	0.00	0	0.00	0	0.00	0	0	0	0	-1,500			
L23	Pavement/Material Engineer 1	750	4	3,000	5	3,750	4	3,000	6	4,500	7.00	5,250	8.00	6,000	9.00	6,750	10.00	7,500	11.00	8,250	12.00	9,000	13.00	9,750	10.00	7,500	6,000				
L25	Senior Surveyor 1	750	6	4,500	11	8,250	16.5	12,375	19.5	14,625	21.50	16,125	23.50	17,625	25.50	19,125	27.50	20,625	29.50	22,125	31.50	23,625	33.50	25,125	26,625	11,475	11,475				
L26	Senior Surveyor 2	750	5	3,750	8	6,000	9	6,750	9	6,750	9	6,750	9	6,750	9	6,750	9	6,750	9	6,750	9	6,750	9	6,750	9	6,750	9	6,750	9		
L30-2	Soil/Geotechnical Engineer 5	750		0		0	4.5	3,375	6.63	4,973	9.63	7,223	11.58	8,685	14.33	10,733	17.08	12,783	19.03	14,333	20.98	15,833	22.93	17,383	19.88	14,883	13,383				
L30-3	Soil/Geotechnical Engineer 6	750		0		0	4.5	3,375	5.13	3,848	5.13	3,848	5.13	3,848	5.13	3,848	5.13	3,848	5.13	3,848	5.13	3,848	5.13	3,848	5.13	3,848	5.13	3,848	5.13		
L30-4	Soil/Geotechnical Engineer 7	750		0		0	4.5	3,375	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5		
L32	Hydraulic Engineer 1	750	3	2,250	6	4,500	3.3	2,475	5.3	3,975	7.30	5,475	9.30	6,975	11.30	8,475	13.30	9,975	15.30	11,475	17.30	12,975	19.30	14,475	16.30	12,225	10,725				
L33	Hydraulic Engineer 2	750	3	2,250	6	4,500	12.5	9,375	15.5	11,625	17.50	13,125	19.50	14,625	21.50	16,125	23.50	17,625	25.50	19,125	27.50	20,625	29.50	22,125	23,625	11,475	11,475				
L35	Transport Economist	750	3	2,250	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4		
L40	Architect 1	750	3	2,250	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4		
L43	Communication & IT'S Engineer	750	3	2,250	3	2,250	3	2,250	3	2,250	3	2,250	3	2,250	3	2,250	3	2,250	3	2,250	3	2,250	3	2,250	3	2,250	3	2,250	3		
L44	Electrical Engineer 1	750	7	5,250	5	3,750	0	0	0	0	0.00	0	0.00	0	0.00	0	0.00	0	0.00	0	0.00	0	0.00	0	0	0	0	-5,250			
L47	Cost Estimator 1 (Civil Work Packages)	750	11	8,250	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5		
L48	Cost Estimator 2	750		0		0	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5	3,750	5		
L49	Cost Estimator 3 (Other Packages)	750	2	1,500	9	6,750	10	7,500	10	7,500	10	7,500	10	7,500	10	7,500	10	7,500	10	7,500	10	7,500	10	7,500	10	7,500	10	7,500	10		
L52	Senior Environmental Specialist	750	8	6,000	8	6,000	8.5	6,375	8.5	6,375	8.40	6,300	8.40	6,300	8.40	6,300	8.40	6,300	8.40	6,300	8.40	6,300	8.40	6,300	8.40	6,300	8.40	6,300	8.40		
L53	Environmental Specialist	750	8	6,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4	3,000	4		
L57	Training Specialist	750	4	3,000	4	3,000	0	0	0	0	0.00	0	0.00	0	0.00	0	0.00	0	0.00	0	0.00	0	0.00	0	0	0	0	-3,000			
Sub Total			143	107,250	158	118,500	215.8	161,850	245.29	183,968	282.94	212,205	295.07	221,305	311.05	232,405	322.10	243,505	333.15	254,605	344.20	265,705	355.25	276,805	366.30	287,905	377.35	299,005	388.40		
10% VAT				10,725		11,850		16,185		18,397		21,221		22,131		23,625		25,125		26,625		28,125		29,625		31,125		32,625		34,125	
Total				117,975		130,350		178,035		202,364		233,426		243,436		266,030		290,130		317,230		345,330		373,430		401,530		429,630		457,730	

Lucy

MS

3. Local transportation

Local transportation of the Appendix 3: Cost Estimate shall be the same with Addendum No.5 as the following;

Description	Ticket	Amount (USD)	Addendum No.1		Addendum No.3 & 4		Addendum No.5		Total difference
			Personnel	Total	Personnel	Total	Personnel	Total	
Air ticket from Hanoi to Da Nang for mobilization	One way	80	20	1,600	25	2,000	23	1,840	240
Air ticket from Da Nang to Hanoi for demobilization	One way	80	20	1,600	25	2,000	23	1,840	240
Sub-Total				3,200		4,000		3,680	480
VAT				320		400		368	48
Total				3,520		4,400		4,048	528

All contents of the Agreement and Addendum No.5 not specifically modified by this ADDENDUM NO.6 shall remain unchanged and in full force and effect.


IN WITNESS WHEREOF, the parties hereto have executed this ADDENDUM NO. 6 in duplicate in English, in their respective names as of the day and year first above written.

For and on behalf of
**THANG LOI ENGINEERING
CONSULTANTS CO., LTD.**



Nguyen Thanh Cuong
Director

For and on behalf of
**JOINT VENTURE OF NK-NEC-
CHODA & NEC**



Ichizaru ISHIMOTO
Project Manager