

**ADDENDUM NO. 5
TO
AGREEMENT FOR FURNISHING EXPERTS
FOR**

**Detailed Design For Da Nang - QuangNgai
Expressway Development Project**

between

JOINT VENTURE OF NK -NEC- CHODAI-TEC

and

***TRANSPORT ENGINEERING DESIGN JOINT STOCK INC.SOUTH
(TEDI SOUTH)***

Date: 28 MARCH, 2013

Q.S. Sed

| No. | Position | Name | Assignment Period |
|-----|------------------------------|-------------------|---|
| L4 | Road Safety Audit Specialist | Nguyen Anh Phuong | Nov 2012 – Feb, 2013 (3 Months) |
| L16 | Bridge/Structural Engineer 2 | Phan Cong Thanh | Feb 2011 – Dec 2012 (11 Months) |
| L21 | Drainage Engineer 2 | Nguyen Phuc Hoa | Apr 2011 – Dec 2012 (8.68 Months) |
| L24 | Pavement/Material Engineer 2 | Nguyen Viet Hai | Aug 2012 – Dec 2012 (5 Months) |
| L28 | Soil/Geotechnical Engineer 2 | Nguyen Doan Tinh | Mar 2011 – Jan 2013 (9.67 Months) |
| L29 | Soil/Geotechnical Engineer 3 | Le Xuan Vu | Mar 2011 – April 2013 (13.02 Months) |
| L30 | Soil/Geotechnical Engineer 4 | Tran Duy Khiem | July 2011 – April 2013 (9.73 Months) |
| L41 | Architect 2 | | |

Appendix 3: COST ESTIMATE

1. Remuneration

Remuneration of the Appendix 3: Cost Estimate of the Agreement and Addendum No.4 shall be deleted and replaced in its entirety with the following;

| Position | Name | Remuneration | | | | | | | | | | | | |
|-----------|---|-------------------|----------|--------|----------|--------|----------|--------|----------|--------|---------------|--------|-------------------|--------|
| | | Rate | Contract | | Addendum | | Addendum | | Addendum | | Addendum No.5 | | Amount difference | |
| | | (USD /Month) | MM | Amount | MM | Amount | MM | Amount | MM | Amount | MM | Amount | | |
| L4 | Road Safety Audit Specialist | Nguyen Anh Phuong | 1.600 | 3 | 4.800 | 3 | 4.800 | 3 | 4.800 | 3 | 4.800 | 3 | 4.800 | 0 |
| L16 | Bridge/Structural Engineer 2 | Phan Cong Thanh | 1.600 | 3 | 4.800 | 9 | 14.400 | 11 | 17.600 | 11 | 17.600 | 11 | 17.600 | 12.800 |
| L21 | Drainage Engineer 2 | Nguyen Phuc Hoa | 1.300 | 6 | 7.800 | 6 | 7.800 | 9 | 11.700 | 9 | 11.700 | 8,68 | 11.284 | 3.484 |
| L24 | Pavement/Material Engineer 2 | Nguyen Viet Hai | 1.600 | 4 | 6.400 | 3 | 4.800 | 4 | 6.400 | 5 | 8.000 | 5 | 8.000 | 1.600 |
| L28 | Soil/Geotechnical Engineer 2 | Nguyen Doan Tinh | 1.600 | 5 | 8.000 | 7 | 11.200 | 9 | 14.400 | 9,67 | 15.472 | 9,67 | 15.472 | 7.472 |
| L29 | Soil/Geotechnical Engineer 3 | Le Xuan Vu | 1.600 | 4 | 6.400 | 7 | 11.200 | 9 | 14.400 | 11,17 | 17.872 | 13,02 | 20.832 | 14.432 |
| L30 | Soil/Geotechnical Engineer 4 (disapproved) | Luu Anh Tuan | 780 | | 0 | 3,5 | 2.730 | 3,4 | 2.652 | 3,4 | 2.652 | 3,4 | 2.652 | 2.652 |
| L30 | Soil/Geotechnical Engineer 4 | Tran Duy Khiem | 1.300 | 4 | 5.200 | 4 | 5.200 | 5,7 | 7.410 | 8 | 10.400 | 7,73 | 10.049 | 4.849 |
| | Soil/Geotechnical Engineer 4 | Tran Duy Khiem | 1.600 | | | | | | | | | 2 | 3.200 | 3.200 |
| L41 | Architect 2 | | 1.300 | 3 | 3.900 | 3 | 3.900 | 3 | 3.900 | | 0 | | 0 | -3.900 |
| Sub Total | | | | | 47.300 | | 66.030 | | 83.262 | | 88.496 | | 93.889 | 46.589 |
| VAT | | | | | 4.730 | | 6.603 | | 8.326 | | 8.850 | | 9.389 | 4.659 |
| Total | | | | | 52.030 | | 72.633 | | 91.588 | | 97.346 | | 103.278 | 51.248 |

2. Out of pocket expense

Out of pocket expense of the Appendix 3 : Cost Estimate of the Agreement and Addendum No.4 shall be deleted and replaced in its entirety with the following;

Handwritten signature/initials

| Position | Name | Per diem + Accommodation | | | | | | | | | | | Amount difference | | |
|-----------|------------------------------|--------------------------|----------|--------|---------------|--------|---------------|--------|---------------|--------|---------------|--------|-------------------|--------|--------|
| | | Rate | Contract | | Addendum No.2 | | Addendum No.3 | | Addendum No.4 | | Addendum No.5 | | | | |
| | | (USD /Month) | MM | Amount | MM | Amount | MM | Amount | MM | Amount | MM | Amount | | | |
| L4 | Road Safety Audit Specialist | Nguyen Anh Phuong | 750 | 3 | 2,250 | 3 | 2,250 | 3 | 2,250 | 3 | 2,250 | 3 | 2,250 | 0 | |
| L16 | Bridge/Structural Engineer 2 | Phan Cong Thanh | 750 | 3 | 2,250 | 9 | 6,750 | 11 | 8,250 | 11 | 8,250 | 11 | 8,250 | 6,000 | |
| L21 | Drainage Engineer 2 | Nguyen Phuc Hoa | 750 | 6 | 4,500 | 6 | 4,500 | 9 | 6,750 | 9 | 6,750 | 8,68 | 6,510 | 2,010 | |
| L24 | Pavement/Material Engineer 2 | Nguyen Viet Hai | 750 | 4 | 3,000 | 3 | 2,250 | 4 | 3,000 | 5 | 3,750 | 5 | 3,750 | 750 | |
| L28 | Soil/Geotechnical Engineer 2 | Nguyen Doan Tinh | 750 | 5 | 3,750 | 7 | 5,250 | 9 | 6,750 | 9,67 | 7,253 | 9,67 | 7,253 | 3,503 | |
| L29 | Soil/Geotechnical Engineer 3 | Le Xuan Vu | 750 | 4 | 3,000 | 7 | 5,250 | 9 | 6,750 | 11,17 | 8,378 | 13,02 | 9,765 | 6,765 | |
| L30 | Soil/Geotechnical Engineer 4 | Tran Duy Khiem | 750 | 4 | 3,000 | 4 | 3,000 | 5,7 | 4,275 | 8 | 6,000 | 9,73 | 7,298 | 4,298 | |
| L41 | Architect 2 | Ngo Vu Quang Khoa | 750 | 3 | 2,250 | 3 | 2,250 | 3 | 2,250 | | 0 | | 0 | -2,250 | |
| Sub-Total | | | | | | 24.000 | | 31.500 | | 40.275 | | 42.630 | | 45.075 | 21.075 |
| VAT | | | | | | 2.400 | | 3.150 | | 4.028 | | 4.263 | | 4.508 | 2.108 |
| Total | | | | | | 26.400 | | 34.650 | | 44.303 | | 46.893 | | 49.583 | 23.183 |

3. Local transportation


Local transportation of the Appendix 3 : Cost Estimate shall be the same with Addendum No.4 as following:

| Description | Ticket | Personnel | Amount (USD) | Total |
|--|---------|-----------|--------------|-------|
| Air ticket from HCMC to Da Nang for mobilization | One way | 7 | 80 | 560 |
| Air ticket from Da Nang to HCMC for demobilization | One way | 7 | 80 | 560 |
| Sub-Total | | | | 1,120 |
| VAT | | | | 112 |
| Total | | | | 1,232 |


All contents of the Agreement not specifically modified by this ADDENDUM NO. 5 shall remain unchanged and in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this ADDENDUM NO. 5 in duplicate in English, in their respective names as of the day and year first above written.

For and on behalf of
**TRANSPORT ENGINEERING DESIGN
 JSC INC. SOUTH (TEDI SOUTH)**


Bui Van Moc
 General Director

For and on behalf of
**JOINT VENTURE OF NK-NEC-
 CHODAI-TEC.**


Ichizuru ISHIMOTO
 Project Manager