

**ADDENDUM NO. 3
TO
AGREEMENT FOR FURNISHING EXPERTS
FOR**

**Detailed Design For DaNang - QuangNgai
Expressway Development Project**

between

JOINT VENTURE OF NK -NEC- CHODAI-TEC

and

**TECHNOLOGY DEVELOPMENT & INVESTMENT CONSULTANT
JSC**

Date: 15 AUGUST, 2012



Handwritten initials/signature

Staff No.	Position	Name	Assignment Period
L8	Highway Engineer 4 (Road Structure)	Nguyen Nho Si	Sep 2011 – Jan 2013 (16 Months)
I9	Bridge/Structural Engineer 3	Phan Duc Dung	Dec 2011 – Jan 2013 (13.5 Months)
L10	Bridge/Structural Engineer 4	Nguyen Tam Dat	Dec 2011 – Jan 2013 (13.5 Months)
L31	Geological Engineer (Tunnel)	Phung Van Thoi	Jan 2012 – July 2012 (6.5 Months)
S10	CAD Operator 2	Pham Tram Khanh	Dec 2011 – Oct 2012 (10.5 Months)
S14	CAD Operator 3	Nguyen Van Hoe	Dec 2011 – Dec 2012 (12 Months)
S15	CAD Operator 4	Phan Van Hoat	Dec 2011 – Dec 2012 (12 Months)
S16	CAD Operator 5	Nguyen Duy Thanh	Dec 2011 – Dec 2012 (12 Months)
S21	CAD Operator 8	Le Thien Vu	Aug 2012 – Dec 2012 (4.5 Months)
Additional	CAD Operator 9	Nguyen Viet Dung	Aug 2012 – Dec 2012 (4.5 Months)
Additional	CAD Operator 10	Nguyen Van Thanh	Aug 2012 – Dec 2012 (4.3 Months)

Appendix 3: COST ESTIMATE

1. Remuneration

Remuneration of the Appendix 3: Cost Estimate of the Agreement and Addendum No.1& No.2 shall be deleted and replaced in its entirety with the following;


Position	Name	Remuneration						
		Rate	Addendum No.2		Addendum No.3		Amount difference	
		(USD/Month)	MM	Amount	MM	Amount		
L8	Highway Engineer 4 (Road Structure)	Nguyen Nho Si	1,500	12	18,000	16	24,000	6,000
I9	Bridge/Structural Engineer 3	Phan Duc Dung	1,300	10	13,000	13.5	17,550	4,550
L10	Bridge/Structural Engineer 4	Nguyen TamDat	1,300	10	13,000	13.5	17,550	4,550
L31	Geological Engineer (Tunnel)	Phung Van Thoi	1,600	6.5	10,400	6.5	10,400	0
S10	CAD Operator 2	Pham Tram Khanh	400	10.5	4,200	10.5	4,200	0
S14	CAD Operator 3	Nguyen Van Hoe	400	12	4,800	12	4,800	0
S15	CAD Operator 4	Phan Van Hoat	400	12	4,800	12	4,800	0
S16	CAD Operator 5	Nguyen Duy Thanh	400	12	4,800	12	4,800	0
S21	CAD Operator 8	Le Thien Vu	400	0	0	4.5	1,800	1,800
Additional	CAD Operator 9	Nguyen Viet Dung	400	0	0	4.5	1,800	1,800
Additional	CAD Operator 10	Nguyen Van Thanh	400	0	0	4.3	1,720	1,720
		Total			73,000		93,420	20,420
		VAT			7,300		9,342	2,042
		Total including VAT			80,300		102,762	22,462


Handwritten signature/initials

CH
KẾ
M
AN
TỐC
B
SÀI
G
C

All contents of the Agreement and Addendum No.1&No.2 not specifically modified by this ADDENDUM NO. 2 shall remain unchanged and in full force and effect.


IN WITNESS WHEREOF, the parties hereto have executed this ADDENDUM NO. 3 in duplicate in English, in their respective names as of the day and year first above written.

For and on behalf of 
**TECHNOLOGY DEVELOPMENT &
INVESTMENT CONSULTANT JSC.**




**Trần Hoai Nam
General Director**

For and on behalf of
**JOINT VENTURE OF NK-NEC-
CHODAI-TEC.**




**Ishizuru ISHIMOTO
Project Manager**

DDAI