

**ADDENDUM NO. 4
TO
AGREEMENT FOR FURNISHING EXPERTS
FOR**

**Detailed Design For DaNang - QuangNgai
Expressway Development Project**

between

JOINT VENTURE OF NK -NEC- CHODAI-TEC

and

***TECHNOLOGY DEVELOPMENT & INVESTMENT CONSULTANT
JSC***

Date: 28 DECEMBER, 2012

2.7 Lal

Staff No.	Position	Name	Assignment Period
L8	Highway Engineer 4 (Road Structure)	Nguyen Nho Si	Sep 2011 – Mar 2013 (18.3 Months)
19	Bridge/Structural Engineer 3	Phan Duc Dung	Dec 2011 – Jan 2013 (13.5 Months)
L10	Bridge/Structural Engineer 4	Nguyen Tam Dat	Dec 2011 – Mar 2013 (15.5 Months)
L31	Geological Engineer (Tunnel)	Phung Van Thoi	Jan 2012 – July 2012 (6.5 Months)
S10	CAD Operator 2	Pham Tram Khanh	Dec 2011 – Oct 2012 (10.5 Months)
S14	CAD Operator 3	Nguyen Van Hoe	Dec 2011 – Mar 2013 (15.5 Months)
S15	CAD Operator 4	Phan Van Hoat	Dec 2011 – Dec 2012 (12 Months)
S16	CAD Operator 5	Nguyen Duy Thanh	Dec 2011 – Mar 2013 (15.5 Months)
S21	CAD Operator 8	Le Thien Vu	Aug 2012 – Dec 2012 (4.5 Months)
Additional	CAD Operator 9	Nguyen Viet Dung	Aug 2012 – Mar 2013 (7.5 Months)
Additional	CAD Operator 10	Nguyen Van Thanh	Aug 2012 – Dec 2012 (4.3 Months)

Appendix 3: COST ESTIMATE

1. Remuneration


Remuneration of the Appendix 3: Cost Estimate of the Agreement and Addendum No.1& No.2&No.3 shall be deleted and replaced in its entirety with the following;

Position	Name	Remuneration									
		Rate	Addendum No.2		Addendum No.3		Addendum No.4		Amount difference		
		(USD/Month)	MM	Amount	MM	Amount	MM	Amount			
L8	Highway Engineer 4 (Road Structure)	Nguyen Nho Si	1,500	12	18,000	16	24,000	18.3	27,450	3,450	
19	Bridge/Structural Engineer 3	Phan Duc Dung	1,300	10	13,000	13.5	17,550	13.5	17,550	0	
L10	Bridge/Structural Engineer 4	Nguyen Tam Dat	1,300	10	13,000	13.5	17,550	15.5	20,150	2,600	
L31	Geological Engineer (Tunnel)	Phung Van Thoi	1,600	6.5	10,400	6.5	10,400	6.5	10,400	0	
S10	CAD Operator 2	Pham Tram Khanh	400	10.5	4,200	10.5	4,200	10.5	4,200	0	
S14	CAD Operator 3	Nguyen Van Hoe	400	12	4,800	12	4,800	15.5	6,200	1,400	
S15	CAD Operator 4	Phan Van Hoat	400	12	4,800	12	4,800	12	4,800	0	
S16	CAD Operator 5	Nguyen Duy Thanh	400	12	4,800	12	4,800	15.5	6,200	1,400	
S21	CAD Operator 8	Le Thien Vu	400	0	0	4.5	1,800	4.5	1,800	0	
Additional	CAD Operator 9	Nguyen Viet Dung	400	0	0	4.5	1,800	7.5	3,000	1,200	
Additional	CAD Operator 10	Nguyen Van Thanh	400	0	0	4.3	1,720	4.3	1,720	0	
Total						73,000		93,420		103,470	10,050
VAT						7,300		9,342		10,347	1,005
Total including VAT						80,300		102,762		113,817	11,055

7.5 Cal

All contents of the Agreement and Addendum No.1&No.2&No.3 not specifically modified by this ADDENDUM NO. 4 shall remain unchanged and in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this ADDENDUM NO. 4 in duplicate in English, in their respective names as of the day and year first above written.



For and on behalf of *lal*
**TECHNOLOGY DEVELOPMENT &
INVESTMENT CONSULTANT JSC.**

Tran Hoai Nam
**Tran Hoai Nam
General Director**



For and on behalf of
**JOINT VENTURE OF NK-NEC-
CHODAI-TEC**

Ichizuru ISHIMOTO
**Ichizuru ISHIMOTO
Project Manager**