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ADDENDUM NO. 2

TO
AGREEMENT FOR FURNISHING EXPERTS

FOR
Detailed Design For DaNang - QuangNgai Expressway Development Project

This Addendum No. 2 is made on the 31* day of the month of December, 2012 between Joint
Venture of NK — NEC — Chodai — TEC (hereinafter referred to as “the JV ””) on the one part,
and Transport Engineering Consulting JSC No.5 (hereinafter referred to as “the Company™)
on the other part, concerning the Agreement dated June 18", 2012 (hereinafter referred to as
“the Agreement”) and Addendum No.1 dated August 15% 2012 (hereinafter referred to as
Addendum No.1”) for furnishing experts for Detailed Design for Da Nang - Quang Ngai
Expressway Development Project.

WITNESSETH:
WHEREAS, In Appendix 2: POSITION AND ASSIGNMENT PERIOD in the Agreement,
the assignment period for some engineers should be updated in order to meet practical

requirements in the project office located at Danang city.

WHEREAS, the notice from JV by the letter No.: DQEDD-TECCO5-02-12 dated December
22™ 2012 regarding to extension of assignment period of Engineer.

NOW THEREFORE, it is mutually agreed by and between the parties hereto as follows:
Appendix 2: POSITION AND ASSIGNMENT PERIOD

Appendix 2 of the Addendum No.1 shall be deleted and replaced in its entirety with the
following;
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June 2012 - Apr 2013

L16-3 Bridge/Structural Engineer 10 Le Kien Cuong (10.5 Months)
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Appendix 3: COST ESTIMATE

1. Remuneration
Remuneration of the Appendix 3: Cost Estimate of the Addendum No.l1 shall be
deleted and replaced in its entirety with the following;

Bridge/Structural Engineer 10 |Le Kien Cuong 1,500 4,500 . 9,750 } 15,750 6,000
Total 4,500 9,750 15,750 6,000

VAT 450 975 1,575 600

Total including VAT 4,950 10,725 17,325 6,600

All contents of the Agreement and Addendum No.l not specifically modified by this
ADDENDUM NO.2 shall remain unchanged and in full force and effect.

IN WITNESS WHEREOQOF, the parties hereto have executed this ADDENDUM NO.2 in
duplicate in English, in their respective names as of the day and year first above written.

For and on behalf of

Z{ KY THUAT DY AN
<« DUOrJGCAOToc >

—

Ichizura ISHIMOTO
Project Manager

nh Hung
Director




