2015/10/29

借上外注付託作成依頼

作業科目	：	JA15R1003

案件名	：	ハノイ環状3号線建設事業 (Hanoi City Ring Road No. 3 Construction Project)

業務段階	：	実施設計

作業場所	：	ベトナム国ハノイ市

要員氏名	：	田中健治（有限責任事業組合インフラ・アセット・エンジニアリング研究会）

コード	：	SY465G6763

担当業務	：	I13：Cost Estimator

派遣期間	：	2015/11/16-2016/02/15（3.0M/M）
2016/03/15-2016/04/13（1.0M/M）

勤務時間	：	元契約書の規定に準じ、44時間/週とする
(月-金：8:00-12:00、13:00-17:00)
(土：8:00-12:00)

報酬	：	900,000円/月（元契約：1,750,000円/月）

現地PIT	：	元契約の規定に準じ、免除

日当宿泊	：	NK社員と同じ

旅行保険	：	NK付保

航空券	：	NK支給(ビジネスクラス)

査証	：	NK手配

特記事項	：	a.航空券の種別は社内規定に準じ、ビジネスクラスとする
b.航空券の代金は元契約の単価(238,000円/往復)を上限とする
c.個人的事由で一時帰国する場合は所長の許可を得ると共に旅費は自己負担とする

外注付託書に添付する案件概要・業務内容：次頁以降参照


1. Project Location Map
[image: ]


2. Main Project Features
	No.
	Item
	Main Features

	
	
	Stage 1: Initial Stage (The Project)
	Stage 2: Ultimate Stage

	1
	Beginning Point (BP)
	KM0+130, North side of the existing Mai Dich Flyover
	

	2
	End Point (EP)
	KM5+493.7, South side of the existing Thang Long Bridge
	

	3
	Road Length
	5.364km
	

	4
	Road Classification
	Expressway Class A, Grade 100
	

	5
	Design Speed
	100km/hr
	

	6
	Nos. of Lane
	4 lanes
	

	7
	Road Width
	24.0m
	

	8
	Cross Section Elements
	0.5m+2.5m+2@3.75m+0.75m+1.5m+0.75m+2@3.75m+2.5m+0.5m
	

	
	
	· Carriageway	:	4@3.75m=	15.0m
	

	
	
	· Outer Safe Line	:	2@2.50m=	5.0m
	

	
	
	· Median	:	1@1.50m=	1.5m
	

	
	
	· Inner Safe Line	:	2@0.75m=	1.5m
	

	
	
	· Concrete Barrier	:	2@0.50m=	1.0m
	

	9
	Interchange (IC)
	1 Interchange
	2 ICs (Half-diamond)

	
	
	South Thang Long IC
	· Hoang Quoc Viet IC

	
	
	· IC Type: Half-diamond
	· Co Nhue IC

	
	
	· Rampway: 1 lane (Width: 7.0m (0.5m+2.5m+3.5m+0.5m))
	

	10
	Viaduct
	Total Length: 4.803km
	

	
	
	Superstructure
	

	
	
	· Typical Type: PC Super T Girder (Span Length: 30-40m)
	

	
	
	· At Hoang Quoc Viet/Co Nhue Intersections: Steel Box Girder
	

	
	
	(Fewness Type, Span Arrangement: 63m+78m+63m)
	

	
	
	Substructure
	

	
	
	· All Sections: One Column RC Pier
	

	
	
	Foundation
	

	
	
	· Standard Section	:	RC Bored Pile
	

	
	
	· Narrow Section	:	Rotation Steel Pile
	

	11
	Pavement Structure
	Ultra-thin Bonded Wearing Course, t=2cm
	

	
	
	(Urban Road: Porous Course, t=4cm)
	

	12
	Auxiliary Works
	Retaining wall, drainage system, lighting system, plants, ditch, noise
	

	
	
	barrier and preparation works for future installation of ITS equipment.
	

	
	
	Urban Road: Improvement of existing pavement after construction,
	

	
	
	restoration of existing drainage system and road lighting.
	

	Typical Cross Sections

	Approach Road (At Beginning Point)
	PC Super T Girder
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	Approach Road (At End Point)
	Steel Box Girder (Fewness Type) (At Intersections)
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3. Overall Work Schedule
[image: ]


4. Organization Structure of Consultant Team
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5. Work Responsibility Matrix
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6. Methodology (Main Responsibility Tasks Only)

Task 5.1	Estimate project cost
The Consultant will estimate the project cost based on the quantities delivered from the design drawings and quantity taking-off, together with associated construction plan and technical specifications.
Main points in the project cost estimate are summarized below:
1)	General
The Consultant will provide the Project cost estimate including the followings materials:
Price analysis with the components of labors, materials, equipment, tax, overhead and profit
Breakdown of foreign and local currency requirements
Project financing schedule
2)	Project Cost Estimate Laws/Regulations
The Consultant will apply relevant Vietnamese laws/regulations to Project cost estimate as follows:
It is noted that a unit price is not clearly defined in the above regulations; therefore, the Consultant will prepare a breakdown establishing the prices of all its components and discuss with the relevant organizations applying as official but particular case for the Project.
Guideline for Construction Expenses and Management of Investment Cost
Circular No. 04/2010/TT-BXD dated 26th May, 2010, MOC:
Construction on formulation and management manual of investment construction expenses
Cost Estimate Norms and Laws
Decree No. 112/2009/ND-CP dated 14th December, 2009, GOV:
Management of work construction investment
Decree No. 123/2008/ND-CP dated 08th December, 2008, GOV: VAT law
Letter No. 1776/2007/BXD-VP dated 16th August, 2007, MOC:
Capital construction norms for work construction
Decision No. 1091/QD-BXD dated 26th December, 2011, MOC
Decision No. 588/QD-BXD dated 29th May, 2014, MOC
Decision No. 957/QD-BXD dated 29th September, 2009, MOC:
Announcing standard rates of management and consultancy cost of construction investment project
Material Price
Declaration on Material Price No. 01/2015/CBGVL-LS dated 1st March, 2015 in Hanoi city
Labor Cost
Circular No. 01/2015/TT-BXD dated 20th March, 2015, MOC
Decree No. 103/2014/ND-CP dated 11th November, 2014, GOV
Equipment price
Circular No. 06/2010/TT-BXD dated 26th May, 2010, MOC:
Instruction of calculation of equipment price
3)	Basis of Cost Estimate
The Consultant will estimate the project cost in accordance with the following primary objectives:
Develop unit prices for each pay item
Evaluate the design in terms of the available budget and economic viability of the project
Estimate the construction cost for PMUTL assisting in the “Approved Budget for the Contract”
The Consultant will estimate the Project cost based on the following basic components:
Estimated quantities of main construction items and temporary works
Construction period
Working days and hours
Equipment, labor and materials
Field work efficiency (Production rate)
Mark-up (OCM+Profit+Tax)
Physical contingency and contingency of price escalation
4)	Construction Cost Estimate
The Consultant will estimate the construction cost by package and obtain as a product of quantities established for the Bill of Quantities and Unit Prices.  The Consultant will submit the unit price analysis and construction cost estimate to PMUTL for obtaining the approval with budget from MOT/JICA.
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3)List of Technical Reports/Discussion Papers will be updated with PMU Thang Long at the beginning of Consulting Services.

: Rainy Season (Summer Season, Monthly Rainfall > 200mm)



1)Including Right-of-Way Acquisition Situation

2)Including Updated Project Implementation Program, Contract Packaging, Work Schedule of Consulting Services and List of Applicable Technical Standards.

(EN:03,VN:03)



Draft Exisitng Utilities Relocation Plan 6 copies(EN:03,VN:03)



Road Safety Audit 6 copies

(EN:03,VN:03)



O&M Plan 6 copies(EN:03,VN:03)



Landscape Design 6 copies

(EN:03,VN:03)



Bridge Plan 6 copies(EN:03,VN:03)



Bridge Design Criteria 6 copies

(EN:03,VN:03)



Pavement Design 6 copies(EN:03,VN:03)



Interchange Plan 6 copies

(EN:03,VN:03)



Alignment Design 6 copies(EN:03,VN:03)



Typical Cross Sections 6 copies

(EN:03,VN:03)



Geometric Design Criteria 6 copies(EN:03,VN:03)



Papers

3)



Drainage Plan 6 copies

(EN:03,VN:03)*4 surveys



Discussion



Survey Report (4 Surveys) 24 copies(EN:03,VN:03)*4 surveys



Reports/



Work Plan (4 Surveys) 24 copies

(EN:05,VN:05)



Technical Proposal



D/D Framework

2) 6 copies(EN:03,VN:03)



Standard Forms and Reporting Format (C/S) 10 copies

(EN:05,VN:05)*2 packages



Draft Contract Documents 20 copies(EN:05,VN:05)*2 packages



Draft Technical Bid Evaluation Report 20 copies



Draft Price Bid Evaluation Report 20 copies(EN:05,VN:05)*2 packages



Proposal



Draft P/Q Evaluation Report 20 copies(EN:05,VN:05)*2 packages



TOR7.3.1(4)



Tender Documents and Evaluation Criteria 40 copies



Proposal



Draft Tender Documents and Evaluation Criteria 20 copies(EN:05,VN:05)*2 packages

(EN:05,VN:05)*2 packages



P/Q Documents and Evaluation Criteria 40 copies(EN:10,VN:10)*2 packages



Proposal



Draft P/Q Documents and Evaluation Criteria 20 copies

(EN:10,VN:10)*2 packages



(EN:05,VN:05)*2 packages



TOR7.3.1(3)



Bill of Quantities and Cost Estimation 40 copies(EN:10,VN:10)*2 packages



Proposal



Draft Bill of Quantities and Cost Estimation 20 copies

(EN:10,VN:10)



TOR7.3.1(2)



Final Design Report 20 copies(EN:10,VN:10)



Draft Final Design Report 20 copies

(EN:05,VN:05)



Draft Updated EMP 10 copies(EN:05,VN:05)



Review Report

1) 10 copies

(EN:05,VN:05)*14 months



Proposal



Project Completion Report 10 copies(EN:05,VN:05)



Documents TOR7.3.1(1)



Monthly Report 140 copies



Submission Schedule of Reports and Documents



Reports/ Proposal



Inception Report 10 copies(EN:05,VN:05)



Task 7.2 Provide general training to local experts 7 months



Task 7.1 Provide on-the-job training to local experts 14 months



Technology Transfer 14 months



Task Series 7 Provision of Technical Training 14 months



Task 6.2 Assist in preparing standards forms to construction supervision 2 months



Task 6.1 Assist in tendering procedures 14 months



Step II: Tender Assistance Stage 14 months



Task Series 6 Assistance for Tendering Procedures and Awarding of the Contracts 14 months



Task 5.2 Prepare tender documents 3 months



Step I-C: Preparation of Tender Documents and Project Cost Estimates 4 months



Task Series 5 Preparation of Tender Documents and Project Cost Estimates



Task 4.9 Assist in preparing existing utilities relocation plan 3 months

4 months



Task 5.1 Estimate project cost 4 months



Task 4.8 Assist in reviewing and updating EMP 4 months



Task 4.7 Study construction plan 3 months



Task 4.6 Conduct road safety audit 1 months



Task 4.5 Review O&M plan 1 months



Task 4.4 Conduct traffic management system and facilities design 4 months



Task 4.3 Conduct landscape design 1 months



Task 4.2 Conduct bridge design 5 months



Task 4.1 Conduct highway design 5 months



Task Series 4 Execution of Detailed Engineering Design 5 months



Task 3.5 Conduct drainage analysis 3 months



Task 3.4 Conduct existing utilities survey 3 months



Task 3.3 Conduct material sources survey 3 months



Task 3.2 Conduct geological survey 4 months



Task 3.1 Conduct topographical survey and existing road surveys 3 months



Step I-B: Execution of Detailed Investigation and Detailed Engineering Design 6 months



Task Series 3 Execution of Additional/Supplemental Detailed Investigations 4 months



Task 2.2 Establish detailed engineering design framework 1 months



Task 2.1 Review preliminary design 1 months



Task Series 2 Review of Preliminary Design 1 months



Step I: Detailed Engineering Design Stage 7 months



Step I-A: Review of Preliminary Design 1 months



Task 1.1 Establish and control practical management system 14 months



Common 14 months



Task Series 1 Project Management 14 months



Step II: Tender Assistance Stage



Work Schedule

12 13 14



Stage



Step I: Detailed Engineering Design Stage

6 7 8 9 10 11



Cumulative Month 1 2 3 4 5

2016



Calender Month J A



Calender



Calender Year 2015

S M A M J J A S O N D J F



Step I: D/D Stage (7 months)

Step II: Tender Assistance Stage (14 months)


image7.emf
Home Office Support

Consultant Team

Experts 

Project Management Unit Thang Long

(PMUTL)

Executing Agency

Management Team (MGT)

Team Leader

Deputy Team Leader

Design Group (DEG)

Core Team (COR)

Local Assistant Staff

Supporting Group 1 (SPG1)

Supporting Group 3 (SPG3)

Supporting Group 4 (SPG4)

Note: COR/KCS consist of 

representatives of each team

Ministry of Transport

(MOT)

Owner

SPG1

Road Design Team (DRD)

Bridge Design Team (DBR)

Survey and Analysis Group (SAG)

Geological Survey Team (SGE)

Topographical Survey Team (STP)

SPG2

Environmental Team (ENV)

Landscape Design Team (DLS)

Cost and Document Group (CDG)

Construction and Safety Plannning Team (CSP)

Cost Estimate Team (COS)

Document Team (DOC)

SPG4

Electrical and Utility Design Team (DEU)

Supporting Group 2 (SPG2)

SPG3

SPG2

Material Source Survey Team (SMS)

Exiting Utility Survey Team (SEU)

Japan International Cooperation Agency

(JICA)

Government of Vietnam

(GOV)

Hanoi People's Committee

(HPC)

Other Stakeholders

Department of Transport

(DOT)

O&M

Nippon Koei Co., Ltd.

(NK)

Nippon Engineerng Consultants Co., Ltd.

(NE)

Nippon Koei Vietnam International Co., Ltd.

(NKV)

QC Team (KCS)

LEGEND

: Project Owner

: Project Executing Agency

: Home Office Support

: Consultant Team

Bridge and Tunnel Engineering Consultants JSC

(BRITEC)

Traffic Management Group (TMG)

Road Safety Audit Team (RSA) 

O&M Planning Team (OAM)
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● ● ● ●



Draft Price Bid Evaluation Report

● ●



◎

: Management and Guidance   

●

: In-charge   Red: Accountability for the Services   Blue: Responsibility for the Team

1)Including Right-of-Way Acquisition Situation

2)Including Updated Project Implementation Program, Contract Packaging, Work Schedule of Consulting Services and List of Applicable Technical Standards.



● ●



● ◎



Draft Exisitng Utilities Relocation Plan

◎



●



Road Safety Audit

◎ ◎



●



◎



O&M Plan

◎



●



Landscape Design

◎ ◎

●



◎



● ●



Bridge Plan

◎



● ●



●



Bridge Design Criteria

◎ ◎



◎ ● ●



Pavement Design

◎



● ●



Interchange Plan

◎ ◎



◎ ● ●



Alignment Design

◎



● ● ● ●



●



Typical Cross Sections

◎ ◎



◎ ● ●



●



Geometric Design Criteria

◎



● ● ● ●



Drainage Plan

◎ ◎



●



● ● ● ●



◎



Survey Report (4 Surveys)

◎



● ● ● ● ●



Work Plan (4 Surveys)

◎ ◎



● ● ● ● ●



●



● ●



● ● ●



●



Technical Reports/Discussion Papers



D/D Framework

2)

●



Standard Forms and Reporting Format (C/S)

● ●



● ●



●



● ● ● ●



Draft Contract Documents

●



Draft Technical Bid Evaluation Report

● ●



●



● ●



● ● ● ●



Draft P/Q Evaluation Report

●



Tender Documents and Evaluation Criteria

◎ ◎

● ● ● ● ●



● ● ● ● ●



● ● ● ●



● ◎ ● ● ● ● ●



● ●



Draft Tender Documents and Evaluation Criteria

◎



P/Q Documents and Evaluation Criteria

◎ ◎



◎



● ●



● ●



Draft P/Q Documents and Evaluation Criteria

◎



Bill of Quantities and Cost Estimation

◎ ◎



● ●



◎



Draft Bill of Quantities and Cost Estimation

◎



Final Design Report

● ●

●



◎ ● ● ● ● ●



● ● ● ●



● ● ● ●



●



Draft Final Design Report

◎



● ●



Draft Updated EMP

◎ ◎



●



● ●



● ● ●



●



◎ ● ● ● ●



Review Report

1)

◎



Project Completion Report

● ●

● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ●



Monthly Report

●



● ●



● ● ●



●



● ● ● ●



●



Reports/Documents



Inception Report

● ●

●



Reports and Documents

●



●



● ●



●



Task 7.2 Provide general training to local experts

●



●



●



●



● ● ●



●



● ●



●



● ●



Task 7.1 Provide on-the-job training to local experts



Task Series 7 Provision of Technical Training



●



●



● ●



Technology Transfer



● ●



●



● ● ●



Task 6.2 Assist in preparing standards forms to construction supervision



Task 6.1 Assist in tendering procedures

● ●



Task Series 6 Assistance for Tendering Procedures and Awarding of the Contracts



Step II: Tender Assistance Stage



● ● ● ● ●



● ● ● ● ●



● ● ● ●



● ◎ ● ● ● ● ●



Task 5.2 Prepare tender documents

◎



● ● ◎



Task 5.1 Estimate project cost

◎



Task Series 5 Preparation of Tender Documents and Project Cost Estimates



● ◎



● ●



●



◎



Task 4.8 Assist in reviewing and updating EMP

◎



Step I-C: Preparation of Tender Documents and Project Cost Estimates



Task 4.9 Assist in preparing existing utilities relocation plan

◎



◎



Task 4.7 Study construction plan

◎



● ●



●



●



◎



Task 4.6 Conduct road safety audit

◎



●



◎



Task 4.5 Review O&M plan

◎



● ●



● ◎ ● ●



Task 4.4 Conduct traffic management system and facilities design

◎



●



◎



Task 4.3 Conduct landscape design

◎



● ● ● ●



◎



● ● ●



Task 4.2 Conduct bridge design

◎



●



Task 4.1 Conduct highway design

◎ ◎ ●



Task Series 4 Execution of Detailed Engineering Design



◎ ◎ ● ●



Task 3.5 Conduct draiange analysis



●



●



Task 3.4 Conduct existing utilities survey

◎ ◎



●



●



Task 3.3 Conduct material sources survey

◎ ◎



●



●



◎ ◎



Task 3.2 Conduct geological survey



● ●



Task 3.1 Conduct topographical survey and existing road surveys

◎ ◎



Task Series 3 Execution of Additional/Supplemental Detailed Investigations



●



Step I-B: Execution of Detailed Investigation and Detailed Engineering Design



● ●



● ● ●



●



● ●



● ●



●



◎



● ● ●



● ● ●



●



Task 2.2 Establish detailed engineering design framework

● ● ● ●



●



●



Task 2.1 Review preliminary design



● ◎ ● ●



Task Series 2 Review of Preliminary Design



Step I-A: Review of Preliminary Design



Step I: Detailed Engineering Design Stage



● ●



Task 1.1 Establish and control practical management system



Task Series 1 Project Management



Common



D1-2



Tasks

E1-2

CP/SE

C/S

CE

C1-2

CS

G1-2

M

(U)

EE/OME

RSS

ES LD

UE

EE

U

ME

T

BE2

FE

B1(1)-(2) B1(3)-(4) B2(1)-(4)

F1-2

Symbol

TL

DTL

HE

H1-2

BE1



Construction Planner/Safety Engineer

Cost Estimator

Cost Estimator 1-2

Contract Specialist

Document Specialist 1-2



(Utility Engineer)

Expressway Engineer/O&M Engineer

Road Safety Specialist

Environmental Specialist

Environmental Specialist 1-2

Construction Planner/Safety Engineer

Electrical Engineer

Utility Engineer

Material Engineer

Topographical Engineer Geological Engineer 1-2

Material Engineer

Bridge Superstructure Engineer 1-2 (PC)

Bridge Superstructure Engineer 3-4 (Steel)

Bridge Substructure Engineer 1-4

Bridge Foundation Engineer 1-2

Landscape Engineer

Utility Engineer

COS DOC

Position

Team Leader

Deputy Team Leader

Highway/Pavement Engineer

Highway/Pavement Engineer 1-2

Bridge Engineer 1 (PC)

Bridge Engineer 2 (Steel)

Bridge Foundation Engineer (Rotation Pile)

SMSSEUOAMRSA ENV CSP

CDG

Team MGT DRD DBR DLS DEU



STPSGE

Group



DEG SAG TMG
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