

ADDENDUM N^o1
TO
CONTRACT FOR CONSULTING SERVICES
FOR
HAI VAN PASS TUNNEL CONSTRUCTION PROJECT

THIS ADDENDUM NO.1 (herein after called "The ADDENDUM 1") made on this 12th day of December 1997 between Project Management Unit No. 85 (herein after called "the Client") of the Ministry of Transport of the Socialist Republic of Vietnam on the one part and the Joint Venture consisting of Nippon Koei Co., Ltd and Louis Berger International Inc., in association with Transport Engineering Design Incorporation (herein after called "the Consultant") on the other part.

WITNESSTH


WHEREAS, the parties hereto entered into a contract No. 01/HVT/97 dated 12th December 1997 (herein after called "the Original Contract") for the consulting services for the Hai Van Tunnel Construction Project (herein after called "the Project");


WHEREAS, the concluding of the Original Contract has been approved by the Government by No. 5929/KTN dated 21 November 1997 with some conditions;

WHEREAS, the parties hereto wish to confirm the conditions given in the above-mentioned Government Approval;

NOW THEREFORE, the parties hereto agree as follows:

1. The total contract amount in the Original Contract is a tentatively estimated amount.
2. Of the said total amount, the cost of the special survey is fixed at Japanese Yen 13,140,000 and US Dollar 533,000.
3. The cost for the later stages of detailed design, tendering assistance, construction supervision and training shall be adjusted according to the review of the works volume of the consulting services thereof based on the scope of the Project to be defined in the Investment Decision of the Prime Minister.






4. The above-mentioned adjustment of the cost shall be made on the basis of unit rate agreed in the Original Contract.


5. The Consultants and Client shall rediscuss on taxes and duties after receiving the instruction of the Ministry of Finance according to the conditions for OECF-financed projects in Vietnam.

FOR AND ON BEHALF OF
THE CLIENT




Nguyen Ngoc Tran
General Director
Project Management Unit No.85

FOR AND ON BEHALF OF
THE CONSULTANT



Yuichi Tsujimoto
Director
Nippon Koei Co., Ltd



Richard Hirsch
Vietnam Country Manager
Louis Berger International, Inc.

