

# 施工監理プロジェクトのホームページの研究

コンサルタント国際事業本部 ハイバントンネル開発事務所 a3682 石本一鶴

○キーワード  
IT、プロジェクトマネジメント、施工監理、インターネット、ナレッジマネジメント、Web

○論文概要  
情報技術(IT)の急速な進化はコンサルタントサービスのツールや方法論を変化させている。ハイバントンネル建設事業(ベトナム・ダナン市)に従事するコンサルタントチームは、その施工監理業務にインターネットを利用した試行的な仕組みを開発・利用している。本報文ではプロジェクトオフィスのホームページ: (POWEB: Project Office Website)の全体フレームについて考え方を整理するとともに、プロジェクトで利用しているPOWEBの実例を紹介する。

○論文構成  
1. はじめに  
2. プロジェクト情報の分類  
3. ホームページのフレーム構築  
4. ホームページのコンテンツの考察  
5. ホームページの開発の実際  
6. まとめ  
7. 今後の課題  
8. おわりに

News
Event
Visitor
Progress to Date
Progress Report
Photograph
Text
Organization
Employer
Consultant
Contractor
Others
Project Info
Location Map
Background
Objectives
Contract Packages
Scope of Works
Major Features
Major Quantities
Contract Chronicle
Gallery
Project CGs
Photo Selections
Around Project
Link
Introduction
Danang
Vietnam
Public Info
Knowledgebase
Contact Us
Web Policy
Guest Book
FAQ
Feedback
Log
今回更新箇所

PUBLIC と PROJECT  
のコンテンツ

Internal News
Event
Visitor
To Do List
Schedule
Project
Each Package
Coordination Works
Record
Meeting
Correspondence
Inter-Office Memo
Report
Drawing
Event
Engineer's Duty
Monthly Progress Report
Payment Certificate
Variation Order
Engineer's Instruction
Consultant Service Contract
Original Contract
Amendments
Updated Organization
Updated Assignment Schedule
Work Performed
Contractor's Contract
Original Contract
Amendments
Updated Specifications
Shop Drawings
As-built Drawings
Each Team
RT1/ RT2/ RT3/ RT4
ADM/ QS/ GEO
Training
OJT (NK)
Others
Office Operation
Operation Rules
Personnel Issues
Accounting
Office-IT
Event
Reservation
Meeting Room
Vehicle
Knowledgebase
Forms
Manuals
Contact
Project Manager
Webmaster
Feedback
Log
現在利用されているページ