
HAI VAN PASS TUNNEL PROJECT

Joint Venture of
NIPPON KOEI CO., LTD., JAPAN and
LOUIS BERGER INTERNATIONAL INC., USA
In association with
TRANSPORT ENGINEERING DESIGN
INCORPORATION (TED), VIETNAM

Project Office in Danang, Vietnam
Quang Thanh, Hoa Khanh, Lien Chieu District
Danang City, Vietnam
Tel.: (84)-511-841924, -841925
Fax.: (84)-511-841928

Ref. No. PK5-195 - 03
Date December 12, 2003

To:

Mr. Evan Lagerquist, Project Manager, ABB Oy, KINDEN Corporation and 0511-897-235
VINAINCON

Copy to:

Mr. Nguyen Ngoc Tran, General Director, PMU85 038-834-705
Mr. Nguyen Ngoc Canh, Project Manager, PMU85
1) RT4, 2) File

SUBJECT: CONTRACT PACKAGE-V: 110/22 KV SUBSTATION AND 110 KV TRANSMISSION LINE
Issuance of Taking-Over Certificate

Dear Sir,

We refer to Agreement of Minor Outstanding Items dated 11 December, 2003, indicating that you consider the whole of the Works excluding Variation Order No. 1 (VO No. 1) to have been substantially completed.

We agree the whole of the Works with the exception of VO No. 1 to be substantially complete and hereby issue our certificate of completion, stating the date of completion as being December 12, 2003 pursuant to Sub-Clause 29.1 of the General Conditions of the Contract.

Sincerely yours,

For and on behalf of
The Engineer

Ichizuru Ishimoto
Project Manager

Encl.: Taking-Over Certificate for Package-V: 110/22 kV Substation and 110 kV Transmission Lines