

FIDIC 44.1

Event entitling the Contractor to an extension of the Time for Completion of the Works or any Section or part.

- (a) extra work
- (b) other grounds "referred to in these Conditions"
- (c) exceptionally bad weather
- (d) Employers' delays
- (e) special circumstances

Mechanism for Extension Of Time (EOT) to be Granted (by FIDIC Red Book, 1987)

Within 28 days

FIDIC 44.2 (a)

Within 28 days the Contractor is to notify Engineer, with a copy to Employer, of occurrence of event giving rise to extension of the Time.

Within 28 days

FIDIC 44.2 (b)

The Contractor is to give detailed particulars of any extension of time required within 28 days or other time agreed by Engineer after such notification.

**Within 28 days Intervals or
within 28 days from effectend of event**

FIDIC 44.3

If an event has a continuing effect and not practicable to submit detailed particulars in 28 days, then the Contractor shall give details at intervals of not more than 28 days and within 28 days of the end of the effects resulting from the event.

FIDIC 44.1

Engineer shall, after due consultation with Employer and the Contractor, determine the amount of such extension and shall notify the Contractor accordingly, with a copy to the Employer.

FIDIC 44.3

On receipt of such interim particulars, the Engineer shall, without undue delay, make an interim determination of extension of time and, on receipt of the final particulars, the Engineer shall review all the circumstances and shall determine an overall extension of time in regard to the event. The Engineer shall make his determination after due consultation with the Employer and the Contractor and shall notify the Contractor of the determination, with a copy to Employer. Decrease of any extension of time already determined by the Engieer shall not be allowed.

Extended Time
for Completion or
Section or part.