

ADDENDUM NO. 3
OF
CONTRACT FOR TOPOGRAPHIC SURVEY WORKS
ON
Detailed Design For Da Nang – Quang Ngai Expressway
Development Project

This Addendum No. 3 is made on the 9th day of the month of August, 2012 between Joint Venture of NK – NEC – Chodai – TEC (hereinafter referred to as the “Joint Venture”) on the one part, and Transport Engineering Design Joint Stock Inc. South (hereinafter referred to as the “Sub-Consultant”) on the other part, concerning the Principle Contract dated August 22nd, 2011 for Topographic survey works for Detailed Design for Da Nang - Quang Ngai Expressway Development Project (hereinafter referred to as the “Principle Contract”) and Contract dated December 02nd, 2011 (hereinafter referred to as the “Contract”);

WITNESSETH:

WHEREAS, the requirement from the Joint Venture by the letter No. DQEDD-TEDIS-14-12 dated 31st July 2012 in Request for Rampway Survey for Ha Lam Interchange of the Project;

WITNESSETH that the Joint Venture and Sub-Consultant covenant, promise and agree with each other as follows:

The Sub-Consultant agrees to do and complete the Rampway Survey for Ha Lam Interchange (hereinafter referred to as "the Work") in accordance with the terms, conditions and requirements of the Contract.

The Joint Venture agrees to pay the Sub-Consultant in consideration of the fulfillment of the Work, the additional Price of 2,750USD only (Two thousand and seven hundred fifty USD) in accordance with the below table and the terms & conditions specified in the Contract. The above Price includes VAT in Vietnam.

AMOUNT OF TOPOGRAPHIC SURVEY

No.	WORK ITEMS	UNIT	UNIT PRICE (USD)	AMOUNT (USD)
1	Service			2.500
	Mobilization and demobilization	LS	2.500	2.500
2	Value added tax			250
	TOTAL			2.750

It is agreed that the terms, conditions and requirement of the Contract shall prevail to the extent that are expressly specified in this Contract.

70\$ led



IN WITNESS WHEREOF, the parties hereto have executed this ADDENDUM No.3 as of the day and year first above written, in their respective names in duplicate, each party retaining two (02) copies thereof.



For and on behalf of the Joint Venture

Ichizuru ISHIMOTO
Project Manager
Joint Venture of NK- NEC- CHODAI- TEC



For and on behalf of the Sub-consultant

Bui Van Moc
General Director
Transport Engineering Design Joint Stock Inc.
South

