

**ADDENDUM NO.1  
FOR  
CONTRACT AGREEMENT  
ON  
TOPOGRAPHIC SURVEY  
FOR  
CONSULTING SERVICES FOR DETAIL DESIGN FOR  
DANANG – QUANG NGAI EXPRESSWAY DEVELOPMENT PROJECT  
PROJECT ID NO. P.106235, IDA CREDIT NO.3843-VN**

**THIS ADDENDUM NO.1** is made on 10 of January 2012, between, on the one hand, Nippon Koei Co., Ltd. (hereinafter referred to as “Consultant”), and, on the other hand, EGS (Vietnam) Company Limited (hereinafter called the “Sub-consultant”).

**WHEREAS**, the parties hereto signed the Contract Agreement dated 22 August 2011 for Consulting Services on Topographic Survey for Detailed Design for Danang – Quang Ngai Expressway Development Project.

**NOW THIS ADDENDUM NO.1 WITNESSES** as follows:

1. Pursuant to the Clause 2.14 in the Original Contract Agreement:

- Additional field work shall be adjusted together with the previous work quantities and when total work quantities over the contracted quantities, the work amount shall be paid, and
- Additional mobilization cost shall be paid for each time of mobilization.

	Unit	Qty.	Unit Price (USD)	Amount (USD)	Remarks
A. Additional Field Works	-	-	-	-	To be adjusted later
B. Additional Mobilization	times	1	3,000	3,000	December 2011
Total	-	-	-	3,000	

2. Other contents: All terms and conditions of the Original Contract Agreement other than those amended above shall remain unchanged and in force.

**IN WITNESS WHEREOF** the parties hereto have caused this Addendum No.1 to be executed the day, month and year first hereinabove written.

For and on behalf of the Consultant

**Ichizuru ISHIMOTO**  
Project Manager  
Nippon Koei Co., Ltd.

For and on behalf of the Sub-consultant



**Đào Xuân Quang**  
General Director  
EGS (Vietnam) Company Limited