

ADDENDUM NO. 1

TO
CONTRACT
FOR
ENGINEERING GEOLOGICAL SURVEY WORKS
Package A4 Binh Son-Son Tinh Section
(Km110+100-Km124+700)

FOR

Detailed Design For DaNang - QuangNgai
Expressway Development Project

between

JOINT VENTURE OF NK -NEC- CHODAI-TEC

and

TECHNOLOGY DEVELOPMENT & INVESTMENT CONSULTANT
JOINT STOCK COMPANY

Date: 30 JULY, 2012

207 *led*

PH
AN
C

ADDENDUM NO. 1
TO
ENGINEERING GEOLOGICAL SURVEY WORKS
Package A4 Binh Son - Son Tinh Section (Km110+100-Km124+700)
FOR
Detailed Design For DaNang - QuangNgai Expressway Development Project

This Addendum No. 1 is made on the 30th day of the month of July, 2012 between Joint Venture of NK – NEC- Chodai-TEC (hereinafter referred to as “Consultant”) on the one part, and Technology Development & Investment Consultant JSC (hereinafter referred to as “Sub-consultant”) on the other part, concerning the Contract dated May 24th, 2012 for Engineering Geological Survey for package A4 Binh Son – Son Tinh Section Km 110+100 - Km124+700 (hereinafter referred to as “the Contract”).

WITNESSETH:

WHEREAS, Based on the progress of Geotechnical investigation at site package A4 (Km 110+100 – Km124+700) up to 31st July 2012, only Engineering geotechnical survey for Section 2 (Km113+400-Km124+700) has been finished by the Sub – Consultant. Meanwhile, some parts of Section 1 (Km110+100-Km113+400) has not been completed as proposed schedule.

WHEREAS, it was mutually agreed in ARTICLE 2.12: TERMS OF PAYMENT of the Contract that “Second payment equivalent to Forty percent (40%) of the Contract Price shall be made to the Sub-consultant upon acceptance of the outcome by the Consultant”. However, in order to support the Sub-Consultant to speed up the progress well, the second payment should be modified.

NOW THEREFORE, it is mutually agreed by and between the parties hereto as follows:

1. Terms of payment.



Terms of payment No.2.12.4 shall be deleted and replaced in its entirety with the following;

4.1. Second payment equivalent to Twenty percent (20%) of the Contract Price shall be made to the Sub-consultant upon acceptance of the outcome of section 2 (Km113+400-Km124+700) by the Consultant.

4.2. Third payment equivalent to Twenty percent (20%) of the Contract Price shall be made to the Sub-consultant upon acceptance of the outcome of section 1 (Km110+100-Km113+400) by the Consultant

2. Other Content: All contents of the Contract not specifically modified by this ADDENDUM NO. 1 shall remain unchanged and in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this ADDENDUM NO. 1 in duplicate in English, in their respective names as of the day and year first above written.



For and on behalf of ^{lal}
TECHNOLOGY DEVELOPMENT &
INVESTMENT CONSULTANT JSC.




Tran Hoai Nam
General Director

For and on behalf of
JOINT VENTURE OF NK-NEC-
CHODAI-TEC.




Ichizuru ISHIMOTO
Project Manager

