

**ADDENDUM NO. 3  
TO  
AGREEMENT FOR FURNISHING EXPERTS  
FOR**

**Detailed Design For DaNang - QuangNgai  
Expressway Development Project**

**between**

***JOINT VENTURE OF NK -NEC- CHODAI-TEC***

**and**

***TRANSPORT ENGINEERING DESIGN JOINT STOCK INC.SOUTH  
(TEDI SOUTH)***

**Date: 14 AUGUST, 2012**

*to \$ 100*



No.	Position	Name	Assignment Period
L4	Road Safety Audit Specialist	Tran Quang Huy	Aug 2012 – Nov 2012 (3 Months)
L16	Bridge/Structural Engineer 2	Phan Cong Thanh	Feb 2011 – Dec 2012 (11 Months)
L21	Drainage Engineer 2	Nguyen Phuc Hoa	Apr 2011 – Dec 2012 (9 Months)
L24	Pavement/Material Engineer 2	Nguyen Viet Hai	Aug 2012 – Nov 2012 (4 Months)
L28	Soil/Geotechnical Engineer 2	Nguyen Doan Tinh	Mar 2011 – Dec 2012 (9 Months)
L29	Soil/Geotechnical Engineer 3	Le Xuan Vu	Mar 2011 – Dec 2012 (9 Months)
L30	Soil/Geotechnical Engineer 4	Tran Duy Khiem	July 2011 – Dec 2012 (5.7 Months)
L41	Architect 2	Ngo Vu Quang Khoa	Sep 2012 – Nov 2012 (3 Months)

### Appendix 3 COST ESTIMATE

#### 1. Remuneration

Remuneration of the Appendix 3: Cost Estimate of the Agreement and Addendum No.2 shall be deleted and replaced in its entirety with the following;

Position	Name	Remuneration					Amount difference	
		Rate	Addendum No.2		Addendum No.3			
		(USD/Month)	MM	Amount	MM	Amount		
L4	Road Safety Audit Specialist	Tran Quang Huy	1,600	3	4,800	3	4,800	0
L16	Bridge/Structural Engineer 2	Phan Cong Thanh	1,600	9	14,400	11	17,600	3,200
L21	Drainage Engineer 2	Nguyen Phuc Hoa	1,300	6	7,800	9	11,700	3,900
L24	Pavement/Material Engineer 2	TBN	1,600	3	4,800	4	6,400	1,600
L28	Soil/Geotechnical Engineer 2	Nguyen Doan Tinh	1,600	7	11,200	9	14,400	3,200
L29	Soil/Geotechnical Engineer 3	Le Xuan Vu	1,600	7	11,200	9	14,400	3,200
L30	Soil/Geotechnical Engineer 4 (disapproved)	Luu Anh Tuan	780	3.5	2,730	3.4	2,652	-78
L30	Soil/Geotechnical Engineer 4	Tran Duy Khiem	1,300	4	5,200	5.7	7,410	2,210
L41	Architect 2	Ngo Vu Quang Khoa	1,300	3	3,900	3	3,900	0
		Sub Total			66,030		83,262	17,232
		VAT			6,603		8,326	1,723
		Total			72,633		91,588	18,955

*Handwritten signature/initials*

## 2. Out of pocket expense

Out of pocket expense of the Appendix 3: Cost Estimate of the Agreement and Addendum No.2 shall be deleted and replaced in its entirety with the following;

Position	Name	Per diem + Accommodation					Amount difference	
		Rate	Addendum No.2		Addendum No.3			
		(USD/Month)	MM	Amount	MM	Amount		
L4	Road Safety Audit Specialist	Tran Quang Huy	750	3	2,250	3	2,250	0
L16	Bridge/Structural Engineer 2	Phan Cong Thanh	750	9	6,750	11	8,250	1,500
L21	Drainage Engineer 2	Nguyen Phuc Hoa	750	6	4,500	9	6,750	2,250
L24	Pavement/Material Engineer 2	Nguyen Viet Hai	750	3	2,250	4	3,000	750
L28	Soil/Geotechnical Engineer 2	Nguyen Doan Tinh	750	7	5,250	9	6,750	1,500
L29	Soil/Geotechnical Engineer 3	Le Xuan Vu	750	7	5,250	9	6,750	1,500
L30	Soil/Geotechnical Engineer 4	Tran Duy Khiem	750	4	3,000	5.7	4,275	1,275
L41	Architect 2	Ngo Vu Quang Khoa	750	3	2,250	3	2,250	0
		<b>Sub-Total</b>			<b>31,500</b>		<b>40,275</b>	<b>8,775</b>
		<b>VAT</b>			<b>3,150</b>		<b>4,028</b>	<b>878</b>
		<b>Total</b>			<b>34,650</b>		<b>44,303</b>	<b>9,653</b>

## 3. Local transportation


Local transportation of the Appendix 3 : Cost Estimate of the Agreement and Addendum No.2 shall be deleted and replaced in its entirety with the following;

Description	Ticket	Personnel	Amount (USD)	Total
Air ticket from HCMC to Da Nang for mobilization	One way	8	80	640
Air ticket from Da Nang to HCMC for demobilization	One way	8	80	640
			<b>Sub-Total</b>	<b>1,280</b>
			<b>VAT</b>	<b>128</b>
			<b>Total</b>	<b>1,408</b>

All contents of the Agreement not specifically modified by this ADDENDUM NO. 3 shall remain unchanged and in full force and effect.


IN WITNESS WHEREOF, the parties hereto have executed this ADDENDUM NO. 3 in duplicate in English, in their respective names as of the day and year first above written.

For and on behalf of  
**TRANSPORT ENGINEERING DESIGN  
 INC. SOUTH ( TEDI SOUTH)**



**Bui Van Moc**  
**General Director**

For and on behalf of  
**JOINT VENTURE OF NK-NEC-  
 CHODAI-TEC.**



**Ichizuru ISHIMOTO**  
**Project Manager**