

ADDENDUM NO. 4  
TO  
AGREEMENT FOR FURNISHING EXPERTS  
FOR

Detailed Design For Da Nang - QuangNgai  
Expressway Development Project

between

*JOINT VENTURE OF NK -NEC- CHODAI-TEC*

and

*TRANSPORT ENGINEERING DESIGN JOINT STOCK INC.SOUTH  
(TEDI SOUTH)*

Date: 31 DECEMBER, 2012

2.4 *lca*



No.	Position	Name	Assignment Period
L4	Road Safety Audit Specialist	Nguyen Anh Phuong	Nov 2012 – Feb, 2013 (3 Months)
L16	Bridge/Structural Engineer 2	Phan Cong Thanh	Feb 2011 – Dec 2012 (11 Months)
L21	Drainage Engineer 2	Nguyen Phuc Hoa	Apr 2011 – Dec 2012 (9 Months)
L24	Pavement/Material Engineer 2	Nguyen Viet Hai	Aug 2012 – Dec 2012 (5 Months)
L28	Soil/Geotechnical Engineer 2	Nguyen Doan Tinh	Mar 2011 – Jan 2013 (9.67 Months)
L29	Soil/Geotechnical Engineer 3	Le Xuan Vu	Mar 2011 – Feb 2013 (11.17 Months)
L30	Soil/Geotechnical Engineer 4	Tran Duy Khiem	July 2011 – Feb 2013 (8 Months)
L41	Architect 2		

### Appendix 3 COST ESTIMATE

#### 1. Remuneration

Remuneration of the Appendix 3: Cost Estimate of the Agreement and Addendum No.3 shall be deleted and replaced in its entirety with the following;

Position	Name	Remuneration								Amount difference
		Rate (USD/Month)	Addendum No.2		Addendum No.3		Addendum No.4			
			MM	Amount	MM	Amount	MM	Amount		
L4	Road Safety Audit Specialist	Nguyen Anh Phuong	1,600	3	4,800	3	4,800	3	4,800	0
L16	Bridge/Structural Engineer 2	Phan Cong Thanh	1,600	9	14,400	11	17,600	11	17,600	0
L21	Drainage Engineer 2	Nguyen Phuc Hoa	1,300	6	7,800	9	11,700	9	11,700	0
L24	Pavement/Material Engineer 2	Nguyen Viet Hai	1,600	3	4,800	4	6,400	5	8,000	1,600
L28	Soil/Geotechnical Engineer 2	Nguyen Doan Tinh	1,600	7	11,200	9	14,400	9.67	15,472	1,072
L29	Soil/Geotechnical Engineer 3	Le Xuan Vu	1,600	7	11,200	9	14,400	11.17	17,872	3,472
L30	Soil/Geotechnical Engineer 4 (disapproved)	Luu Anh Tuan	780	3.5	2,730	3.4	2,652	3.4	2,652	0
L30	Soil/Geotechnical Engineer 4	Tran Duy Khiem	1,300	4	5,200	5.7	7,410	8	10,400	2,990
L41	Architect 2		1,300	3	3,900	3	3,900		0	-3,900
		Sub Total			66,030		83,262		88,496	5,234
		VAT			6,603		8,326		8,850	523
		Total			72,633		91,588		97,346	5,757

#### 2. Out of pocket expense

Out of pocket expense of the Appendix 3 : Cost Estimate of the Agreement and Addendum No.3 shall be deleted and replaced in its entirety with the following;

Position	Name	Perdiem + Accommodation								
		Rate	Addendum No.2		Addendum		Addendum		Amount	
		(USD/Mont)	MM	Amount	MM	Amount	MM	Amount	difference	
L4	Road Safety Audit Specialist	Nguyen Anh Phuong	750	3	2.250	3	2.250	3	2.250	0
L16	Bridge/Structural Engineer 2	Phan Cong Thanh	750	9	6.750	11	8.250	11	8.250	0
L21	Drainage Engineer 2	Nguyen Phuc Hoa	750	6	4.500	9	6.750	9	6.750	0
L24	Pavement/Material Engineer	Nguyen Viet Hai	750	3	2.250	4	3.000	5	3.750	750
L28	Soil/Geotechnical Engineer 2	Nguyen Doan Tinh	750	7	5.250	9	6.750	9,67	7.253	503
L29	Soil/Geotechnical Engineer 3	Le Xuan Vu	750	7	5.250	9	6.750	11,17	8.378	1.628
L30	Soil/Geotechnical Engineer 4	Tran Duy Khiem	750	4	3.000	5,7	4.275	8	6.000	1.725
L41	Architect 2	Ngo Vu Quang Khoa	750	3	2.250	3	2.250		0	-2.250
Sub-Total					31.500		40.275		42.630	2.355
VAT					3.150		4.028		4.263	236
Total					34.650		44.303		46.893	2.591

### 3. Local transportation


Local transportation of the Appendix 3 : Cost Estimate of the Agreement and Addendum No.3 shall be deleted and replaced in its entirety with the following;

Description	Ticket	Personnel	Amount (USD)	Total
Air ticket from HCMC to Da Nang for mobilization	One way	7	80	560
Air ticket from Da Nang to HCMC for demobilization	One way	7	80	560
Sub-Total				1,120
VAT				112
Total				1,232


All contents of the Agreement not specifically modified by this ADDENDUM NO. 4 shall remain unchanged and in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this ADDENDUM NO. 4 in duplicate in English, in their respective names as of the day and year first above written.

For and on behalf of  
**TRANSPORT ENGINEERING DESIGN  
 INC INC.SOUTH ( TEDI SOUTH)**

  
**Bui Van Moc**  
 General Director

For and on behalf of  
**JOINT VENTURE OF NK-NEC-  
 CHODAI-TEC.**

  
**Ichizuru ISHIMOTO**  
 Project Manager