

**ADDENDUM NO. 2
TO
AGREEMENT FOR FURNISHING EXPERTS
FOR**

**Detailed Design For DaNang – QuangNgai
Expressway Development Project**

between

JOINT VENTURE OF NK -NEC- CHODAI-TEC

and

***TECHNOLOGY DEVELOPMENT & INVESTMENT CONSULTANT
JSC***

Date: 14 JULY, 2012



Handwritten signature

Staff No.	Position	Name	Assignment Period
L8	Highway Engineer 4 (Road Structure)	Nguyen Nho Si	Sep 2011 – Sep 2012 (12 Months)
I9	Bridge/Structural Engineer 3	Phan Duc Dung	Dec 2011 – Sep 2012 (10 Months)
L10	Bridge/Structural Engineer 4	Nguyen Tam Dat	Dec 2011 – Sep 2012 (10 Months)
L31	Geological Engineer (Tunnel)	Phung Van Thoi	Jan 2012 – July 2012 (6.5 Months)
S10	CAD Operator 2	Pham Tram Khanh	Dec 2011 – Oct 2012 (10.5 Months)
S14	CAD Operator 3	Nguyen Van Hoe	Dec 2011 – Dec 2012 (12 Months)
S15	CAD Operator 4	Phan Van Hoat	Dec 2011 – Dec 2012 (12 Months)
S16	CAD Operator 5	Nguyen Duy Thanh	Dec 2011 – Dec 2012 (12 Months)

Appendix 3: COST ESTIMATE

1. Remuneration


Remuneration of the Appendix 3: Cost Estimate of the Agreement shall be deleted and replaced in its entirety with the following;

Position	Name	Remuneration		
		Rate (USD/Month)	MM	Amount
L8	Highway Engineer 4 (Road Structure)	1,500	12	18,000
I9	Bridge/Structural Engineer 3	1,300	10	13,000
L10	Bridge/Structural Engineer 4	1,300	10	13,000
L31	Geological Engineer (Tunnel)	1,600	6.5	10,400
S10	CAD Operator 2	400	10.5	4,200
S14	CAD Operator 3	400	12	4,800
S15	CAD Operator 4	400	12	4,800
S16	CAD Operator 5	400	12	4,800
Total				73,000
VAT				7,300
Total including VAT				80,300

All contents of the Agreement and Addendum No.1 not specifically modified by this ADDENDUM NO. 2 shall remain unchanged and in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this ADDENDUM NO. 2 in duplicate in English, in their respective names as of the day and year first above written.

For and on behalf of 
TECHNOLOGY DEVELOPMENT &
INVESTMENT CONSULTANT JSC.




Trần Hoài Nam
General Director

For and on behalf of
JOINT VENTURE OF NK-NEC-
CHODAI TEC.




Ichizuru ISHIMOTO
Project Manager