



Japan International Cooperation Agency

**JICA Vietnam Office**

11th Floor, CornerStone Building  
16 Phan Chu Trinh Str., Hanoi, Vietnam  
TEL:(844)-38315005 FAX:(844)-38315009  
URL: <http://www.jica.go.jp/vietnam/index.html>

Date: June 28, 2016  
Ref.: 2016/HAN(IA) - 058

Mr. Pham Thanh Binh  
Deputy General Director  
Project Management Unit Thang Long

Dear Mr. Binh,

**Re: *Your Request 1285/PMUTL-DA1 dated June 01, 2016 for Review of Proposal for Adjustment and Supplementation of Design and Construction of South Thang Long Interchange, Hanoi City Ring Road No.3 Construction Project, Mai Dich-South Thang Long Section (VN13-P2)***

On your captioned proposal, we would like to inform you herewith our opinion:

**Detail Design:**

We agree with your proposal for the adjustment and supplement of South Thang Long Interchange to the current Consulting Service Contract for Detail Design.

**Construction** ( (i) Raising profile, extending three span of main viaduct; (ii) Constructing the widening part of main viaduct for connecting to on-off ramp bridges in stage 2; (iii) Widening the approach road section to Thang Long bridge.):

We find the necessity to construct the items proposed by the PMU in the captioned letter. However, we will consider and issue our position upon the MOT approval of the DD subject to the availability of the Loan Agreement, time schedule of the construction and confirmed status of the land acquisition for the construction.

Sincerely Yours,

Fujita Yasuo  
Chief Representative  
JICA Vietnam office