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DECISION

Ref: Approval on bidding plan of The Expressway project of 
Danang – Quang Ngai

MINISTER OF THE MINISTRY OF TRANSPORT OF VIETNAM

Pursuant to the Bidding Law No. 61/2005/QH11 dated 29th November 2005; the Amend mended Law on capital construction No. 38/2009/QH12 dated 19th June 2009 by the Congress of Vietnam; Decree No. 85/2009/ND-CP dated 15th October 2009 ref instruction on applying the Bidding Law and selection of contractors according to the Construction Law;

Pursuant to Decision No. 2656/ QĐ-BGTVT dated 10th September 2010 ref approval of the Expressway Project of Danang – Quang Ngai; Decision No. 666/ QĐ-BGTVT dated 6th April 2011 ref the approval on adjustment of investment structure for the Expressway project of Danang – Quang Ngai by the Ministry of Transport;

Pursuant to Decision No. 3825/QĐ-BQP dated 4th October 2010 ref survey, technical construction plan and cost estimate for searching and eliminating bombs and explosives; Decision No. 1286/ QĐ-BQP dated 20th April 2011 ref approval of the technical execution plan for searching and eliminating bombs and explosives in the Expressway project of Danang – Quang Ngai by the Ministry of National Defense;
Based on the Minute of Negotiation on Loan Agreement between representatives of Vietnam and the World Bank on 21st April 2011;

Based on No objection letter dated 31st May 2011 by the World Bank on pre-selection of bidding packages;

Considering the submit No. 719/TTr-VEC dated 25th April 2011 on approval of bidding plan for the Expressway project of Danang – Quang Ngai; document No. 948/VEC-Da dated 1st June 2011 explaining bidding plan contents by the Vietnam Expressway Corporation;

Based on Appraisal Report No. 387/CQLXD-PCDT dated 20th May 2011 and No. 454/CQLXD-PCDT dated 16th June 2011 on approval of bidding plan for the Expressway Project of Danang – Quang Ngai by the Transport Engineering Construction and Quality Management Bureau;

As requested by the Director of the Transport Engineering Construction and Quality Management Bureau,

DECIDES

Article 1: Approve the request of Vietnam Expressway Corporation and the bidding plan for Expressway Project of Danang – Quang Ngai with the following issues;

1. Bidding packages with loan from the WB and counterpart contribution

1.1 Construction packages:

· Bidding plan consists of package name, price and selection time of Contractor.

	No.
	Package name
	Estimated value
	Selection time of contractor

	1
	Package A1 (Km 65 – Km 81 + 500)
	90.37 millions USD (1717.1 billion VND)
	From 3rd quarter/2012

	2
	Package A2 (Km 81 + 500 – Km 100)
	94.46 millions USD (1794.7 billion VND)
	From 3rd quarter/2012

	3
	Package A3 (Km 100 – Km 111)
	82.95 millions USD (1576.1 billion VND)
	From 3rd quarter/2012

	4
	Package A4 (Km 111 – Km 125)
	89.37 millions USD (1698.1 billion VND)
	From 4th quarter/2012

	5
	Package A5 (Km 125 – Km 131 + 500) and a section of 8.02 km (Km 131 + 500 – Km 139+520) connecting to National Highway 1A
	93.25 millions USD (1771.8 billion VND)
	From 4th quarter/2012


(Above mentioned price is estimated on the basis of total investment, Minute of Negotiation on Loan Agreement signed between Vietnamese Government and the World bank on 21st April 2011, exchange rate 1USD = 19,000 VND)
· Method of contractor selection, and bidding: International open bidding, single-envelop; 
· Finance: fund from WB and counterpart contribution;

· Contract: Unit price – based contract (contract value follows the adjustment price);

· Contract duration: 36 months

1.2 Consultancy packages:

	No.
	Package name
	Estimated value
	Method of contractor selection
	Bidding form
	Selection time for contractor
	Contract form
	Contract time

	1
	Package CS1: Supervisory consultancy service
	19.32 million USD (367.1 billion VND)
	International competitive bidding
	Two- envelop bidding, according to LCS of the WB
	From 4th quarter/2011
	Time-based contract
	64 months (40 months for implementation and 24 months for warranty)

	2
	Package CS2:

-Technical design and cost estimates verification service.

-Traffic safety control

-Construction quality inspection

-Independent supervision on social security

-Independent environmental control

-Overall project monitoring and evaluation

-Information and HIV/AIDS campaign 
	2.09 million USD (39.7 billion VND)
	International competitive bidding
	Two- envelop bidding, according to LCS of the WB
	From 4th quarter/2011
	Lump sum contract
	40 months

	3
	Package CS3.1: Financial audit consultancy service phase 1
	0.29 millions USD (5.5 billion VND)
	International competitive bidding
	Two- envelop bidding, according to LCS of the WB
	From 3rd quarter/2011
	Lump sum contract
	36 months

	4
	Package CS3.2: Financial audit consultancy service phase 2
	0.38 millions USD (7.2 billion VND)
	International competitive bidding
	Two- envelop bidding, according to LCS of the WB
	From 3rd quarter/2014
	Lump sum contract
	48 months

	5
	Package CS4: Financial capacity building for VEC
	0.77 millions USD (14.63 billion VND)
	International competitive bidding
	Two- envelop bidding, according to LCS of the WB
	From 3rd quarter/2011
	Lump sum contract
	12 months


(Above mentioned price is estimated on the basis of total investment, Minute of Negotiation on Loan Agreement signed between Vietnamese Government and the World bank on 21st April 2011, exchange rate 1USD = 19,000 VND)

· Finance: fund from WB and counterpart contribution;

2. Packages using counterpart contribution

· Bidding plan contents consist of Package name, value and selection time of Contractor.

	No.
	Package name
	Estimate value (billion VND)
	Selection time of contractor

	1
	Package D.1: Search and eliminate bombs and explosives for construction package A1 (Km65 – Km81+500)
	3.56
	3rd quarter/2011

	2
	Package D.2: Search and eliminate bombs and explosives for construction package A2 (Km81+500 – Km100)
	6.2
	3rd quarter/2011

	3
	Package D.3: Search and eliminate bombs and explosives for construction package A3 (Km100 – Km111)
	4.4
	3rd quarter/2011

	4
	Package D.4: Search and eliminate bombs and explosives for construction package A4 (K111 – Km125)
	4.31
	3rd quarter/2011

	5
	Package D.5: Search and eliminate bombs and explosives for construction package A5 (Km 125 – Km 131 + 500) and a section of 8.02 km (Km 131 + 500 – Km 139+520) connecting to National Highway 1A
	4.7
	3rd quarter/2011


(Above mentioned value is estimated on the basis of total investment, Decision No. 1286/QD-BQP dated 20th April 2011 ref approval of technical execution plan for searching and eliminating bombs and explosives for the Expressway project of Danang – Quang Ngai by the Ministry of National Defense).
· Method of contractor selection, and bidding: Direct appointment of contractor; 

· Finance: counterpart contribution;

· Contract: Unit price – based contract;

· Contract duration: 4 months

Article 2: Vietnam Expressway Corporation shall bear the following responsibilities:

1. Implement the follow up steps as mentioned in article 1 of this Decision at quick manner so that packages shall be proceeded in accordance with the regulations of government and donor;
2. Pay attention to issues indicated in the Appraisal report No. 387/CQLXD-PCDT dated 20th May 2011 and No. 454/CQLXD-PCDT dated 16th June 2011 by the Transport Engineering Construction and Quality Management Bureau.
Article 3. The Directors of Investment and Planning, Finance, Science and Technology Departments, and Transport Engineering Construction and Quality Management Bureau, Chairman of Vietnam Expressway Corporation and leaders of relevant agencies shall be responsible for execution of this Decision.

Receivers:




         
ON BEHALF OF THE MINISTER

· As mentioned in article 3;




DEPUTY MINISTER
· Minister;

· National Treasury;

· Filing, TCQM 





(signed and stamped)
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