Table D.7   Proposed Contract Packaging
	Contract Packaging
	Construction Cost (Mil.USD)

	Category
	Jurisdiction
	No.
	Station
	Section
	GOVN
	WB
	JICA

	
	
	
	
	Length
	
	
	

	Civil Works
	Danang
	01
	KM000+000 - KM007+000
	7.0km
	
	
	77

	
	
	02
	KM007+000 - KM008+000
	1.0km
	4
	
	

	
	Quang Nam
	03
	KM008+000 - KM017+000
	9.0km
	
	
	70

	
	
	04
	KM017+000 - KM021+000
	4.0km
	
	
	80

	
	
	05
	KM021+000 - KM030+000
	9.0km
	
	
	80

	
	
	06
	KM030+000 - KM042+000
	12.0km
	
	
	75

	
	
	07
	KM042+000 - KM055+000
	13.0km
	
	
	75

	
	
	08
	KM055+000 - KM066+300
	11.3km
	
	70
	

	
	
	09
	KM066+300 - KM067+300
	1.0km
	4
	
	

	
	
	10
	KM067+300 - KM083+000
	15.7km
	
	90
	

	
	
	11
	KM083+000 - KM099+500
	16.5km
	
	85
	

	
	Quang Ngai
	12
	KM099+500 - KM109+500
	10.0km
	
	75
	

	
	
	13
	KM109+500 - KM119+500
	10.0km
	
	70
	

	
	
	14
	KM119+500 - KM120+500
	1.0km
	4
	
	

	
	
	15
	KM120+500 - KM126+500
	6.0km
	
	80
	

	
	
	16
	KM126+500 - KM131+500
	5.0km
	
	70
	

	Elec. and ITS/O&M Build. Works
	All
	17
	KM000+000 - KM131+500
	131.5km
	
	
	70

	O&M Equipment Provision
	All
	18
	KM000+000 - KM131+500
	131.5km
	
	
	10

	Total
	KM000+000 - KM131+500
	131.5km
	12
	540
	537

	
	
	
	1,089


Note: The features of the structure, facility and equipment in each package are shown in “Task 3.1.1 Propose contract packaging”

