
IDsk Name Person in Charge Duration Start Finish Predecessors Outline Level Notes
1 Milestone 1
2 Approval 2
3 Approval by MOT 3
4 MOT: Modified Bidding Plan 4
5 MOT: Basic Design Report 4
6 MOT: Design Report 4
7 MOT: Bidding Documents 4
8 Approval by JICA 3
9 JICA: Modified Contract Packaging 4
10 JICA: PQ Documents 4
11 JICA: Bidding Documents 4
12 Approval by Quang Nam Province 3
13 Basic Design Report 4
14 Meeting 2
15 QN-PC: Basic Desgin Meeting 3
16 MOT: Basic Design Meeting 3
17 MOT: Appraisal Meeting 3
18 Submission of Report 2
19 Basic Design Report 3
20 Design Documents 3
21 Construction Plan Report 3
22 Work Quantity Report 3
23 Cost Estimate Report 3
24 Submission of Procurement Documents 2
25 Revised Contract Packaging Plan 3
26 PQ Document 3
27 Bidding Documents 3
28 Procurement Assistance Hung 1
29 Revised Contract Packaging Plan 2
30 PQ Document 2
31 Bidding Documents 2
32 Engineering Survey 1
33 Topographic Survey Suzuki 2
34 Hydrological Survey Lamsal 2
35 Geological Survey 2
36 Utilities Relocation Survey Suzuki 2
37 Engineering Design 1
38 Road Design Nagai 2
39 Basic Design Report 3
40 Detailed Design Report 3
41 Drawings 3
42 Work Quantity Report 3
43 Technical Specifications 3
44 Bridge Design Oba 2
45 Basic Design Report 3
46 Detailed Design Report 3
47 Drawings 3
48 Work Quantity Report 3
49 Technical Specifications 3
50 Other Structure Design Nagai 2
51 Construction Plan Nakagi 2
52 Cost Estimate Nakagi 2
53 Update EIA/EMP/RAP 1
54 Update EIA 2
55 Update EMP 2
56 Update RAP Long 2
57 Imploementaion Program Ishimoto 1
58 Land Acquisition Monitoring 1
59 ROW Drawings Nagai 2
60 ROW Staking Nagai 2
61 Land Evaluation Long 2
62 Payment to Land Owner Long 2


