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INVITATION FOR PREQUALIFICATION

INVESTMENT PROJECT FOR CONSTRUCTION OF VIADUCT MAI DICH -SOUTH
THANG LONG UNDER THE HANOI CITY RING ROAD NO.3

PACKAGE NO.1: CONSTRUCTION OF MAI DICH - CO NHUE SECTION
(KM 0+130 — KM 2+182)

Date: xxx, 2015
JICA Loan Agreement No.: VN13-P2,

Dated December 24, 2013.
IFP No.: 01-PQ-HRR3 01

1. The Government of the Socialist Republic of Vietnam has received an ODA Loan from the
Japan International Cooperation Agency (JICA) in the amount of 20,591 million Japanese
Yen, Loan Agreement No. VN 13-P2 dated December 24, 2013, towards the cost of the
Investment Project for Construction of viaduct Mai Dich — South Thang Long Section under
the Hanoi City Ring Road No.3. It is intended that part of proceeds of this Loan will be
applied to eligible payment under the contract resulting from the bidding for which this
Prequalification is conducted.

2. The Ministry of Transport (MOT), through the Project Management Unit Thang Long, hereinafter
“the Employer” intends to prequalify contractors and or firms for the works to be executed under the
following contract project:

Investment Project for Construction of Mai Dich — South Thang Long section under the Hanoi City
Ring Road No.3 Construction Project, Package 01: Construction of Mai Dich — Co Nhue section
(Km 0+130 - Km 2+182); main construction works include:

Construction of a throughway viaduct with, supertructure Super T Girder (Km 0+248.9 -
Km 0+966.5 & Km 1+169.5 - Km 2+182); Box Steel Girder (Km 0+966.5 - Km
1+169.5) with main span length L=(63+78+63)m at interchange Hoang Quoc Viet;

and Approach Road (Km 0+130 - Km 0+248.9) in Mai Dich Interchange;

At Narrow Section (Km 0+130 - Km 1+240 & KM 2+120 - Km 2+182), with method of
rotation steel piles;

Standard Section (Km 1+240 - Km 2+120), with cast-in-situ concrete piles;

Further details of the works in the project are given in Section VL.
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3. Itis expected that Invitations for Bid will be made in May 2016.

4.  Prequalification will be conducted through procedures in accordance with the applicable Guidelines
for Procurement under Japanese ODA Loans, and is open to all Applicants from eligible source
countries, as defined in the Loan Agreement.

5. Interested eligible Applicants may obtain further information from and inspect the Prequalification
Documents during office hours (from 9:00 A.M. till 4:30 P.M.) from September 12, 2015 till no
later than 9:00 A.M. on October 23, 2015 at:

PROJECT MANAGEMENT UNIT THANG LONG
Group 23, Group Linh Nam Ward, Hoang Mai District, Hanoi
Tel: (84-4)-3.6430209; Fax: (84-4)- 3.6430212

6. A complete set of the Prequalification Documents is issued free of charge to interested Applicant(s)
on the submission of a written Application by the Applicant to the address above.

7. Applications for prequalification should be submitted in sealed envelopes, delivered to the address

above no later than 9:00 A.M. (local time in Vietnam) on October 23, 2015, and be clearly
marked “Application to Prequalify for Package 01: Construction of Viaduct Mai Dich - Co Nhue
Section under the Investment Project for Construction of Viaduct Mai Dich — South Thang Long
section on the Hanoi City Ring Road No.3.”

VU XUAN HOA

General Director

Project Management Unit Thang Long
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Section 1. Instructions to Applicants
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3.1

A. General

In connection with the Invitation for Prequalification specified in
Section 11, Prequalification Data Sheet (PDS), the Employer, as
specified in the PDS, issues these Prequalification Documents
(“Prequalification Documents™) for prequalification to bid for the
Works described in Section VI, Scope of Works. In case the Works
are to be bid as individual contracts (i.e. the slice and package
procedure), these are specified in the PDS.

Throughout these Prequalification Documents:

(a) the term “in writing” means communicated in written form
and delivered against receipt;

(b) except where the context requires otherwise, words indicating
the singular also include the plural and words indicating the
plural also include the singular; and

(c) “day” means calendar day.

The Borrower specified in the PDS has received or has applied for a
Japanese ODA Loan from Japan International Cooperation Agency
(hereinafter referred to as “JICA”), with the number, in the amount,
and on the signed date of the Loan Agreement specified in the PDS,
towards the cost of the project named in the PDS. The Borrower
intends to apply a portion of the proceeds of the loan to payments
under the contract resulting from the bidding for which this
prequalification is conducted.

Disbursement of a Japanese ODA Loan by JICA will be subject, in
all respects, to the terms and conditions of the Loan Agreement,
including the disbursement procedures and the applicable Guidelines
for Procurement under Japanese ODA Loans specified in the PDS.
No party other than the Borrower shall derive any rights from the
Loan Agreement or have any claim to loan proceeds.

The above Loan Agreement will cover only part of the project cost.
As for the remaining portion, the Borrower will take appropriate
measures for finance.

In this ITA 3.1, “Bidder” and “Contractors” are used as synonyms of
“Applicants.”

It is JICA’s policy to require that Bidders and Contractors, as well as
Borrowers under contracts funded with Japanese ODA Loans and
other Japanese ODA, observe the highest standard of ethics during
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the procurement and execution of such contracts. In pursuance of
this policy, JICA:

(a)

(b)

(©)

will reject a proposal for award if it determine that the Bidder
recommended for award has engaged in corrupt or fraudulent
practices in competing for the contract in question;

will recognize a Bidder or Contractor as ineligible, for a period
determined by JICA, to be awarded a contract funded with
Japanese ODA Loans if it at any time determines that the
Bidder or the Contractor has engaged in corrupt or fraudulent
practices in competing for, or in executing another contract
funded with Japanese ODA Loans or other Japanese ODA; and

will recognize a Contractor as ineligible to be awarded a
contract funded with Japanese ODA Loans if the Contractor or
subcontractor, who has a direct contract with the Contractor, is
debarred under the cross debarment decisions by the Multilateral
Development Banks. Such period of ineligibility shall not
exceed three (3) years from (and including) the date on which
the cross debarment is imposed.

“Cross debarment decisions by the Multilateral Development
Banks” is a corporate sanction in accordance with the agreement
among the African Development Bank Group, Asian
Development Bank, European Bank for Reconstruction and
Development, Inter-American Development Bank Group and
the World Bank Group signed on 9 April, 2010 (as amended
from time to time). JICA will recognize the World Bank
Group’s debarment of which period exceeds one year, imposed
after 19 July, 2010, the date on which the World Bank Group
started cross debarment, as “cross debarment decisions by the
Multilateral Development Banks.” The list of debarred firms
and individuals is available at the electronic address specified in
the PDS.

JICA will recognize a Bidder or Contractor as ineligible to be
awarded a contract funded with Japanese ODA Loans if the
Bidder or Contractor is debarred by the World Bank Group for
the period starting from the date of advertisements for
Prequalification up to the signing for the contract, unless (i) such
debarment period does not exceed one year, or (ii) three (3)
years have passed since such debarment decision.

If it is revealed that the Contractor was ineligible to be awarded
a contract according to above, JICA will, in principle, impose
sanctions against the Contractor.

If it is revealed that the subcontractor, who has a direct contract
with the Contractor, was debarred by the World Bank Group on
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4. Eligible
Applicants

4.1

4.2

4.3

4.4

the subcontract date, JICA will, in principle, require the
Borrower to have the Contractor cancel the subcontract
immediately, unless (i) such debarment period does not exceed
one year, or (ii) three (3) years have passed since such
debarment decision. If the Contractor refuses, JICA will require
the Borrower to declare invalidity or cancellation of the contract
and demand the refund of the relevant proceeds of the loan or
any other remedies on the grounds of contractual violation.

For the purpose of applying the eligibility criteria listed in the this
ITA4, references to the “Applicant” include all entities involved or
intended to be involved with the proposed Works (including all
partners and any of their affiliates that directly or indirectly control, or
are controlled by or are under common control with the firm),
specialist subcontractors, consultants, manufactures or suppliers (as
mentioned in Form ELI-1.2 Applicant’s Party Information From), and
the personnel of each, for any part the contract including related
services.

An Applicant may be a firm that is a single entity or any combination
of such entities in the form of joint venture (JV) under an existing
agreement or with the intent to enter into such an agreement
supported by a letter of intent. In the case of a JV, all members shall
be jointly and severally liable for the execution of the Contract in
accordance with the Contract terms. The JV shall nominate an
authorized representative who shall have the authority to conduct all
business for and on behalf of any and all the members of the JV
during the prequalification process, bidding (in the event the JV
submits a Bid) and during contract execution (in the event the JV is
awarded the Contract).

An Applicant and all members constituting the Applicant shall be
from any of the eligible source countries as indicated in Section V,
Eligible Source Countries of Japanese ODA Loans.

An Applicant shall not have a conflict of interest. An Applicant shall
not be employed under any of the circumstances set forth below,
where it is determined to have a conflict of interest throughout the
bidding/selection process and/or the execution of the contract unless
the conflict has been resolved in a manner acceptable to JICA.

(a) A firm shall be disqualified from providing goods or non-
consulting services resulting from or directly related to
consulting services for preparation or implementation of a
project that it provided or were provided by any affiliate that
directly or indirectly controls, is controlled by, or is under
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5. Sections of
Prequalifica-
tion
Documents

4.5

4.6

4.7

4.8

common control with that firm. This provision does not apply
to the various firms (consultants, contractors, of suppliers) only
due to reason that those firms together are performing the
Contractor’s obligations under a turnkey or design and build
contract.

(b) A firm that has a close business relationship with the
Borrower’s professional personnel, who are directly or
indirectly involved in any part of: (i) the preparation of the
Prequalification and Bidding Documents for the contract, (ii)
the Prequalification and Bid evaluation, of (iii) the supervision
of such contract, shall be disqualified.

A firm and any of its affiliates (that directly or indirectly control, are
controlled by or are under common control with that firm) may submit
their applications for prequalification either individually, as joint
venture or as a subcontractor among them for the same contract.
However, if prequalified, based on the “One Bid Per Bidder” principle,
which is to ensure fair competition, only one prequalified applicant will
be allowed to bid for the same contract. All Bids submitted in violation
of this procedure will be rejected. A firm (including its affiliate), if
acting in the capacity of a subcontractor in one Bid, may participate in
other Bids, only in that capacity.

A firm having any other form of conflict of interest other than ITA
4.4 and ITA 4.5 shall be disqualified.

An Applicant that has been determined to be ineligible by JICA in
accordance with ITA 3, shall not be eligible to be awarded a
contract.

Applicants shall provide such evidence of their continued eligibility
satisfactory to the Employer, as the Employer shall reasonably
request.

B. Contents of the Prequalification Documents

These Prequalification Documents consist of Parts 1 and 2 which
include all the Sections specified below, and which should be read in
conjunction with any addendum (“Addendum”) issued in accordance
with ITA7.

PART 1 Prequalification Procedures

e Sectionl. Instructions to Applicants (ITA)
e Section II. Prequalification Data Sheet (PDS)
e Section III. Qualification Criteria and Requirements
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e Section IV. Application Forms
e Section V. List of Eligible Countries of Japanese ODA Loans

PART 2 Works Requirements
e Section VI. Scope of Works

PART 3 Prequalification Evaluation Methods and Criteria

5.2 The Invitation for Prequalification issued by the Employer is not part
of the Prequalification Documents.

5.3 Unless obtained directly from the Employer, the Employer accepts no
responsibility for the completeness of the document, responses to
requests for clarification, the minutes of the pre-Application meeting
(if any), or Addendum to the Prequalification Documents in
accordance with ITA7. In case of any discrepancies, document
issued directly by the Employer shall prevail.

5.4 The Applicant is expected to examine all instructions, forms, and terms
in the Prequalification Documents and to furnish with its Application
all information or documentation as is required by the Prequalification
Documents.

5.5 General information on the climate, hydrology, topography, access to
site, transportation and communications facilities, medical facilities,
project layout, expected construction period, and other services and
facilities to be provided by the Employer is furnished in Section VI,

Scope of Works.

6. Clarificationof 6.1 A prospective Applicant requiring any clarification of the
Prequali- Prequalification Documents shall contact the Employer in writing at
fication the Employer’s address specified in the PDS. The Employer will
Documents respond in writing to any request for clarification provided that such

request is received no later than fourteen (14) days prior to the
deadline for submission of Applications. The Employer shall forward
copies of its response to all Applicants who have obtained the
Prequalification Document directly from the Employer including a
description of the inquiry but without identifying its source. If so
specified in the PDS, the Employer shall also promptly publish its
response at the web page identified in the PDS. Should the
Employer deem it necessary to amend the Prequalification Document
as a result of a clarification, it shall do so following the procedure
under ITA 7 and in accordance with the provisions of ITA 16.2.

6.2 If so indicated in the PDS, the prospective Applicant’s designated
representative is invited at the Applicant’s cost to attend a pre-
Application meeting at the place, date and time mentioned in the
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6.3

7. Amendmentof 7.1

Prequalifica-
tion
Documents

8. Cost of
Applications

9. Language of
Application

7.2

7.3

8.1

9.1

PDS. During this pre-Application meeting, prospective Applicants
may request clarification of the project requirement, the criteria for
qualifications or any other aspects of Prequalification Documents.

Minutes of the pre-Application meeting, if applicable, including the
text of the questions asked by Applicants, including those during the
meeting (without identifying the source) and the responses given,
together with any responses prepared after the meeting will be
transmitted promptly to all prospective Applicants who have obtained
the Prequalification Documents. Any modification to the
Prequalification Documents that may become necessary as a result of
the pre-Application meeting shall be made by the Employer
exclusively through the use of an Addendum pursuant to ITA7. Non-
attendance at the pre-Application meeting will not be a cause for
disqualification of an Applicant.

At any time prior to the deadline for submission of Applications, the
Employer may amend the Prequalification Documents by issuing
addenda.

Any Addendum issued shall be part of the Prequalification
Documents and shall be communicated in writing to all who have
obtained the Prequalification Documents from the Employer. If so
specified in the PDS, the Employer shall promptly publish the
Addendum at the Employer’s web page identified in the PDS.

To give prospective Applicants reasonable time to take an
Addendum into account in preparing their Applications, the
Employer may, at its discretion, extend the deadline for the
submission of Applications in accordance with ITA 16.2.

C. Preparation of Applications

The Applicant shall bear all costs associated with the preparation and
submission of its Application. The Employer shall in no case be
responsible or liable for those costs, regardless of the conduct or
outcome of the prequalification process.

The Application as well as all correspondence and documents relating
to the prequalification exchanged by the Applicant and the Employer,
shall be written in the language specified in the PDS. Supporting
documents and printed literature that are part of the Application may
be in another language, provided they are accompanied by an
accurate translation of the relevant passages in the language specified
in the PDS, in which case, for purposes of interpretation of the
Application, the translation shall govern.
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12.1

13.1

13.2

Prequalification Documents
Instruction to Applicants

The Application shall comprise the following:

(a) Application Submission Form, in accordance with ITA 11.1;

(b) documentary evidence establishing the Applicant’s eligibility
to prequalify, in accordance with ITA 12.1;

(c) documentary evidence establishing the  Applicant’s
qualifications, in accordance with ITA 13;

(d) Acknowledgement of Compliance with Guidelines for
Procurement under Japanese ODA Loans (Form-ACK), which
shall be signed and dated by the Applicant’s authorized
representative; and

(e) any other document required as specified in the PDS.

The Applicant shall complete an Application Submission Form as
provided in Section IV, Application Forms. This Form must be
completed without any alteration to its format.

To establish its eligibility in accordance with ITA 4, the Applicant
shall complete the eligibility declarations in the Application
Submission Form and Forms ELI 1.1 and 1.2, included in Section
IV, Application Forms.

To establish its qualifications to perform the contract(s) in
accordance with Section III, Qualification Criteria and
Requirements, the Applicant shall provide the information requested
as specified in the PDS in the corresponding forms included in
Section IV, Application Forms.

Wherever an Application Form requires an Applicant to state a
monetary amount, the Applicant should indicate the USD equivalent
using the rate of exchange determined as follows:

For construction turnover or financial data required for each year-
Exchange rate prevailing on the last day of the respective calendar
year.

Value of single contract — Exchange rate prevailing on the date of the
contract.

Exchange rates shall be taken from the publicly available source
identified in the PDS or, in case such rates are not available in the
source available identified above, any other publicly available source
acceptable to the Employer. Any error in determining the exchange



Investment Project for Construction of Viaduct Mai Dich — South Thang Long Section under the HRR3 Prequalification Documents
Package 01: Construction of Mai Dich — Co Nhue Section Instruction to Applicants

14. Signing of the
Application
and Number
of Copies

15. Sealing and
Identification
of Applications

16. Deadline for
Submission of
Applications

17. Late
Applications

18. Opening of
Applications

14.1

14.2

15.1

15.2
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16.2

17.1

18.1

rate in the Application may be corrected by the Employer.

The Applicant shall prepare one original of the documents
comprising the Application as described in ITA 10 and clearly mark
it “ORIGINAL”. The original of the Application shall be typed or
written in indelible ink and shall be signed by a person duly
authorized to sign on behalf of the Applicant. In case the Applicant is
a JV, the Application shall be signed by an authorized representative
of the JV on behalf of the JV and so as to be legally binding on all
the members as evidenced by a power of attorney signed by their
legally authorized signatories.

The Applicant shall submit copies of the signed original Application,
in the number specified in the PDS, and clearly mark them
“COPY”. In the event of any discrepancy between the original and
the copies, the original shall prevail.

D. Submission of Applications

The Applicant shall enclose the original and the copies of the
Application in a sealed envelope that shall:

(a) bear the name and address of the Applicant;

(b) be addressed to the Employer, in accordance with ITA 16.1;
and

(c) bear the specific reference identification of this prequalification
process, specified in PDS 1.1.

The Employer will accept no responsibility for not processing any
envelope that was not identified as required in ITA 15.1 above.

Applicants may either submit their Applications by mail or by hand.
Applications shall be received by the Employer at the address and no
later than the deadline specified in the PDS.

The Employer may, at its discretion, extend the deadline for the
submission of Applications by amending the Prequalification
Documents in accordance with ITA 7, in which case all rights and
obligations of the Employer and the Applicants subject to the
previous deadline shall thereafter be subject to the deadline as
extended.

The Employer reserves the right to accept or reject late Applications.

The Employer shall open all Applications at the date, time and place
specified in the PDS.

_8-
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The Employer shall prepare a record of the opening of Applications
to include, as minimum, the name of the Applicants. A copy of the
record shall be distributed to all Applicants.

E. Procedures for Evaluation of Applications

Information relating to the Applications, their evaluation and result
shall not be disclosed to Applicants or any other persons not
officially concerned with the prequalification process until the
notification of prequalification result is made to all Applicants in
accordance with ITA26.

From the deadline for submission of Applications to the time of
notification of the results of the prequalification in accordance with
ITA 26, any Applicant that wishes to contact the Employer on any
matter related to the prequalification process ( except as specified in
ITA 19.1 above), may do so but only in writing.

To assist in the evaluation of Applications, the Employer may, at its
discretion, ask any Applicant for a clarification (including missing
documents) of its Application, to be submitted within a stated
reasonable period of time. Any request for clarification from the
Employer and all clarifications from the Applicant shall be in
writing.

If an Applicant does not provide clarifications of the information
requested by the date and time set in the Employer’s request for
clarification, its Application shall be evaluated based on the
information and documents available at the time of evaluation of the
Application.

The Employer may reject any Application which is not responsive to
the requirements of the Prequalification Documents. In case the
information furnished by the Applicant is incomplete or otherwise
requires clarification as per ITA 20.1, and the Applicant fails to
provide satisfactory clarification and/or missing information, it may
result in disqualification of the Applicant.

Applicants planning to subcontract any of the key activities indicated
in Section III, Qualification Criteria and Requirements, shall specify
the activity (ies) or parts of the Works to be subcontracted in the
Application Submission Form. Applicants shall clearly identify the
proposed specialist subcontractor(s) in Forms ELI-1.2 and EXP -
4.2(b) in Section IV, Application Forms. Such proposed specialist
subcontractor(s) shall meet the corresponding qualification
requirements specified in Section III, Qualification Criteria and
Requirements.
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234

235

24.1

25.1

At this time, the Employer does not intend to execute certain specific
parts of the Works by subcontractors selected in advance by the
Employer (Nominated Subcontractors) unless otherwise stated in
the PDS.

F. Evaluation of Applications and Prequalification of
Applicants

The Employer shall use the factors, methods, criteria, and
requirements defined in Section III, Qualification Criteria and
Requirements to evaluate the qualifications of the Applicants, and no
other methods, criteria, or requirements shall be used. The Employer
reserves the right to waive minor deviations in the qualification
criteria if they do not materially affect the technical capability and
financial resources of an Applicant to perform the contract.

Only the qualifications of subcontractors that have been identified in
the Application may be considered in the evaluation of an Applicant.
However, the general experience and financial resources of
subcontractors may not be added to those of the Applicant for
purposes of prequalification of the Applicant.

Unless otherwise specified in the PDS, this prequalification shall be
for a single contract.

Only the qualifications of Applicant shall be considered. In
particular, the qualifications of a parent or other affiliate company
that is not party to the Applicant under a JV in accordance with ITA
4.2 shall not be considered.

In case of multiple contracts, Applicants should indicate in their
Applications the individual contract or combination of contracts in
which they are interested. The Employer shall prequalify each
Applicant for the maximum combination of contracts for which the
Applicant has thereby indicated its interest and for which the
Applicant meets the aggregate requirements or any other reasonable
requirements set forth by the Employer. The Qualification Criteria
and Requirements are mentioned in Section III.

The Employer reserves the right to accept or reject any Application,
and to annul the prequalification process and reject all Applications
at any time, without thereby incurring any liability to Applicants.

All Applicants whose Applications substantially meet or exceed the
specified qualification requirements will be prequalified by the

-10 -
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26. Notification of
Prequalifica-
tion

27. Invitation for
Bids

28 Changes in
Quialifications
of Applicants

26.1

26.2

27.1

27.2

273

28.1

Employer.

The Employer shall notify all Applicants in writing of the names of
those Applicants who have been prequalified. In addition, those
Applicants who have been disqualified will be informed separately.

Applicants that have not been prequalified may write to the Employer
to request, in writing, or in a meeting, the grounds on which they were
disqualified.

Promptly after the notification of the results of the prequalification,
the Employer shall invite Bids from all the Applicants that have been
prequalified.

Bidders may be required to provide a Bid Security acceptable to the
Employer in the form and an amount to be specified in the Bidding
Documents, and the successful Bidder shall be required to provide a
Performance Security to be specified in the Bidding Documents.

The Bidding Documents will be prepared in accordance with
applicable Standard Bidding Documents of JICA specified in the
PDS.

Any change in the structure or formation of an Applicant after being
prequalified in accordance with ITA 25 and invited to bid (including,
in the case of a JV, any change in the structure or formation of any
member thereto) shall be subject to a written approval of the
Employer prior to the deadline for submission of Bids. Such
approval shall be denied if;

(1)  such change has not taken place by the free choice of the firms
involved;

(1)) as a consequence of the change, the Application no longer
substantially meets the qualification criteria set forth in Section
II1, Qualification Criteria and Requirements; or

(i) in the opinion of the Employer, the change may result in a
substantial reduction in competition.

Any such change should be submitted to the Employer not later than
fourteen (14) days after the date of the Invitation for Bids.

-11 -
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A. General
ITAL11 The number of the Invitation for Prequalification is: 01-PQ-HRRO1.
ITA11 The Employer is: The Ministry of Transport, the Executing Agency is the

Project Management Unit Thang Long.

ITA11 The name, identification, and number of the slices/ packages comprising this
contract is: Investment Project for Construction of Viaduct Mai Dich — South

Thang Long Section under the Hanoi City Ring Road No.3.

Package No.1 : Construction of Mai Dich — Co Nhue Section.

ITA21 The name of the Borrower is: The Government of the Socialist Republic of
Vietnam
ITA2.1 The number of the Loan Agreement is VN13-P2.

The amount of Japanese ODA Loan is Japanese Yen 20,591,000,000.

The signed date of the Loan Agreement is December 24, 2013.

ITA21 The name of the Project is Investment Project for Construction of Viaduct
Mai Dich — South Thang Long Section under the Hanoi City Ring Road No.3.

ITA22 The applicable Guidelines for Procurement under Japanese ODA Loans are
those published in April 2012.

ITA3.1(c) A list of debarred firms and individuals is available at the World Bank’s website:

http://www.worldbank.org/debarr
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B. Contents of the Prequalification Documents

ITAG.1 For clarification purposes only, the Employer's address is:
Attention: the Project Management Unit Thang Long
Street Address: Group 23, Linh Nam Ward, Hoang Mai District,

Hanoi, Vietnam

Telephone: (84-4)-36430209
Facsimile number: (84-4)-36430212
Electronic mail address: pgldalpmutl@gmail.com

ITA6.1&7.2 [Responses to any request for clarification, if any, will not be published on the
Employer’s web page.

ITAG.2 A pre-Application meeting will take place at the following date, time and place:
Date: Xxx
Time: 14:30 hours
Place: Project Management Unit Thang Long
/Address: Group 23, Linh Nam Ward, Hoang Mai District, Hanoi, Vietnam

C. Preparation of Applications
ITAO.1 The language of the application as well as of all correspondence is: English
The Vietnamese version shall be encouraged for convenient reference by the
Executing Agency during evaluation of the Prequalification Applications.
However, in case of any discrepancy(ies) between the language versions, the
English version shall prevail.

ITA10.1(e) The Applicant shall submit with its application, the following additional
documents: Quality assurance and safety ISO certification or any equivalent
certificate.

ITA13.1 The Applicant shall submit the documents certified by the Employers to prove the
Applicant’s contract performance qualifications including but not limited to
completion certificates, contract agreements and documents proving experience as
per the technical criteria as required in Article 4.2 under Section III, Qualification
Criteria and Requirements.
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ITA13.2

The source for determining exchange rate is: selling rates as published by the Joint
Stock Commercial Bank for Foreign Trade of Vietnam (“Vietcombank™).

ITA14.2

In addition to the original, the number of copies to be submitted with the application
is: three (3) copies

D. Submission of Applications

ITA16.1

The deadline for application submission is:
Date: XXX
Time: 9:00 A.M.

For application submission purposes only, the Employer's address is :

Project Management Unit Thang Long
Group 23, Linh Nam Ward, Hoang Mai District, Hanoi, Vietnam

ITA18.1

The opening of the Applications shall be at :
Date: Xxx
Time: 9:30 A.M.
Address: Project Management Unit Thang Long
Group 23, Linh Nam Ward, Hoang Mai District, Hanoi, Vietnam

E. Procedures for Evaluation of Applications

ITA22.2

At this time the Employer have not intended to execute certain specific parts
of the Works by subcontractors selected in advance (Nominated
Subcontractors).

F. Evaluation of Applications and Prequalification of Applicants

ITA23.3 As stipulated in ITA 1.1, this prequalification exercise shall be for a single
contract.
ITA27.3 The Bidding Documents will be prepared in accordance with the Standard

Bidding Documents for the Procurement of Works.
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Section I11. Qualification Criteria and
Requirements
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Eligibility and Qualification Criteria

Compliance Requirements

Joint Venture

Prequalification Documents

Qualification Criteria and Requirements

Documentation

existing or intended issi
No. Subject Requirement Single Entity ( g ) Subr_mssmn
Requirements
All Par.tners Each Member ** | One Member *
Combined
1. Eligibility
1.1 | Nationality Nationality in accordance with ITA Sub- Must meet N/A Must meet N/A Forms ELI — 1.1
' Clause 4.3 requirement requirement and 1.2, with
attachments
12 | Conflict of No conflicts of interest in ITA Sub- Must meet N/A Must meet N/A Application
' Interest Clause 4.4, 4.5 and 4.6 requirement requirement Submission Form
1.3 | JICA Ineligibility | Not having been declared ineligible by Must meet N/A Must meet N/A Application
' JICA, as described in ITA Sub-Clause requirement requirement Submission Form

4.7

Form ACK
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Eligibility and Qualification Criteria

Prequalification Documents
Qualification Criteria and Requirements

Compliance Requirements Documentation

Joint Venture

(existing or intended) Submission

No. Subject Requirement Single Entity Requirements
All Par.tners Each Member ** | One Member *
Combined
2. Historical Contract Non-Performance
2.1 | History of Non- Non-performance of a contract did not Must meet N/A Must meet N/A Form CON-2
Performing occur as a result of contractor’s default requirement requirement
Contracts since 1% January 2013 based on all
information on fully settled disputes or
litigation.
A fully settled dispute or litigation is one
that has been resolved in accordance
with the dispute resolution mechanism
under the respective contract and where
all appeal instances available to the
Applicant have been exhausted.
2.2 | Pending All pending litigation shall in total not Must meet N/A Must meet N/A Form CON -2
Litigation represent more than 50% of the requirement requirement
Applicant’s net worth and shall be
treated as resolved against the Applicant.
2.3 | Litigation No consistent history of court/arbitral Must meet N/A Must meet N/A Form CON -2
History award decisions against the Applicant requirement requirement
since 1* January 2010.
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No.

Eligibility and Qualification Criteria

Subject

Requirement

Single Entity

Compliance Requirements

Joint Venture

(existing or intended)

Prequalification Documents

All Partners
Combined

Each Member **

One Member *

Qualification Criteria and Requirements

Documentation

Submission
Requirements

3. Financial Situation

3.1

Financial
Performance

Submission of audited balance sheets or
if not required by the law of the
Applicant’s country, other financial
statements acceptable to the Employer,
for the last five years (2010-2014) to
demonstrate the current soundness of the
Applicant’s financial position and its
prospective long term profitability.

As the minimum requirement, an

Applicant’s:

(i) total profit of 5 years must be
positive, during which business of the
last 3 years has no loss, and profit of
the year 2014 must not be negative,

(i1) liquidity ratio of the year 2014 > 1

(liquidity ratio = Current Assets/
Current Liabilities)

(iii) net worth of the year 2014 > 0.

(net worth = Total Assets — Total
Liabilities)

Must meet
requirement

N/A

Must meet
requirement

N/A

Form FIN - 3.1
with attachments

32

Average Annual
Construction
Turnover

Minimum average annual construction
turnover within the last five years (2010
-2014) of US$ 100 million equivalent
as shown in the Applicant’s audited (or
certified by tax office) financial reports.

Must meet
requirement

Must meet
requirement

Must meet at
least 25% of the
criteria

Must meet at
least 40% of the
criteria

Form FIN - 3.2
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Eligibility and Qualification Criteria Compliance Requirements Documentation

Joint Venture

(existing or intended) Submission
Requirements

No. Subject Requirement Single Entity

All Partners

*%* *
Combined Each Member One Member

4. Experience

4.1 | General Experience under construction contracts Must meet N/A Must meet N/A Form EXP — 4.1

Construction in the role of prime contractor (single requirement requirement
Experience entity or JV member), for at least the last

five years (2010-2014) starting 1%
January 2010.

Successful experience as a prime
contractor in the execution of contracts
of nature and complexity comparable to
the proposed contract between the 1%
January 2010 and the Application
submission deadline.

(i) at least three (03) transport
construction contracts for bridge or
viaduct) through operational
interchange in which the Applicant
participated as a prime contractor
with total length of bridge/ viaduct
= 2,000m (among which at least one
(01) contract was executed in
Vietnam by adoption of ICB
selection procedure with finance by
JICA). The value of each contract is
equal to or more than US$ 80
million.

Must meet Must meet > 1 Contract > 2 Contracts Form EXP —4.2
requirement requirement (a

4.2 | Specific
(a) | Construction
Experience

42 For the above or other contracts Must meet Must meet > 1 criterion > 2 criteria Form EXP — 4.2
(b) executed during the period stipulated in requirement requirement (b)

4.2 (a) above, a minimum construction
experience, as prime contractor in the
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Eligibility and Qualification Criteria Compliance Requirements Documentation

Joint Venture

(existing or intended) Submission
Requirements

No. Subject Requirement Single Entity

All Partners

*%* *
Combined Each Member One Member

following criteria and key activities:

(i) Construction bridge/ or viaduct of
precasted beam super-T Girder,
single form, span L=40m, with
total lengh L>1,000m at narrow
road without stoppage of traffic in
one (1) contract

(i) Construction of continuous steel
box girder with main span L>78m
without stoppage of traffic in one
contract, and

(iii) Construction  of  cast-in-place
concrete piles with diameter D>
1.0m, average pile depth >40m and
total pile length> 13,000m in one
(1) transport construction contract.

(iv) Construction of Rotation steel pile
method with diameter D> 1.3m,
average pile depth >40m and total
pile length> 7,000m in one (1)
transport construction contract.

(v) Construction of AC Pavement
Ultrathin Bonded wearing course
or Polymer Modified Bitumen
Type-III for expressway with total
area > 40,000m2 in one (1)

transport construction contract.

Note: to consider those contracts
which have been completed and
certified by Employers only.
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Eligibility and Qualification Criteria Compliance Requirements Documentation

Joint Venture

. . . . existing or intended issi
No. Subject Requirement Single Entity ( g ) Subr_mssmn
Requirements
All Par.tners Each Member ** | One Member *
Combined

4.2 | Quality Quality management ISO certification or Must meet N/A Must meet N/A
(¢) | management and | any equivalent certificate. requirement requirement

safety system . .

1SO Certification Certificate or regulation on health and

safety system.

1. *“One Member”: means at least one member;

2. ** “Each Member”: means each member in JV;
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Section IV. Application Forms
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Table of Forms
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Application Submission Form

Date: [insert day, month, year]
IFP No.: [insert number, if any]

To: [insert full name of Employer]

We, the undersigned, apply to be prequalified for the contract of referenced number and declare that:

(a)

(b)
(c)
(d)

(e)

9]

We have examined and have no reservations to the Prequalification Documents, including
Addendum(s) No(s)., issued in accordance with Instructions to Applicants (ITA) Clause 7:
[insert the number and issuing date of each addendum].

We, including subcontractor, meet the eligibility requirements as stated in ITA 4.
We, including subcontractor, have no conflict of interest in accordance with ITA 4.

We, in accordance with ITA Sub-Clause 22.1, plan to subcontract the following key
activities and/or parts of the Works:

[insert any of the key activities identified in Section I11- 4.2 (b) which the Applicant intends
to subcontract]

We understand that you may cancel the prequalification process at any time and that you
are neither bound to accept any Application that you may receive nor to invite the
prequalified Applicants to bid for the contract subject of this prequalification, without
incurring any liability to the Applicants, in accordance with ITA Clause 24.

All information, statements and description contained in the Application are in all respect
true, correct and complete to the best of our knowledge and belief.

Signed [insert signature(s) of an authorized representative(s) of the Applicant]

Name [insert full name of person signing the application]

In the capacity of [insert capacity of person signing the application]

Duly authorized to sign the application for and on behalf of:

Applicant’s name [insert full name of Applicant]

Address [insert street number/town or city/country address]

Dated on [insert day number] day of [insert month], [insert year]
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Form ELI-1.1
Applicant Information Form
Date: [insert day, month, year]

IFP No.: [insert number, if any]
Page [insert page number] of [insert total number] pages

Applicant's legal name

[insert full legal name]

In case of Joint Venture (JV), legal name of the representative member and each member:

[insert full legal name of each member in the JV and specify the representative member]

Applicant's actual or intended country of registration:

[indicate country of registration]

Applicant's actual or intended year of incorporation:

[insert year of incorporation]

Applicant's legal address in country of registration:

[insert street/ number/ town or city/ country]

Applicant's authorized representative information

Name: [insert full legal name]

Address: [insert street/ number/ town or city/ country]

Telephone/Fax numbers: [insert telephone/fax numbers, including country and city codes]
E-mail address: [indicate E-mail address]

1.Attached are copies of original documents of

[0  Articles of incorporation (or equivalent documents of constitution or association), and/or
registration documents of the legal entity named above, in accordance with ITA 4.3.

1 Incase of JV, letter of intent to form JV or JV agreement, in accordance with ITA 4.2.

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.
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Form ELI -1.2
Applicant Party Information Form

[The following form is additional to Form ELI-1.1., and shall be completed to provide

information relating to each JV member (in case the Applicant is a JV) as well as any

specialist subcontractor proposed to be used by Applicant for any part of the Contract
resulting from this prequalification]

Date: [insert day, month, year]

IFP No.: [insert number]

Page [insert page number] of [insert total number] pages

Applicant’s legal name:

[insert full name]

Applicant’s Party legal name:
[insert full legal name of Applicant partners]

Applicant’s Party country of registration:

[insert country of registration]

Applicant’s Party year of incorporation:
[insert year of incorporation]

Applicant’s Party legal address in country of registration:
[insert street/ number/ town or city/ country]

Applicant’s Party authorized representative information

Name: [insert full legal name]

Address: [insert street/ number/ town or city/ country]

Telephone/Fax numbers: [insert telephone/fax numbers, including country and city codes]
E-mail address: [indicate E-mail address]

1. Attached are copies of original documents of

[0 Articles of Incorporation (or equivalent documents of constitution or association), and/or
registration documents of the legal entity named above, in accordance with ITA 4.3.

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.




Investment Project for Construction Mai Dich — South Thang Long Section under HRR3 Prequalification Documents

Package 01: Construction of Mai Dich — Co Nhue Section Application Forms

Form CON -2
Historical Contract Non-Performance

[ The following table shall be filled in for the Applicant and for each member of a JV]

Date: [insert day, month, year]

Applicant’s Legal Name: [insert full name]

Applicant’s Party Legal Name :[insert full name]

IFP No.: [insert number, if any]

Page [insert page number] of [insert total number] pages

1. History of Non-Performing Contracts
Non-Performing Contracts

O Contract non-performance did not occur since 1st January 2013, in accordance with Section
II1, Qualification Criteria and Requirements, Sub-Factor 2.1.

O Contract(s) not performed since 1st January 2013 in accordance with Section III,
Qualification Criteria and Requirements, Sub-Factor 2.1as indicated below.

Year Non Contract Identification Total Contract
performed Amount (current
portion of value, currency,

contract exchange rate
and USD
equivalent)
[insert |[insert amount |Contract Identification: [indicate complete contract | [insert amount]
year] and name, number, and any other identification]
percentage]

Name of Employer: [insert full name]
Address of Employer: [insert street/city/country]

Reason(s) for non performance: [indicate main
reason(s)]
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2. Pending Litigation

Prequalification Documents
Application Forms

Pending Litigation

0 No pending litigation in accordance with Section III, Qualification Criteria and

Requirements, Sub-Factor 2.2.

O Pending litigation in accordance with Section III, Qualification Criteria and Requirements,
Sub-Factor 2.2 as indicated below.

Year of | Amount in| Outcome as Contract Identification Total Contract
dispute| dispute | Percentage Amount
of Net (current value,
Worth currency,
exchange rate
and USD
equivalent)
[insert [insert [insert Contract  Identification:  [indicate [insert
year] | amount] | percentage] | complete contract name, number, and amount]

any other identification]

Name of Employer: [insert full name]
Address of  Employer: [insert
street/city/country]

Matter in dispute: [indicate main issues
in dispute]

Status of dispute: [Indicate if it is being
treated by the Adjudicator, under
Arbitration or being dealt with by the
Judiciary]
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3.

Litigation History

Prequalification Documents
Application Forms

Litigation History

No court/arbitral award decisions against the Applicant since 1% January 2010, in
accordance with Section III, Qualification Criteria and Requirements, Sub-Factor 2.3.

Court/ arbitral award decisions against the Applicant since 1% January 2010, in
accordance with Section III, Qualification Criteria and Requirements, Sub-Factor 2.3 as
indicated below.

Year of Contract Identification Total Contract
award Amount
(current value,
currency,
exchange rate
and USD
equivalent)
[insert Contract Identification: [indicate complete contract name, | [insert amount]
year] number, and any other identification]

Name of Employer: [insert full name]

Address of Employer: [insert street/city/country]

Matter in dispute: [indicate main issues in dispute]

Party who initiated the dispute: [indicate “Employer” or
“Contractor”]

Status of dispute: [indicate if it is being treated by the
Adjudicator, under Arbitration or being dealt with by the
Judiciary]




Investment Project for Construction Mai Dich — South Thang Long Section under HRR3 Prequalification Documents
Package 01: Construction of Mai Dich — Co Nhue Section Application Forms

Form FIN -3.1
Financial Situation

[The following table shall be filled in for the Applicant and for each member of a J V]

Date: [insert day, month, year]

Applicant’s Legal Name: [insert full name]

Applicant’s Party Legal Name: [insert full name]

IFP No.: [insert number, if any]

Page [insert page number] of [insert total number] pages

1. Financial data

Type of Financial Historic Information for Previous 5 years
information in (amount in currency, currency, exchange rate*, USD
(currency) equivalent)
2010 2011 2012 2013
2014

Statement of Financial Position (Information from Balance Sheet)
Total Assets (TA)

Total Liabilities (TL)

Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Profits After Taxes (PAT)
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2. Financial documents
The Applicant and its members shall provide copies of financial statements for 5 years pursuant to
Section III, Qualifications Criteria and Requirements, Sub-factor 3.1. The financial statements

shall:

(a) reflect the financial situation of the Applicant or in case of a JV, of each member, and not
of an affiliated entity (such as parent company or group member).

(b) be independently audited or certified in accordance with local legislation.
(c) be complete, including all notes to the financial statements.
(d) correspond to accounting periods already completed and audited.

[0 Attached are copies of financial statements** for 5 years required above, and complying with
the requirements.

*  Refer to ITA 13.2 for the exchange rate.

** If the most recent set of financial statements is for a period earlier than 12 months from the
date of Application, the reason for this should be justified.
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Form FIN - 3.2
Average Annual Construction Turnover

[The following table shall be filled in for the Applicant and for each member of a J V]

Date: [insert day, month, year]

Applicant's Legal Name: [insert full name]

Applicant's Party Legal Name: [insert full name]

IFP No.: [insert number, if any]

Page [insert page number] of [insert total number] pages

Annual Turnover Data (Construction only)

Year Amount and Currency Exchange Rate* US$ Equivalent
[indicate [insert amount and indicate | [insert applicable [insert amount in USD
year] currency] exchange rate] equiv.]

Average Annual Construction Turnover **

*  Refer to ITA 13.2 for date and source of exchange rate.

** Total USD equivalent for all years divided by the total number of years. See Section III,
Qualification Criteria and Requirements, Sub-Factor 3.2.
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Prequalification Documents
Application Forms

Form EXP -4.1
General Construction Experience

[The following table shall be filled in for the Applicant and for each member of a J V]

Date: [insert day, month, year]

Applicant's Legal Name: [insert full name]

Applicant’s Party Legal Name: [insert full name]

IFP No.: [insert number, if any]

Page [insert page number] of [insert total number] pages

[Identify contracts that demonstrate continuous construction work over the past 5 years
pursuant to Section 11, Qualification Criteria and Requirements, Sub-Factor 4.1. List contracts
chronologically, according to their commencement (starting) dates.]

General Construction Experience

Starting

Ending

mention currency used, exchange rate and USD
equivalent*]

Name of Employer: [indicate full name]

Address: [indicate street/ number/ town or
city/country]

Month/ | Month / Contract Identification ROI? of
Applicant
Year Year
[indicate | [indicate | Contract name: [insert full name] [insert "Prime
month/ | month/ | Brief description of the Works performed by the Contractor (single
year] year] | Applicant: [describe Works performed briefly] entity or JV
Amount of contract: [insert amount in currency, member)”’]

*

Refer to ITA 13.2 for date and source of exchange rate.
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Form EXP - 4.2(a)
Specific Construction Experience

[ The following table shall be filled in for contracts performed by the Applicant, each member
ofaJV.]
Date: [insert day, month, year]
Applicant’s Legal Name: [insert full name]
Applicant’s Party Legal Name: [insert full name]
IFP No.: [insert number]
Page [insert page number] of [insert total number] pages
[Fill out one (1) form per contract.]

Contract of Similar Size and Nature

Similar Contract No.
[insert number] of [insert number of Information
similar contracts required]

Contract Identification [insert contract name and Reference ID number, if
applicable]
Award Date [insert day, month, year, e.g., 15 June, 2015]
Completion Date [insert day, month, year, e.g., 03 October, 2017]
Role in Contract Prime Contractor
. Single entity JV member
[check the appropriate box] m n

USD [insert exchange rate
and total contract amount
in USD equivalent]*

Total Contract Amount [insert total contract amount
and currency(ies)]

[insert a |[insert total |USD [insert exchange rate
percentage | contract and total contract amount
amount] amount and in USD equivalent]*

currency(ies)]

If member in a JV, specify
participation in total Contract
amount

Employer’s Name [insert full name]

Source of Finance / Bidding Procedure |[indicate clearly source of finance, bidding procedure]

Address: [indicate street / number / town or city / country]
Telephone/Fax Number: [insert telephone/fax numbers, including country and
city area codes]

E-mail: [insert E-mail address, if available]
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Similar Contract No.
[insert number] of [insert number
of similar contracts required]

Information

Description of the similarity in
accordance with Sub-Factor 4.2(a)
of Section III:

1. Physical Size of required
works items

[insert physical size of items]

2. Complexity

[insert description of complexity]

3. Methods/Technology

[insert specific aspects of the methods/ technology
involved in the contract]

4. Other Characteristics

[insert other characteristics as described in Section
VI, Scope of Works]

* Refer to ITA 13.2 for date and source of exchange rate.
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Form EXP - 4.2(b)
Specific Construction Experience in Key Activities

Date: [insert day, month, year]

Applicant’s Legal Name: [insert full name]

Applicant’s Party Legal Name: [insert full name]
Subcontractor’s Legal Name [insert full name]

IFP No.: [insert number]

Page [insert page number] of [insert total number] pages

[Fill out one (1) form per contract.]

Key Activity No. (1) : [insert brief description of the Activity, emphasizing its
specificity]
Total Quantity of Activity under the contract:
Contract with Similar Key Activities

Item Information
Contract Identification [insert contract name and number, if applicable]
Award Date [insert day, month, year, e.g., 15 June, 2015]
Completion Date [insert day, month, year, e.g., 03 October, 2017]

Role in Contract Prime Contractor

[check the appropriate box] Single entity JV member
O O
Total Contract Amount [insert total contract USD [insert

amount in local currency] Exchange rate and total
contract amount in USD
equivalent]*

Quantity (Volume, number or rate of | Total quantity in Percentage Actual
production, as applicable) performed the contract participation Quantity
under the contract per year or part of (1) (i1) Performed
the year (1) x (i1)

[Insert extent of participation
indicating actual quantity of key
activity successfully completed in the
role performed]

Year 1

Year 2
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Package 01: Construction of Mai Dich — Co Nhue Section Application Forms
Year 3
Year 4
Employer’s Name: [insert full name]
Address: [indicate street / number / town or city / country]
Telephone/Fax Number: [insert telephone/fax numbers, including country and
city area codes]
E-mail: [insert E-mail address, if available]

* Refer to ITA 13.2 for date and source of exchange rate.

2. Activity No. (2)
3. Activity No. (3)
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Form ACK
Acknowledgement of Compliance with Guidelines for
Procurement under Japanese ODA Loans

A) 1, [insert name and position of authorized signatory], duly authorized by [insert_name of
Applicant/ members of joint venture (“JV”)] (hereinafter referred to as “Applicant”) hereby
certify on behalf of the Applicant and myself that information provided in the Application
submitted by the Applicant for [insert Loan No and name of the Project] is true, correct and
accurate to the best of my knowledge and belief. I further certify that on behalf of the Applicant
that;

(i) the Application has been prepared and submitted in compliance with the terms and
conditions set forth in Guidelines for Procurement under Japanese ODA Loans
(hereinafter referred to as “Guidelines”); and

(i) the Applicant has not taken any action which is or constitutes a corrupt, fraudulent,
collusive or coercive practice and is not subject to any conflict of interest as stipulated in
the relevant section of the Guidelines.

<If debarment for more than one year by the World Bank Group is NOT imposed, use the following sentence

B).>

B) I certify that the Applicant has NOT been debarred for more than one year by the World Bank
Group since the commencement of the advertisement for prequalification.

<If debarment for more than one year by the World Bank Group has been imposed BUT three (3) years have
passed since such debarment decision, use the following sentence B’).>
B’) I certify that the Applicant has been debarred by the World Bank Group BUT three (3) years
have passed since such debarment decision, on the date of the advertisement for
prequalification. The profile of the debarment is as follows;
name of the debarred starting date of ending date of reason of debarment
firm debarment debarment

C) I certify that the Applicant will not make a subcontract with a firm which is debarred for more
than one year by the World Bank Group, unless three (3) years have passed since such
debarment decision on the subcontract date.

D) I further certify on behalf of the Applicant that, if selected to undertake services in connection
with the contract, I shall carry out such services in continuing compliance with the terms and
conditions of the Guidelines.

E) If any of the statement, as acknowledged above, proves to contradict the facts subsequently,
or is not complied with, I have no objection as to whether (i) the Employer exercises any
remedies, and/or (ii) JICA imposes sanctions against the Applicant.

Authorized SIGNATORY
For and on behalf of the Applicant
Date:
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Form PJV

Page of Pages

Provisional Joint Venture Agreement

To: Project Management Unit Thang Long

Group 23, Linh Nam Ward, Hoang Mai District, Hanoi, Vietham
The undersigned of this declaration of cooperation are by means of the attached Powers of Attorney """
legally authorized to act for and on behalf of their organizations with regard to the Sub-Project for
Construction of Complete Trung Hoa Interchange under the Hanoi City Ring Road No.3
Construction Project Phase 2.
They hereby declare:

1. that this association is freely constituted for the purpose of the above Package and shall be
considered as a Provisional Joint Venture;

2. that if their Provisional Joint Venture is successful in this application for pre-qualification, they will
legalize a formal Joint Venture Agreement to cover the bidding and construction of the above
Package;

3. that they have nominated [name of the lead partner] as the

Lead Firm of the Provisional Joint Venture for the purpose of this application;

4, that they authorized Mr./Mrs. [name of the person who is authorized
to act as the Representative on behalf of the Provisional Joint Venture ] to act as the Provisional
Joint Venture’s Representative in all matters relating to this application;

5. that all partners of the formal Joint Venture shall be liable jointly and severally liable for the
execution of the Contract;

6. that each partner’s share of the Work, stated as percentage of the total contract amount, shall be as
follows:

Share of the Work (as percentage of the contract amount) and note of any Special
Name of Partner .
Works to be carried out by the Partner.

1. Lead Partner

2. Partner

3. Partner

Total 100 %
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Page of Pages

7. that if this application for pre-qualification is successful, the composition or constitution of the
formal Joint Venture shall not be modified from that shown above without the prior written consent
of the Employer;

8. that no member of this Association / Provisional Joint Venture will associate with any other

application for pre-qualification for the above Construction Project.

Give names and positions of the proposed Joint Venture Representatives, as well as organization’s names
and addresses:

1. | Name " Signature:
Position: Date:
Representative of: (Organization’s Name)

2. | Name """; Signature:
Position: Date:
Representative of: (Organization’s Name)

3. | Name ""; Signature:
Position: Date:
Representative of: (Organization’s Name)

*(1)* For each company, the original of the Power of Attorney and the photocopy of company
registration and articles of association (charter) or other papers to certify the jurisdiction of the
person(s) giving the Power of Attorney on behalf of the company.

-17 -
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Section V. List of Eligible Countries of Japanese
ODA Loans
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Section V. List of Eligible Countries of Japanese
ODA Loans

The Eligible Source Countries for procurement of all goods and services to be financed out of
the proceeds of the Loans are all countries and areas.
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PART 2 - Works Requirements
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Section VI. Scope of Works
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Package 01: Construction of Mai Dich — Co Nhue Section Scope of Works

1. Description of the Works

1.1 Background of the Project

Loan agreement was made for the investment Hanoi City Ring Road No.3 Construction Project
Phase 2 between Japan International Cooperation Agency (JICA) and the Government of the
Socialist Republic of Vietnam on March 31, 2008.

The objective of the Project is to construct viaduct in Mai Dich - North Linh Dam Section of the
Hanoi City Ring Road No.3, which is urgently necessary for development of transport network
in Hanoi City, thereby contributing to efficient traffic flow of goods and people and to reduction
of traffic jam in inner Hanoi and for route go to Noi Bai Airport and Northern Areas of Vietnam.

The Ministry of Transport decided to investment Project for Construction Mai Dich — South
Thang Long Section under the Hanoi City Ring Road No.3, in order to increase its contribution
to efficient traffic flow and to reduction of traffic jam.

Since completion of “The Red River Bridge Construction Project” and “Hanoi City Ring Road
No.3 Construction Project”, traffic volume along section from North Linh Dam to South Thang
Long is significantly increased.

1.2 General Information

- Ring Road No.3 Project (Mai Dich — South Thang Long section) is a part of Overall
Project of Hanoi City Ring Road No.3. Phase I has been completed and Phase II is being
executed (viaducts at median barrier) on Mai Dich — North of Linh Dam Lake section.

- Project of viaducts on Mai Dich — South Thang Long section shall contribute to the
completion of Ring Road No.3 in the North of Hanoi City, mitigate the traffic congestion
in routes from the city to Noi Bai Airport and up to the Northern Provinces, ensure the
transportation demand on development of industrial zones at North Thang Long — Van
Tri, Dong Anh — Co Loa, Gia Lam — Sai Dong — Yen Vien (see Figure 1. Location of
Ring Road No.3 Construction Project).

- Make a throughout connection as the expressway standard from Thanh Tri bridge to
Thang Long bridge, enhance exploitation efficiency of flyover expressway from North
of Linh Dam lake to South Thang Long, link the NH No.1, No.5, No.6, No.32 with Noi
Bai International Airport and diminish the existing traffic pressure on Pham Van Dong
street.
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1.3 Scope of Works

Major descriptions of Package 1:

1.3.1 Scopes of Construction:

1) Construction Location and Project Scope

a) Project Scope

Construct viaduct from Mai Dich to South Thang Long along central reserve of the
expanded Pham Van Dong street.

Project beginning point is at Km0+130, at the North of Mai Dich viaduct; project ending
point is at Km5+493.7, at the South of Thang Long bridge. Total project length is
5,363.7km, in which expressway viaduct length is 4,803.4km.

Package 01 (Construction of Mai Dich — Co Nhue Section): Beginning point is directly
connecting with the north retaining wall of Mai Dich viaduct. Ending point is Km2+182.
Centerline of the route is overlapped with the centerline of Pham Van Dong street . Total
package 01 of project length is approximately 2,052m.

Narrow Section (Km 0+130 - Km 1+240 & KM 2+120 - Km 2+182), with rotation
steel piles;

Standard Section (Km 1+240 - Km 2+120), with cast-in-situ concrete piles;
Approach Road (Km 0+130 - Km 0+248.9);

Super T Girder (Km 0+248.9 - Km 0+966.5 & Km 1+169.5 - Km 2+182);

Box Steel Girder (Km 0+966.5 - Km 1+169.5)

The route is designed as an expressway of 4 carriage lanes, designed speed of 100km/h in
accordance with the expressway design standard TCVN5729-2012.

The viaduct is designed as reinforced and reinforced concrete, prestressed concrete
permanent work, designed capacity of HL93 in accordance with bridge design standards
22TCN272-05, seismic of 7th grade (MSK64 level).

2) Major Work Items of Package 1
The Works include the following Major Work Items:

a) Bridge works

Superstructure: precasted beam super-T, single form, span L=40m without stoppage of
traffic. For the intersection on Hoang Quoc Viet, it is designed to use continuous Box
Steel Girder with main span L= (63x78x63)m without stoppage of traffic.

Substructure: Reinforced single pier-T on bored pile foundation; it is designed to use
Rotation Steel Piles at the narrow section (Km 0+130 - Km 1+240 & KM 2+120 - Km
2+182). In the followings steps, it is required to review in detail the construction
positions to minimize area using rotate steel pile.
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b) Pavement
Pavement structure of the viaduct includes: 2cm Super thin overlay asphalt concrete or
PMB-III on 7cm compacted asphalt concrete, in which rough asphalt concrete is planned
to apply for whole expressway viaduct Ring road No.3, section North of Linh Dam lake

— Mai Dich and to be suitable with the road exploitation speed.

Prequalification Documents

Scope of Works

Pavement structure of the approach road including rough asphalt concrete layer on crush

stone base course layer meets requirement of Ey/c>190MPa.

¢) Drainage system
Drainage of bridge surface is collected through a PVC pipe going lengthwise under the
cantilever beam towards piers, abutments before flowed to the surface drainage system

under bridge.

d) Lighting system
Lighting pole is located on central reserve of viaduct, with an average interval of 30m-
40m/pole. Light system under bridge is also designed for urban road

e) Traffic safety signboards

System of traffic signboards, traffic signals and road marking

1.3.2 Major quantities (approximate)

Table 1 Summary of Quantities of Major Items

Major Items Unit Quantity

A Main Bridge (Al)+(A2)+(A3)
Al Viaduct (Super-T Girder) (Al-1)+(Al1-2)
Al-1 Superstructure (Super T Girder) Viaduct
1 Super T Girder L=40m each 560
) AC Pavement (Waterproof+Tack coat+surface m

course(7cm) ) 47,247
3 Very Thin Overlay Layer (t=2cm) m2 47,047
4 Re- bar of deck slab kg 2,127,500
5 Concrete deck slab C-1 (30Mpa) m3 10,329
6 Concrete cross beam C-1 (30Mpa) m3 620
7 Parapet wall and Median L.m 8.800
Al-2 Substructure (Super T girder) i
1 Re-bar of footing and pier kg

3,737,955
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2 Concrete footing and pier C-3 (30Mpa) m3 18,457
3 Concrete pier table B-1 (40Mpa) m3 8.419
4 Pre-stressed cable kg 226720
5 PC anchorage each 1,526
6 Bored pile D=1.5m L.m 12,060
7 Bored pile D=1.0m L.m 430
8 Rotation Steel Pile D=1.3m L.m 6.720
9 Structural excavation with sheet pile m3 39.823
10 Backfilling behind abutment m3 303
11 Backfilling Pile cap m3 21,368
A2 Intersection Main Bridge (A2-1)+(A2-2) i
A2-1 Intersection Superstructure (Steel Box girder) i
1 Fabrication of steel box, transportation, installation, tan 1.703
2 Erection on land tan 1,703
3 Paint for stabilizing anti-corrosion m?2 13,689
4 Temporary support tan 10
5 AC Pavement (Waterproof+Tack coat+surface m

course(7cm) ) 4,386
6 Very Thin Overlay Layer (t=2cm) m2 4386
7 Re-bar of deck slab kg 104,000
A2-2 Substructure (Steel Box Girder) i
1 Re-bar of footing and pier kg 382.900
2 Concrete footing and pier C-3 (30Mpa) m3 2735
3 Bored pile D=1.5m L.m
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840
4 Rotation Steel Pile D=1.3m L.m 760
5 Structural excavation with sheet pile m3 3.394
B Retaining wall of main bridge i
1 M.S.E wall of Main Bridge m 1,020
) AC Pavement (Subbase+Base+Binder & Surface
course) m2 6,210
3 Very Thin Overlay Layer (t=2cm) m2 6.210
C Road works
1 Site Clearing Demolish
1.1 Clearing and Grubbing sq.m 53,538
1.2 Demolition of Existing Pavement cu.m 18,016
1.3 Demolition of Existing Interlocking Block cu.m 938
1.4 Demolition of Existing L-Shape Ditch m 10,420
2 Earth Work
2.1 Aggregate Base Course cu.m 21,173
2.2 Aggregate Subbase Course cu.m 7,257
2.3 Drainage and Waterway Work
2.4 Side Ditch (L-shape) m 10,220
2.5 Side Ditch (U-shape) m 1,070
2.6 Pipe Culvert (D300) m 1,553
2.7 Catch Basin (Type A) each 138
2.8 Catch Basin (Type B) each 138
3 Asphalt Products and Pavement Work
3.1 Very Thin Overlay Layer (2cm) sq.m -
3.2 A/C Surface Course (6¢cm) sq.m 89,425
33 A/C Binder Course (8cm) sq.m 140,863
3.4 Pourous pavement sq.m 89,425
3.5 Tack Coat sq.m 89,425
3.6 Prime Coat sq.m 139,988
4 Road Funiture and Miscellaneous Work
4.1 Safety Guardrail m 9,850
4.2 Concrete Curb Median Block m 10,220
4.3 Side Walk Interlocking Block sq.m 35,210
4.4 Road Marking sq.m 8,139
D Associated Works
1 Drainage System Sum 1
2 Lighting System Sum 1
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1.4. Temporary Facilities
Major temporary facilities are required as follows:
- Plant yards for material stock yard, fabrication yard, concrete batching yard, asphalt plant
yard, office facilities and others.
1.5. Currencies
Payment of the contract price shall be made in Japanese Yen and/or Vietnamese Dong in which
the Bid price is expressed in the Bid of the successful Bidder.
1.6. Construction Material

Natural materials such as soil, sand, gravel are available along or nearby the project site. There is
a variety of sources of materials and their exploitation is convenient.

2. Construction Period
The implementation program of the Project is as follows;
- Construction period is 18 months,

- Defect Liability period is 24 months.

3. Site and Other Data

3.1 Project Location

Project location map of the Hanoi City Ring Road No.3 Construction Project Phase 2 with the
length of 5.364 km is shown in Figure 2.

This project is located in the southwest section of the Hanoi City Ring Road No.3.

Figure 1 : Location Map of the Hanoi City Ring Road No.3 Construction Project
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3.2 Feature of Topography

Make a throughout connection as the expressway standard from Thanh Tri bridge to Thang Long
bridge, the alignment and design plan of viaduct following the existing Pham Van Dong street. Its
centerline is same as planned Pham Van Dong Street and loacted at the beginning point of north
side Mai Dich Flyover (Km+130); ending point is south side of Thang Long Bridge (Km5+493).
Location of project construction is located Cau Giay and Tu Liem districts, Hanoi city.

3.3 Climate and Hydrology

The project area has a climate of the Northern Delta area and is centered of the Northern climatic
zone with its full characteristics: rather dry in the first half of winter and very wet, humid and
rainy in the second half. However, the Northern Delta, located on a low and flat topography, has
its own climatic characteristics in comparison with other areas in the same climatic zone.

The annual average temperature is approximately 23.6°C. The temperature reduces down to less
than 20°C in the period between December and February every year. The coldest month is
January with average temperature of 16.4°C. The lowest temperature observe in Hanoi is 2.7°C
and the highest temperature is 42.8°C.

The annual average rainfall in Hanoi is approximately 1,700mm, in which 80 — 85% of the
amount of rainfall is in rainy season (from May to October). The annual average number of rainy
days is 140 days.

The annual average humidity is of 82%. The most humid period is in winter months (around
February, March and April) when the average humidity is of 84% - 86%. The driest period is in
early winter months (around November, December and January) when the average humidity is
approximately 80.9%.
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Appendix-I: Typical Drawings
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1. Introduction

The Government of the Socialist Republic of Vietnam has received an ODA Loan from Japan
International Cooperation Agency (JICA)) in the amount of 20,591 million Japanese Yen, Loan
Agreement No. VN 13-P2 dated December 24, 2013, towards the cost of the Investment Project for
Construction of viaduct Mai Dich — South Thang Long Section under the Hanoi City Ring Road
No.3.We intend to apply a portion of the proceeds of these loans to payments under the contract for

which this Invitation for Prequalification is issued.

Disbursement of the ODA Loans by JICA will be subject in all respects, to the terms and conditions of
the Loan Agreement, including the disbursement procedures and the “Guidelines for Procurement
under JICA ODA Loans” and the relevant Vietnamese laws and regulations; in case of any
discrepancy between the Vietnam laws and regulations and the Guidelines for Procurement under
JICA ODA Loans, the latter shall prevail. No party other than the Government of the Socialist
Republic of Vietnam shall derive any rights from the Loan Agreement or have any claim to the loan
proceeds. The above Loan Agreement will cover only a part of the project. As for the remaining
portion, the Government of the Socialist Republic of Vietnam will take appropriate measures for

finance.

JICA requires that bidders and contractors as well as the Government of the Socialist Republic of
Vietnam, under contracts funded with JICA ODA Loans and other Japanese ODA, observe the highest
standard of ethics during the procurement and execution of such contracts. In pursuance of this policy,
JICA;

a) will reject a proposal for award if it determines that the Bidder recommended for award has
engaged in corrupt or fraudulent practices in competing for the contract in question;

b) will recognize a contractor as ineligible, for a period determined by JICA, to be awarded a contract
funded with JICA ODA Loans if it at any time determines that the contractor has engaged in
corrupt or fraudulent practices in competing for, or executing, another contract funded with JICA
ODA Loans or other Japanese ODA.

PMU Thang Long has prepared (1) Prequalification Documents and (2) Evaluation Methods and
Criteria of Prequalification Applications for Contract Package 1: Construction of Mai Dich — Co Nhue
Section belong to the Investment Project for Construction of viaduct Mai Dich — South Thang Long
Section under the Hanoi City Ring Road No.3 . Both the documents have been prepared in compliance
to “Standard Prequalification Documents under Japanese Loans” and “Evaluation Guide for
Prequalification and Bidding under Japanese ODA Loans”.

2. Objectives of Prequalification

According to the Evaluation Guide for Evaluation Guide for Prequalification and Bidding under
Japanese ODA Loan, dated June 2000 (Amended January 2007 and June 2010), the main objective of
prequalifying contractors is to ensure that invitations to bids are extended only to technically and
financially qualified bidders, and to prevent unqualified bidders from wining the bid as a result of

superficial evaluation.
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The approach for evaluation of applicant bidders, as presented herein, will be based entirely upon the
ability of the interested firm to perform the particular work satisfactorily, taking into account (i)
eligibility; (ii) historical contract non-performance; (iii) financial position; and (iv) experience and

past performance on similar contracts.

3. Prequalification Evaluation Procedures

The evaluation of the applications received by PMU Thang Long is to proceed with the procedures
shown in Figure below. This figure has been prepared making reference to the JICA Evaluation Guide.

Stage-1 Preliminary Examination (pass-or-fail)

1) Formality of Application
2) Completeness of Information
3) Legal Status of Application

A 4

Satisfied?

Yes

Stage-2 Qualification Evaluation (pass-or-fail)

1) Eligibility of Applicants
® 1.1: Applicant’s Nationality
® 1.2: Conflict of Interest
® 1.3: JICA Ineligibility

2) Historical Contract Non-performance
® 2 1: History of Non-performing Contracts
® 2.2: Pending Litigation

3) Financial Situation
® 3.1: Financial Performance
® 3.2: Average Annual Construction Turnover

4) Experience
® 4.1: General Construction Experience

® 4.2: Specific Construction Experience

No

\ 4

Satisfied?

Selection of Prequalified Applicants

Concurred by JICA?

v Yes Disqualified

A 4

Determination of Prequalified
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4. Evaluation Procedure and Criteria

In accordance with the prequalification evaluation procedures shown in Figure above, the
prequalification applications will be evaluated in following stages:
e Stage1- Preliminary Examination (pass-or-fail)

e Stage2- Qualification Evaluation (pass-or-fail)

4.1 Stage 1: Preliminary Examination

This step will assess the document’s formality: typically check completeness, mark, and signature on
each required form. Generally, the purpose is to establish whether an application meets; (1) Place of
Incorporation and Place of Registration, (2) Date of Submission of Application, (3) Completeness
Verification of Documentation, (4) Eligibility, (5) JV Requirements, and (6) Explanation to facilitate
the evaluation process.

Table 4.1 lines up the key examination points/elements and criteria to be applied at every steps of the

evaluation.
Table 4.1 Evaluation at Stage-1: Preliminary Examination
EvaSI;Jea;lon Check List Item Key Evaluation Points/Elements and Criteria
1 Place of . For firms
Incorporation
and Registration
2 Date Qf . Application submitted after deadline for submission will be
Submission of disqualified.
Application
3 Con_lplete.:ness Is the Application offering all items and essential information
Verification of requested? Major deviations to the requirements such as no
Documentation presentation of financial statements or balance sheet, or failure
to present sufficient information on financial means to meet
the specified financial situation criteria may be a basis for
“fail” mark.
Is the Letter of Application attached with copies of original
documents defining (i) the Applicant’s legal status, (ii) the
principal place of business, and (iii) the place of incorporation
or place of registration and the nationality of the owners?
Is the letter properly signed and power of attorney is
available?
Is the Application of Joint Venture signed by each partner in
the joint venture agreement?
Has a copy of the JV Agreement or Letter of Intent been
signed by all JV partners and submitted with the application?
Has a copy of ISO certification or equivalent certificate?
4 Eligibility. The applicant shall be from eligible source country as
stipulated in the Loan Agreement (see ITA 4.3).
The applicant or any of its associates must be free from
conflict of interest for the project (see ITA 4.4, 4.5, 4.6).
Has the Applicant not been determined to be ineligible by

-3-
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JICA in respect of “Fraud and Corruption” policy of JICA
(see ITA 4.7).
5 JV Requirement 1. Is the lead partner of the JV clearly identified and properly
authorized?
2. Are all the partners in the JV legally liable, jointly and
severally, during bidding and execution of the contract?
6 Explanation If the application fails preliminary acceptance in one of the above
5 items, the reason shall be clearly explained.

The compliance will be assessed using a “pass-or-fail” assessment. An applicant is to be disqualified
if it does not satisfy any of the criterion. An application of disqualified contractor will not be passed

for succeeding steps in the assessment.

4.2 Stage-2: Qualification Evaluation

The evaluation shall be based on the Applicant’s general and particular experience, eligibility,
historical contract non-performance, and financial position, as demonstrated by the Applicant’s

responses in the forms attached to the Letter of Application.

The evaluation shall be made based on absolute evaluation, not by comparative evaluation. In

principle, an Applicant is to be disqualified if it does not satisfy any of the qualification requirements.

The Employer reserves the right to waive minor deviations if they do not materially affect the
capability of an Applicant to perform the Contract. In principle, the evaluation shall proceed by using
Check List 2 attached hereto.

4.2.1 Evaluation of Eligibility
(1)Nationality:

The applicant shall be from an eligible source country as JICA regulations,
(2)Conflict of Interest:

The applicant or any of its associates/affiliates shall have no conflict of interest,
(3)JICA Ineligibility:

The applicant, that has been determined to be ineligible by JICA in accordance with
Procurement Guidelines, Section 1.06 “Corrupt or Fraudulent Practices”, shall not be
awarded a contract.

4.2.2 Evaluation of Historical Contract Non-Performance

(1) History of Non-Performing Contracts:

Non-performance of a contract did not occur as a result of contractor’s default since January 1

2013 based on all information on fully settled disputes or litigation.
(2) Pending Litigation:

All pending litigation shall in total not represent more than 50 % of the Applicant’s net worth
and shall be treated as resolved against the Applicant.



Investment Project for Construction of viaduct Mai Dich — South Thang Long Section under the HRR3 Prequalification
Documents

Package 01: Construction of Mai Dich — Co Nhue Section Evaluation Method and Cr
(3) Litigation History:

No consistent history of court/arbitral award decisions against the Applicant since 1% January
2010.

4.2.3 Evaluation of Financial Situation
(1) Financial Performances:

The applicant audited balance sheets or, if not required by laws of the Applicant’s country,
other financial statements acceptable to be Employer, for the last five (5) years (2010 - 2014)
shall be submitted and must demonstrate the current soundness of the Applicant’s financial
position and indicate its prospective long-term profitability. As the minimum requirement, an
Applicant’s:

(1) Total profit of 5 years must be positive, during which business of the last 3 years has no
loss, and profit of the year 2014 must not negative,

(i1) Liquidity ratio of the year 2014 > 1 (liquidity ratio = Current Assets/ Current Liabilities)
(iii) Net worth of the year 2014 > 0 (Net worth = Total Assets — Total Liabilities)
(2) Average Annual Construction Turnover:

Minimum average annual construction turnover within the last five years (2010 - 2014) of
$100,000,000 (United States Dollars one hundred million) equivalent as shown in the
Applicant’s audited (or certified by tax office) financial reports.

4.2.4 Evaluation of Experience
The Applicant shall meet the following minimum criteria.

Successful experience as a prime contractor in the execution of contracts of nature and
complexity comparable to the proposed contract between the 1% January 2009 and the
Application submission deadline, specifically as follows:

(a) at least three (03) transport construction contracts (highway bridge or viaduct underpass)
through operational interchange in which the Applicant participated as a prime contractor
(among which at least one (01) contract was executed in Vietnam by adoption of ICB
selection procedure with finance by JICA). The value of each contract is equal to or more than
US$ 80 million.

(b)For the above or other contracts executed during the period stipulated in 4.2 (a) above, a
minimum construction experience, as prime contractor in the following criteria and key
activities:

(1) Construction bridge/ or viaduct of precasted beam super-T Girder, single form, span L=40m,
with total lengh L>1,000m at narrow road without stoppage of traffic in one (1) contract,

(i)  Construction of continuous steel box girder with main span L>78m without stoppage of traffic
in one contract, and

(iii)  Construction of cast-in-place concrete piles with diameter D> 1.0m, average pile depth >40m
and total pile length> 13,000m in one (1) transport construction contract.

(iv)  Construction of Rotation steel pile method with diameter D> 1.3m, average pile depth >40m and

_5-
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total pile length> 7,000m in one (1) transport construction contract.

(v)  Construction of AC Pavement Ultrathin Bonded wearing course or Polymer Modified Bitumen
Type-III for expressway with total area > 40,000m2 in one (1) transport construction contract.

Note: to consider those contracts which have been completed and certified by Employers only.

4.3 Evaluation of Joint Venture

The evaluation for joint ventures is to be conducted based on the following methods. The evaluation
shall proceed by using Check List 2 attached hereto.

(a) JV Compliance Requirements
(i) All Partners Combined

“All Partners Combined” represents the status in which all JV members shall be deemed
to be combined as “one applicant” and the JV shall be considered responsive to the
qualification requirements stipulated in the Prequalification Documents on the condition
that any members of the JV meet the qualification criteria, even though one or more of
the members in the JV fail to meet them. This JV compliance requirement is applied in
the situation where the prequalification requirements are relatively rigid and each member
of the JV is not necessarily expected to meet the criteria as long as all members of JV

meet them as a whole.
(i) Each Member

Each member of the JV shall individually meet the qualification criteria stipulated in the
Prequalification Documents. This JV compliance requirement aims at ensuring a
particular level of the technical or financial capacities of all members of the JV, while
avoiding the situation where any individual member of the JV does not meet the
prequalification requirements.

(iii) At Least One Partner

This JV compliance requirement is applied when at least one member of the JV, who can
be a leading member of the JV in terms of its technical or financial capacities in
executing the contract, shall meet the qualification criteria stipulated in the
Prequalification Documents.

(b) JV Minimum Percentage Requirements

Only for “Average Annual Construction Turnover” of Financial Situation 3.2 and Specific
Construction Experience 4.2 (a) and (b) stipulated in check list 2, the following minimum

percentage requirements of the JV members shall be applied;

(1) Each member of the JV is required to meet individually a particular percentage (not less

than 25%) of the qualification requirements.

(i) At least one member of the JV is required to meet a particular percentage (not less than
40%) of the qualification requirements.
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(iii)) The whole JV is required to meet 100% of the qualification requirements.

5. Changes in Qualifications of Applicants

Any change in the structure or formation of an applicant after being prequalified and invited to bid
shall be subject to a written approval of the Employer prior to the deadline for submission of bids.
Any such changes shall be submitted to the Employer not later than fourteen (14) days after the date of

the Invitation for Bids. Such approval shall be denied if as a consequence of the change;

(a) the prequalified applicant, after the change, no longer substantially meets the qualification
criteria set forth in check list 2, or

(b) in the opinion of the Employer, a substantial reduction in competition may result.

6. Prequalification with Conditionality

In principle, no applicants should be prequalified with conditionality.

7. Relaxation of Prequalification Criteria

The prequalification criteria should be applied rigidly when prequalification evaluation is carried out.
Relaxation of prequalification criteria to favor firms in the Employer’s country (e.g., an extremely
broad of a “similar experience”) or the relaxation of criteria during prequalification evaluation with
justification of ensuring competition is not allowed, in light of “emphasis on quality.” (Procurement
Guidelines, 3.02, Notes 2 (06))

8. Limiting the Number of Bidders

It is not acceptable to set a limit on the number of successful applicants prior to the evaluation of
prequalification. All applicants meeting the prequalification criteria specified shall be allowed to bid.
However, it is also important to set the criteria so that a reasonable number of applicants, normally no
more than ten (10), shall be qualified. An excessive number of applicants taking part in the bid is not
preferable, because it will increase the burden of the Employer when evaluating the bid proposals.
(Procurement Guidelines, Section 3.02, Notes 3 (01))

9. Review and Concurrence by JICA

The result of prequalification is subject to review and concurrence by JICA, if stipulated so in the
Loan Agreement. The Prequalification Evaluation Report will be submitted to JICA with the
authorized signature of the Employer.
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Check List 1. Preliminary Pass-Fail Examination of Applicant
Name of Country' Date of Completeness”, Eligibility* v Explanation®
. . . .3
Applicant Submission of Verification™ of Requirements’

Application Documentation

1. Place of incorporation and place of registration (for firms).

2. Completeness of documentation: Are the applications offering all of the items and essential information requested? Major deviations to the requirements such as
no presentation of financial statements or balance sheets, or failure to present sufficient information on financial means to meet the specified financial situation

criteria may be a basis for a “fail” mark.

3. Verification: Attention should be directed toward deficiencies related to the validity of the application itself. For example: Is the letter properly signed? Are the
applications of Joint Ventures signed by each partner in the joint venture? Has a copy of the JV Agreement or Letter of Intent been signed by all JV partners and

submitted with the application?

4. Eligibility: Is the applicant from an eligible source country stipulated in the Loan Agreement? (See ITA 4.3) Is the applicant free from conflict of interest? (See
ITA 4.4, 4.5 and 4,6) Has the applicant not been determined to be ineligible by JICA in respect of “Fraud and Corruption” policy of JICA? (See ITA 4.7).

5. JV requirements: Is the lead partner of the JV clearly identified and properly authorized? Are all partners in the JV legally liable, jointly and severally, during

bidding and execution of the contract?

6. If the application fails in preliminary acceptance in one of the column topics, the reasons shall be clearly explained in this Explanation column or in an

attachment, as necessary.
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Check List 2. Qualification Evaluation Summary
(Pass-Fail Criteria)

Pass-Fail Comments/

Eligibility and Qualification Criteria Compliance Requirements Results of Explanations
Applications

Joint Venture or Association

. . . . (existing or intended)
Subject Requirement Single Entity All Partners Each One Member

Combined Member

1. Eligibility

1.1 Nationality Nationality in accordance with ITA Must meet N/A Must meet N/A
Sub-Clause 4.3 requirement requirement
1.2 Conflict of No conflicts of interest in ITA Sub- Must meet N/A Must meet N/A
Interest Clause 4.4, 4.5 and 4.6 requirement requirement
1.3 | JICA Not having been declared ineligible Must meet N/A Must meet N/A
Ineligibility by JICA, as described in ITA Sub- requirement requirement
Clause 4.7

-10 -
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Method and Criteria

Prequalification

Evaluation

Eligibility and Qualification Criteria

Subject

Requirement

Single Entity

Compliance Requirements

Joint Venture or Association
(existing or intended)

All Partners
Combined

Each
Member

One Member

Comments/
Explanations

Pass-Fail
Results of
Applications

2. Histor

ical Contract Non-Performance

2.1

History of
Non-
Performing
Contracts

Non-performance of a contract did
not occur as a result of contractor’s
default since 1% January 2013 based
on all information on fully settled
disputes or litigation.

A fully settled dispute or litigation is
one that has been resolved in
accordance  with  the  dispute
resolution mechanism under the
respective contract and where all
appeal instances available to the
Applicant have been exhausted.

Must meet
requirement

N/A

Must meet
requirement

N/A

2.2

Pending
Litigation

All pending litigation shall in total not
represent more than 50% of the
Applicant’s net worth and shall be
treated as resolved against the
Applicant.

Must meet
requirement

N/A

Must meet
requirement

N/A

23

Litigation
History

No consistent history of court/arbitral
award decisions against the Applicant
since 1% January 2010.

Must meet
requirement

N/A

Must meet
requirement

N/7A

“11 -
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Pass-Fail Comments/

Eligibility and Qualification Criteria Compliance Requirements Results of Explanations
Applications

Joint Venture or Association

. . . . (existing or intended)
Subject Requirement Single Entity All Partners Each One Member

Combined Member

3. Financial Situation

3.1 Financial Submission of audited balance sheets Must meet N/A Must meet N/A
Performance or if not required by the law of the
Applicant’s country, other financial
statements acceptable to the Employer,
for the last five years (2010-2014) to
demonstrate the current soundness of
the Applicant’s financial position and
its prospective long term profitability.

requirement requirement

As the minimum requirement, an
Applicant’s:

(i) total profit of 5 years must be
positive, during which business of
the last 3 years has no loss, and
profit of the year 2014 must not be
negative,

(i1) liquidity ratio of the year 2014 > 1

(liquidity ratio = Current Assets/
Current Liabilities)

(iii) net worth of the year 2014 > 0.
(net worth = Total Assets — Total
Liabilities)

_12-



Investment Project for Construction of viaduct Mai Dich — South Thang Long Section under the HRR3
Documents
Package 01: Construction of Mai Dich — Co Nhue Section

Method and Criteria

Prequalification

Evaluation

Eligibility and Qualification Criteria

Compliance Requirements

Comments/
Explanations

Pass-Fail
Results of

Joint Venture or Association

(existing or intended)

Subject Requirement Single Entity

Applications

equivalent as shown in the Applicant’s
audited (or certified by tax office)
financial reports.

All Partners Each One Member
Combined Member
3.2 | Average Minimum average annual construction Must meet Must meet Must meetat | \fyst meet at
Annual turnover within the last five years requirement requirement least 25% of .
Construction | (2010-2014) of $100,000,000 (United the criteria | least 40% of
Turnover States Dollars one hundred million) the criteria

-13 -
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Method and Criteria

Prequalification

Evaluation

Eligibility and Qualification Criteria

Compliance Requirements

Joint Venture or Association

(existing or intended)

Subject Requirement Single Entity

Comments/
Explanations

Pass-Fail
Results of
Applications

All Partners Each One Member
Combined Member
4. Experience
. . M
4.1 General Experience under construction us.t meet N/A Must meet N/A
. . . requirement .
Construction contracts in the role of prime requirement
Experience contractor (single entity or JV
member), for at least the last five years
(2010-2014) starting 1 January 2010
4.2 Specific Successful experience as a prime | Must meet Must meet > 1 Contract > 2 Contracts
(a) Construction contractor in the execution of | requirement requirement - -
Experience contracts of nature and complexity

comparable to the proposed contract
between the 1% January 2010 and the

Application  submission  deadline,
specifically as follows:

At least three (03) transport
construction  contracts  (highway
bridge or underpass) through

operational interchange in which the
Applicant participated as a prime
contractor (among which at least one
(01) contract was executed in Vietnam
by adoption of ICB selection
procedure with finance by JICA). The
value of each contract is equal to or
more than US$ 80 million .

- 14 -
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Comments/
Explanations

Pass-Fail
Results of
Applications

Eligibility and Qualification Criteria

Compliance Requirements

Joint Venture or Association
(existing or intended)

Subject Requirement Single Entity All Partners Each One Member
Combined Member
4.2 For the above or other contracts Must meet Must meet > 1 criterion > 2 criteria
(b) executed during the period stipulated requirement requirement B -

in 42 (a) above, a minimum

construction experience, as prime

contractor in the following criteria and
key activities:

(1) Construction bridge/ or viaduct of
precasted beam super-T Girder,
single form, span L=40m, with
total lengh L>1,000m at narrow
road without stoppage of traffic in
one (1) contract,

(ii)) Construction of continuous steel
box girder with main span L>78m
without stoppage of traffic in one
contract, and

(ii1) Construction of cast-in-place
concrete piles with diameter D>
1.0m, average pile depth >40m
and total pile length> 13,000m in
one (1) transport construction
contract.

(iv) Construction of Rotation steel
pile method with diameter D>
1.3m, average pile depth >40m
and total pile length> 7,000m in
one (1) transport construction

-15-
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Pass-Fail Comments/

Eligibility and Qualification Criteria Compliance Requirements Results of Explanations
Applications

Joint Venture or Association

. . . . (existing or intended)
Subject Requirement Single Entity All Partners Each One Member

Combined Member

contract.

(v) Construction of AC Pavement
Ultrathin Bonded wearing course
or Polymer Modified Bitumen
Type-IIl for expressway with
total area > 40,000m2 in one (1)
transport construction contract.

Note: to consider those contracts
which have been completed and
certified by Employers only.

4.2

© Quality Quality management ISO certification Must meet N/A Must meet N/A
management or any equivalent certificate. requirement requirement
and safety
system ISO Certificate or regulation on health and
Certification safety system.

1. If the Applicant fails a specific criterion or if “pass” has been given, accepting a minor deviation (ITA 24.1), the reasons shall be clearly explained in the Explanation

column or in a separate attachment, as necessary.
2. For completed similar contract in which the Applicant participated as a JV member, only the Applicant’s share, by value, in that contract shall be considered whether or

not to meet the requirement of similar contract.
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