THE SOCIALIST REPUBLIC OF VIETNAM
MINISTRY OF TRANSPORT AND COMMUNICATIONS
PROJECT MANAGEMENT UNIT NO. 85 (PMU85)

Date : July 6, 2009

TAKING - OVER CERTIFICATE

Contract No. :05/HVT/2001 dated September 15, 2001
Addendum No. :Nil
Variation Order Variation Order No. 1 dated December 14, 2002

Contractor :Joint Venture of ABB Transmit Oy and Kinden Corporation and
Vietnam Industrial Construction Corporation

Title : HAl VAN TUNNEL CONSTRUCTION PROJECT (1) and (ll)
Scope of Work :110/22 kV SUBSTATION AND 110 kV TRANSMISSION LINE

This Certificate is issued under Sub-Clause 29.1 of the General Conditions of the
Contract.

Taking-Over Certificate of the original Contract No. 5/HVT/2001 dated September
15, 2001 and Variation Order No. 1, was issued on August 19, 2004 by the
Engineer's letter No. PK5-122—04.

We hereby certify that the Defects Liability Period of the above Works: comprising
Contract No. 5/HVT/2001 dated September 15, 2001 and Variation Order No. 1,
between Project Management Unit No. 85 (PMUS85), the Employer, and Joint Venture
of ABB Transmit Oy and Kinden Corporation and Vietnam Industrial Construction
Corporation, the Contractor, was completed as follows:

The Defects Liability Period of 365 days for the entire contract, excluding Variation
No. 1, commenced on April 1st 2004, with the exception of GIS equipment supplied
under Specification Section 16245 High Voltage Switchgear and Section 16345
Medium Voltage Switchgear, and the Defects Liability Period was expired on March
31 2005.
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The Defects Liability Period of 365 days for the Variation No. 1, shall commence on
the effective day of this certificate, August 19, 2004, and the Defects Liability Period
was expired on August 18 2005.

The Defects Liability Period of five (5) years for GIS integrity and performance of
equipment supplied under Specification Sections 16245 and 16345 of Contract
commenced on the effective day of December 12, 2003, and the Defects Liability
Period was expired on 6 July 2009 in accordance with the minutes of meeting as per
attached.

This Certificate also certify that the Contractor have completed his obligations to
execute and complete the Works and remedy any defects therein to the Engineer's

satisfaction.
For and on behalf of For and on behalf of
The Contractor The Employer

PROJECT MANAGEMENT UNIT NO. 85
JOINT Venture of ABB Transmit Oy and
KINDEN  Corporation and Vietnam
Industrial Construction Corporation

Evan Lagerquist Nguyen Ngoc Tran
Project Manager General Director

For and on behalf of
The Engineer

NIPPON KOEI CO. LTD AND

LOUIS BERGER INTERNATIONAL INC,
IN ASSOCIATION WITH

TRANSPORT ENGINEERING DESIGN
CORPORATION

Ichizuru Ishimoto
Project Manager
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