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Date : July 6, 2009 

TAKING - OVER CERTIFICATE 
 

Contract No.  :05/HVT/2001 dated September 15, 2001 

Addendum No. :Nil 

Variation Order Variation Order No. 1 dated December 14, 2002 

Contractor    :Joint Venture of ABB Transmit Oy and Kinden Corporation and 
Vietnam Industrial Construction Corporation 

Title : HAI VAN TUNNEL CONSTRUCTION PROJECT (I) and (II) 

Scope of Work         :110/22 kV SUBSTATION AND 110 kV TRANSMISSION LINE  

This Certificate is issued under Sub-Clause 29.1 of the General Conditions of the 
Contract. 

Taking-Over Certificate of the original Contract No. 5/HVT/2001 dated September 
15, 2001 and Variation Order No. 1, was issued on August 19, 2004 by the 
Engineer's letter No. PK5-122–04. 

We hereby certify that the Defects Liability Period of the above Works: comprising 
Contract No. 5/HVT/2001 dated September 15, 2001 and Variation Order No. 1, 
between Project Management Unit No. 85 (PMU85), the Employer, and Joint Venture 
of ABB Transmit Oy and Kinden Corporation and Vietnam Industrial Construction 
Corporation, the Contractor, was completed as follows: 

The Defects Liability Period of 365 days for the entire contract, excluding Variation 
No. 1, commenced on April 1st 2004, with the exception of GIS equipment supplied 
under Specification Section 16245 High Voltage Switchgear and Section 16345 
Medium Voltage Switchgear, and the Defects Liability Period was expired on March 
31 2005. 
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The Defects Liability Period of 365 days for the Variation No. 1, shall commence on  
the effective day of this certificate, August 19, 2004, and the Defects Liability Period 
was expired on August 18 2005. 

The Defects Liability Period of five (5) years for GIS integrity and performance of 
equipment supplied under Specification Sections 16245 and 16345 of Contract 
commenced on the effective day of December 12, 2003, and the Defects Liability 
Period was expired on 6 July 2009 in accordance with the minutes of meeting as per 
attached. 

This Certificate also certify that the Contractor have completed his obligations to 
execute and complete the Works and remedy any defects therein to the Engineer's 
satisfaction. 

 

For and on behalf of  
The Contractor 
 
 
JOINT Venture  of ABB Transmit Oy and  
KINDEN Corporation and Vietnam 
Industrial Construction Corporation 
 
 
 
 
Evan Lagerquist 
Project Manager 
 

For and on behalf of  
The Employer 
 
PROJECT MANAGEMENT UNIT NO. 85 
 
 
 
 
 
 
 
Nguyen Ngoc Tran 
General Director 

For and on behalf of  
The Engineer 
 
NIPPON KOEI CO. LTD AND  
LOUIS BERGER INTERNATIONAL INC,  
IN ASSOCIATION WITH 
TRANSPORT ENGINEERING DESIGN 
CORPORATION 
 
 
 
Ichizuru Ishimoto 
Project Manager 
 

 

 


