MAIL
E-Mail

(account@gx.n-koei.co.jp)

TO :

NK INTER-OFFICE MEMO 55— v /Y

Ref. LKZ-CRC-007

07 Mar. 2018

FROM : JA15R1003P

.. . e_
KZ Dept. (Invoicing Section) Hanoi City Ring Road No.3 Construction
Project
Project
Manager
Maeda
Copy to : (Copy to be sent by C0Sender, CIReceiver) Kept by :

cc: Each Department

Subject:

Submission Documents List — for 3™ quarter closing for FY 2016

We are sending the following documents to you as per ‘O’ in Mark line.

eWork Performance Material(s)

Name of Documents

(KZ Comment)

Mark :  Comments from our Project

Form 1-1 1) FY2016 O

(JPY) 2) Attachment (Until O
June 2015)

Form 1-2 1) FY2016

(Local 2) Attachment (Until

Currency) June 2015)

Form 2-1 (JPY) O

Form 2-2 (Local Currency)

Form 3 Management Fee O

Invoice Copies(JPY)

Allocation List(JPY)

Invoice Copies (Local Currency)

Allocation List (Local Currency)

eComments (If any)

Regards

Form B0502-F7 Issue 2

(15 October '99)




3/4/2016

Form 1-1
Work p d with Itemized S in Yen Currency
Name of Project : Hanoi City Ring Road No.3 Construction Project
Project Code : JA15R1003P
Contract Amount (NK Only) *i) : ¥98,648,421 Unit: JPY
NK *vi) v Grand Total
Signed original agreementand amendment (a) (Invoice Amount)
Original Contract NK Total(A) JV Total(B)
Remuneration Direct Cost *ii)
a-1 *v) a-2 *v) A = total of a b-1 B = total of b C=A+B
1 Work completed as of Jun-15 *iii) - - ¥0 = :
(Accumulated)
2 Work performed as of Jun-15 *iv) - - ¥0 - -
(Accumulated)
3 Prior period adjustment (3=21) - - ¥0 - B
4 Work performed in this period ¥71,575,000; ¥16,327,497 ¥87,902,497 ¥O| ¥87,902,497|
July-15 ¥2,905,000; A ¥576,000; A ¥3,481,000 ¥3,481,000|
August-15 ¥7,962,500; A ¥1,572,000; A ¥9,534,500 ¥9,534,500|
September-15 ¥7,777,000: A ¥1,536,000: A ¥9,313,000 ¥9,313,000]
Sub-total (1) ¥18,644,500 ¥3,684,000 ¥22,328,500 Y0 ¥22,328,500
October-15 ¥12,362,000; A ¥3,218,967; A ¥15,580,967 ¥15,580,967|
November-15 ¥11,294,500: A ¥2,268,000: A ¥13,562,500 ¥13,562,500)
December-15 ¥8,529,500; B ¥1,944,550i B ¥10,474,050 ¥10,474,050)
Sub-total (2) ¥32,186,000 ¥7,431,517 ¥39,617,517 Y0 ¥39,617,517
January-16 ¥5,488,000: D ¥1,535,180: D ¥7,023,180 ¥7,023,180
February-16 ¥2,222,500; D ¥384,000: D ¥2,606,500 ¥2,606,500]
March-16 ¥2,835,000 D ¥528,000: D ¥3,363,000 ¥3,363,000
Sub-total (3) ¥10,545,500 ¥2,447,180 ¥12,992,680 Y0 ¥12,992,680
April-16 ¥1,680,000; D ¥558,000; D ¥2,238,000 ¥2,238,000)
May-16 ¥1,260,000: D ¥216,000: D ¥1,476,000 ¥1,476,000
June-16 ¥7,259,000 D ¥1,990,800; D ¥9,249,800 ¥9,219,800
Sub-total (4) ¥10,199,000 ¥2,764,800 ¥12,963,800 Y0 ¥12,963,800
5 Work completed in this period ~ (5=3+4) - - ¥87,902,497 - -
6 Work completed as of Jun-16  (6=1+5) - - ¥87,902,497 - -
7 Balance of Contract Amount _ (7=i-6) & : ¥10,745,924 E E
1st quarter ¥18,644,500 ¥3,684,000 ¥22,328,500
2nd quarter ¥50,830,500 ¥11,115,517 ¥61,946,017
3rd quarter ¥61,376,000 ¥13,562,697 ¥74,938,697
4th quarter ¥71,575,000 ¥16,327,497 ¥87,902,497|
Z a2 TIN
Certified by A ra vad
i —t u
Title ProjeLt Manager
i) "Contract Amount: If the latest contract amount has changed, please inform us and send the amendment of contract including the JV ag

annual closing sales amount.

ii) "Direct Cost" means the total amount excluding Remunerations.
iii) Column 1: “Work completed as of June-15” means the work NK completed in the end of FY2015, and of which the amount is recognized the FY2015

iv) Column 2: “Work performed as of June -15” means the work NK completed in the end of FY2015, and of which the amount has been updated with
either of the following status during the respective quarter of FY2016:
A:“Paid by Client”, i.e., the amount has been paid by your client
B: “Approved by Client”, i.e., the amount has been approved by your client, or the Statement of Performance has already been issued by your client
C: “Invoiced”, i.e,, the amount has not been approved yet by your client, although you submitted the invoice.
D: “Estimate under signed original agre=ment or signed amendment”, i.e., the amount is estimated under the signed agreement, or signed amendment

without submitting invoices to your client.
The amount of NK total(A) in this Column is automatically filled in by the NK total amount given in "Form 1-1_Attachement."

v) Column 4: “Work performed in this period”, KZ Dept. has filled out in advance only the amounts of the invoices which have been paid, or invoiced, and of
which those copies have already been received by KZ Dept during the respective quarter of FY2016, while you will fill out in the empty space of each month

in the respective quarter of FY2016 the amount of which has been recognized under either of the status categorized in item iv) above, and select either of the related
status from the dropdown list g of the following:
A: “Paid by Client”, B: “Approved by Client”, C: “Invoiced”, D: “Estimate under signed original agreement or signed amendment”
vi) You will use only the amount of Nippor Koei’s portion which is the gross amount inclusive of the redemption of advance payment,
(i-e. without reduction of the advance payment)




3/4/2016
Form 1-1_Attachment

Breakdown of Work performed with Itemized Statement in Yen Currency as of June-15

Name of Project : Hanoi City Ring Road No.3 Construction Project

Project Code : JA15R1003P

Contract Amount (NK Only) : - Unit : JPY

NK *i) X4 Grand Total
Remuneggina - Comlr)aii;_ct Cost Toll W Tkl (invoiee fimoun)
a-1 *ii) a-2 *ii)| A=totalofa B C=A+B
1 Work performed as of Jun-14 - =
(Accumulated)
2 Work performed in this period ¥0 ¥0 ¥0
July-14 ¥0 ¥0
August-14 ¥0 ¥0
September-14 ¥0 ¥0
October-14 ¥0 ¥0
November-14 ¥0 ¥0
December-14 ¥0 ¥0
January-15 ¥0 ¥0
February-15 ¥0 ¥0
March-15 ¥0 ¥0
April-15 ¥0 ¥0
May-15 ¥0 ¥0
June-15 ¥0 ¥0
3 Work completed as of Jun-15 (6=1+2) - - ¥0

=z 4
Certified by A @ ?g %

Title Project Manager

i) You will use only the amount of Nippon Koei's portion which is the gross amount inclusive of the redemption of advance payment,
(i.e. without reduction of the advance payment)

ii) “Work performed in this period”, KZ Dept. has filled out in advance only the amounts of the invoices which have been paid,
or invoiced, and of which those copies have already been received by KZ Dept during the respective quarter of FY2016,
while you will fill out in the empty space of each month in the respective quarter of FY2016 the amount of which has been
recognized under either of the status categorized in item iv) of the 1st page, and select either of the related status from the
dropdown list consisting of the following:
A: “Paid by Client”, B: “Approved by Client”, C: “Invoiced”, D: “Estimate under signed original agreement or signed amendment”




Form 2-1 Breakdown Cost Estimate for Foreign Currency

(Nippon Koei Only)
Name of Project

Hanoi City Ring Road No.3 Construction Project

Project Code JAT5R1003P
Unit JPY
I Remuneration ul-15 Aug-15 S2p-15 Oct-15 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Total
Employment Dopt.
Name Firm Status (NK only) |Billing Rate| M/M| Amount |M/M| Amount |M/M| Amount |M/M| Amount |M/M| Amount |M/M| Amount |M/M| Amount |M/M| Amount |M/M| Amount |M/M| Amount |M/M| Amount |M/M| Amount |M/M | Amount
Ichizuru Ishimoto [NK FT KU 2,100,000 | 0.267 | 560,000 [0.933 | 1,960,000 [0.870] 1,827,000 | 0.970 | 2,037,000 [0.770] 1,617,000 |0.970| 2,037,000 [0.930| 1,953,000 | 1.000 | 2,700,000 [0.800| 1,680,000 |0.800| 1,680,000 |0.600| 1,260,000 | 0.590 | 1,239,000 | 9.500 | 19,950,000
Naresh Sthapit  [NK €5 KR 1,750,000 [0.200| 350,000 [0.500| 875,000 [0.670] 1,172,500 [ 1.000| 1,750,000 [0.630] 1,102,500 0 0 0 0 0 00.940] 1,645,000 | 3.940 6,895,000
Tetsuya Maeda  [NK EL. KR 1,750,000 |0.570| 997,500 [1.000] 1,750,000 | 1.000 1,750,000 [1.000| 1,750,000 | 1.000| 1,750,000 [0.870| 1,522,500 [0.560| 980,000 0 0 0 0[1.500] 2,625,000 [ 7.500 | 13,125,000
Shinichi Ando NK 1P M 1,750,000 0 0]0.370] 647,500 |1.000] 1,750,000 [0.630] 1,102,500 [0.870] 1,522,500 [0.130| 227,500 0 0 0 0 0| 3.000 5,250,000
Toru Fujino/Yasul[NK FT KR 1,750,000 {0.570| 997,500 |1.000]| 1,750,000 [0.760| 1,330,000 [1.000| 1,750,000 |0.670| 1,172,500 0 0 0 0 0 0 0 [ 4.000 7,000,000
Yuichi Tsujimoto |[NK 1P KR 1,750,000 0 0 0[0.830] 1,452,500 [0.170| 297,500 0 0 0 0 0 0 0| 1.000 1,750,000
Burley Maurice Fr§NK 1P KR 1,750,000 0 0 00.500] 875,000 0 0 0 0 0 0 0 0] 0.500 875,000
Norihiko Inoue  [NK FT KE 1,750,000 0]0.930] 1,627,500 [0.600 | 1,050,000 0{0.930] 1,627,500 |0.100| 175,000 0 0 0 0 0 0] 2.560 4,480,000
Masatomo Matsub|NK 1P KR 1,750,000 0 0 0[0.570] 997,500 [1.000] 1,750,000 [1.000] 1,750,000 [0.430] 752,500 0 0 0 0 0 | 3.000 5,250,000
Kenji Tanaka NK IP KR 1,750,000 0 0 0 0[0.500| 875,000 [0.870( 1,522,500 [0.900| 1,575,000 [0.070| 122,500 |0.660]| 1,155,000 0 0]1.000] 1,750,000 | 4.000 7,000,000
Sub-Total | 1.607 | 2,905,000 |4.363 | 7,962,500 |4.270| 7,777,000 [6.870 [12,362,000 | 6.300 [11,294,500 | 4.680 | 8,529,500 [2.950 | 5,488,000 |1.070 | 2,222,500 | 1.460 | 2,835,000 [0.800 | 1,680,000 |0.600 | 1,260,000 |4.030| 7,259,000 |39.000| 71,575,000
11 Direct Cost
Unit Rate | Q'ty [ Amount | Q'ty | Amount | Q'ty [ Amount | Q'ty [ Amount | Q'ty [ Amount [ Q'ty [ Amount Q'ty | Amount | Q'ty | Amount | Q'ty | Amount [ Q'ty | Amount | Q'ty [ Amount | Q'ty [ Amount | Q'ty Amount
1 International Airfare
1) Tokyo - Hanoi (return) 252,000, 0 0 0] 3.0 597,483 0[] 1.0 234,550 | 2.0 443,180 0 0] 1.0 252,000 0| 20 504,000 | 9.0 2,031,213
2) Kathmandu - Hanoi (return) 238,000 0 0 0] 1.0 77,484 0 0 0 0 0 0 0 0] 1.0 77,484
2 Mobilization Allowance 18,000 0 0 0] 40 72,000 0] 1.0 18,000 | 2.0 36,000 0 0] 1.0 18,000 0] 2.0 36,000 [ 10 180,000
3 Daily Allowance and Accomodation for Expatriate 12,000] 48.0 | 576,000 [131.0| 1,572,000 | 128.0| 1,536,000 | 206.0| 2,472,000 [189.0| 2,268,000 [141.0[ 1,692,000 | 88.0 | 1,056,000 [ 32.0 | 384,000 | 44.0 | 528,000 | 24.0 | 283,000 | 18.0 | 216,000 |120.9| 1,450,800 | 1170 | 14,038,800
Sub-Total 576,000 1,572,000 1,536,000 3,218,967 2,268,000 1,944,550 1,535,180 384,000 528,000 558,000 216,000 1,990,800 16,327,497
Total (I+IT) | 3,481,000 | 9,534,500 [ 9,313,000 [15,580,967 [13,562,500 [10,474,050 [ 7,023,180 | 2,606,500 ] 3,363,000 ] 2,238,000 ] 1,476,000 ] 9,249,800 [ 87,902,497
NK 13,015,500 24,893,967 13,562,500 10,474,050 9,629,680 5,601,000 10,725,800
NE 4,566,500 4,143,660 4,120,000 5,443,000 3,433,890 0 4,960,000
Total Invoice 17,582,000 29,037,627 17,682,500 15,917,050 13,063,570 5,601,000 15,685,800
Check 17,582,000 29,037,627 17,682,500 15,917,050

Certified by % \'«H TZ %

Title Project Manager




3/4/2016
Form 3

Management Fee

Name of Project : Hanoi City Ring Road No.3 Construction Project
Project Code : JA15R1003P
Unit: JPY
Remuneration of JV
JV1: NE Jv2: JVv3:
VMlanagement IvMlanagemen IVlanagemen
Remuneration Fee Remuneration t Remuneration t
1 Work performed in this period
Jul-15 (Invoiced) 2,023,500 101,175 0 0
Aug-15 (Invoiced) 1,775,000 88,750 0 0
Sep-15 (Invoiced) 825,000 41,250 0 0
Oct-15 (Invoiced) 2,287,000 114,350 0 0
Nov-15 (Estimate) 3,400,000 170,000 0 0
Dec-15 (Estimate) 4,519,000 225,950 0 0
Jan-16 (Estimate) 2,570,500 128,525 0 0
Feb-16 (Estimate) 0 0 0 0
Mar-16 (Estimate) 0 0 0 0
Apr-16 (Estimate) 0 0 0 0
May-16 (Estimate) 1,850,000 92,500 0 0
Jun-16 (Estimate) 1,850,000 92,500 0 0
Sub-total (1) | 21,100,000 1,055,000 0 0 0 0
2 Percentage of Management Fee 2 5.00%

Certified by ﬁ‘/) m 7‘//}5%

Title Hanoi City Ring Road No.3 Construction Project Project Manager




Form 3-1 Breakdown Cost Estimate for Foreign Currency

(Nippon Koei Only)
Name of Project Hanoi City Ring Road No.3 Construction Project
Project Code JAI5R1003P
Unit TPY
I Remuneration Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Total
Employment | DopE.
Name Firm Status (NK only) |[Billing Rate| M/M| Amount |M/M| Amount |M/M| Amount |M/M| Amount |M/M| Amount |M/M| Amount |M/M| Amount |M/M| Amount |M/M| Amount |M/M| Amount |M/M| Amount |M/M| Amount | M/M | Amount
Shunzo Nakazak: [NE 1,700,000 [0.570| 969,000 [0.500| 850,000 0[0.430| 731,000 [1.000{ 1,700,000 [1.000] 1,700,000 [0.500| 850,000 0 0 0 0 0 | 4.000 6,800,000
Kiichiro Tsuda  [NE 1,700,000 0 0 0[0.430| 731,000 [1.000]| 1,700,000 [0.570| 969,000 0 0 0 0 0 0] 2.000 3,400,000
Hiroki Ikeda NE 1,650,000 0 0]0.500{ 825,000 [0.500[ 825,000 0 0 0 0 0 0 0 0] 1.000 1,650,000
Kazuo Makino  [NE 1,850,000 | 0.570 1,054,500 |0.500 | 925,000 0 0 0 [1.000] 1,850,000 [0.930( 1,720,500 0 0 0[1.000] 1,850,000 [1.000] 1,850,000 | 5.000 9,250,000
Sub-Total 1.140] 2,023,500 [ 1.000 | 1,775,000 [0.500 ] 825,000 |1.360 | 2,287,000 [2.000 | 3,400,000 |2.570 | 4,519,000 [1.430 | 2,570,500 |0.000 0]0.000 0[0.000 0[1.000] 1,850,000 [1.000 [ 1,850,000 |12.000] 21,100,000
1T Direct Cost
Unit Rate | Q'ty [ Amount | Q'ty [ Amount | Q'ty [ Amount | Q'ty [ Amount | Q'ty [ Amount [ Q'ty [ Amount [ Q'ty [ Amount | Q'ty | Amount [ Q'ty | Amount | Q'ty | Amount [ Q'ty | Amount | Q'ty [ Amount | Q'ty Amount
1 International Airfare
1) Tokyo - Hanoi (return) 252,000 0 0 03.000] 305,660 0 0[3.000] 293,390 0 0 0 0] 20 504,000 | 8.0 1,103,050
2) Kathmandu - Hanoi (return) 238,000 0 0 0 0 0 0 0 0 0 0 0 0| 0.0 0
2 Mobilization Allowance 18,000 0 0 03.000 54,000 0 03.000 54,000 0 0 0 0 [#82 36000 8 144,000
3 Daily Allowance and Accomodation for Expatriate 12,000] 34.0 | 408,000 [ 30.0 | 360,000 | 15.0 | 180,000 | 41.0 [ 492,000 [ 60.0 | 720,000 [ 77.0 | 924,000 [ 43.0 [ 516,000 | 0.0 0| 0.0 0| 00 0]300] 360,000]30.0 | 360,000 360 4,320,000
Sub-Total 408,000 360,000 180,000 851,660 720,000 924,000 863,390 0 0 0 360,000 900,000 5,567,050
Total (I+1T) ] 2,431,500 ] 2,135,000 [ 1,005,000 ] 3,138,660 ] 4,120,000 | 5,443,000 [ 3,433,890 | 0 | 0 0 [ 2,210,000 ] 2,750,000 [ 26,667,050
4,566,500 4,143,660 4,120,000 5,443,000 3,433,890 0 4,960,000
~




